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7-20-2015 Posting Date 

LUC-475-7.53 

PID No. 99737 

Lucas County Transportation Improvement District (LCTID) 

Response Due Date: 08-14-2015 
 
The LCTID is requesting Letters of Interest (LOI) from Consultants for planning, engineering and 
environmental services.  This project will follow ODOT’s Project Development Process (PDP).  
All plans, documents, studies, etc. prepared by the consultant shall conform to ODOT’s current 
design standards or State approved LPA standards.  The services involve engineering through 
final design including feasibility, environmental, right-of-way and utility studies for the 
construction of an Interchange at I-475 and Dorr Street in Springfield Township and the 
City of Toledo.  This current portion of the project involves completing the Planning (PL), 
Preliminary Engineering (PE) and Environmental Engineering (EE) phases of the PDP phased 
approach.  The Final Engineering (FE), Right of Way, and Construction (CO) is if authorized at 
a later date.  The improvements are anticipated to include the improvement of Dorr Street from 
McCord Road to just west of Holland-Sylvania Road and along I-475 from approximately 
½ mile north and south of the Dorr Street Structure. 
 
Estimate Construction Cost:  $15,547,000 
 
Required Prequalification, Combination of Prime Consultant and Subconsultants: 
 
 DESIGN SERVICES: 

Complex Roadway Design; Interchange Justification Study; Complex Right of Way 
Plan Development; Subsurface Utility Engineering; Geotechnical Engineering 
Services; Geotechnical Testing Laboratory; Geotechnical Field Exploration 
Services; Geotechnical Drilling Inspection Services; Traffic Signal System Design; 
Limited Highway Lighting Design 

 
 ENVIRONMENTAL SERVICES: 

Environmental Document Preparation – EA/EIS; Environmental Document 
Preparation – CE; Environmental Document Preparation – Section 4(f); Ecological 
Surveys’ Wetland Mitigation; Waterway Permits; Air Quality Analyses; Noise 
Analyses and Abatement Design; Archaeological Investigations; 
History/Architectural Investigations; ESA Screening, Phase I ESA and Phase II 
ESA; ESA Remedial Design 
 

 COST ACCOUNTING SYSTEM: 
  Unlimited (Prime Consultant Only) 
 
Selection subfactors for this project include roundabout design experience.  

- Must be able to demonstrate capacity of staff and their ability to perform the 
work in a timely manner, relative to present and anticipated workload, and the 
availability and knowledge of the assigned staff. 
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The studies, reports and plans are to be completed and on file with the LCTID within fifteen (15) 
months from the date of authorization. 
 
It is anticipated that the selected Consultant will be authorized to proceed by November 2, 2015. 

Disadvantaged Business Enterprise (DBE) Goal: 
This agreement includes a DBE Goal of     10 %.  At least this percent of the agreement shall 
be subcontracted to certified DBE firms. 
 
It is the policy of the Federal Highway Administration that Disadvantaged Business Enterprises 
(DBEs) shall have equal opportunity to compete for and perform subcontracts which the 
Consultant enters into pursuant to this agreement.  The Consultant must use good faith efforts 
to include DBE subconsultants.  Consequently, the requirements of Title 49 CFR Part 26 will 
apply to this agreement.  The Consultant must ensure that the DBE subconsultant(s) is 
performing a “commercially useful function” as defined in CFR 26.55. 
 
The Consultant’s Letter of Interest must include the percentage of work to be performed by each 
DBE subconsultant, and a description of the work to be performed by each.  Consultant Letters 
of Interest that do not include the minimum percentage of DBE participation noted above will be 
rejected.  If selected, the Consultant’s price proposal shall reflect the required level of DBE 
participation, or provide an explanation of how the requirement will be met in later phases of the 
work. 

Suspended or Debarred Firms: 
Firms included on the current Federal list of firms suspended or debarred are not eligible for 
selection. 

Selection Process: 
The LPA will directly select a consultant based on the Letter of Interest (LOI).  The requirements 
for the LOI and the Programmatic Consultant Selection Rating Form that will be used to select 
the consultant are shown below. 
 
Firms interested in being considered for selection should respond by submitting Four (4) hard 
copies and One (1) electronic PDF copy of the Letter of Interest to the following address by 4:00 
PM on the response due date listed above. 
 

Jeffery M. Lohse, PE 
Chief Deputy Engineer 
Office of the Lucas County Engineer 
1049 S. McCord Road 
Holland, OH 43528 

  Phone: 419-213-2858 
  E-Mail: jlohse@co.lucas.oh.us  
 
Responses received after 4:00 PM on the response due date will not be considered. 

mailto:jlohse@co.lucas.oh.us
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Scope of Services: 
The Scope of Services document is included in this document. 

Requirements for Letters of Interest, Programmatic Selection Process: 
A. Instructions for Preparing and Submitting a Letter of Interest 
 
 1. Provide the information requested in the Letter of Interest Content (Item B 

below), in the same order listed, in a letter signed by an officer of the firm.  
Do not send additional forms, resumes, brochures, or other material. 

 
 2. Letters of Interest shall be limited to ten (10) 8½” x11” single sided pages 

plus two (2) pages for the Project Approach (Item B.5 below). 
 
 3. Please adhere to the following requirements in preparing and binding letters 

of interest: 
   
  a. Please use a minimum font size of 12-point and maintain margins of 

1” on all four sides.  

  b. Page numbers must be centered at the bottom of each page. 

  c. Use 8½” x11” paper only. 

  d. Bind letters of interest by stapling at the upper left hand corner only.  
Do not utilize any other binding system. 

  e. Do not provided tabbed inserts or other features that may interfere 
with machine copying. 

  f. PDF format for printing on 8½” x 11” paper only. 
 
 
B. Letter of Interest Content 
 
 1. List the types of services for which your firm is currently prequalified by the 

Ohio Department of Transportation. 
 
 2. List the significant subconsultants, their current prequalification categories 

and the percentage of work to be performed by each subconsultant. 
 
 3. List the Project Manager and other key staff members, including key 

subconsultant staff.  Include project engineers for important disciplines and 
staff members that will be responsible for the work, and the project 
responsibility of each. 

 
  Address the experience of the key staff members on similar projects, and 

the staff qualifications relative to the selection subfactors noted. 
 
 4. Describe the capacity of your staff and their ability to perform the work in a 

timely manner, relative to present workload, and the availability of the 
assigned staff. 
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 5. Provide a description of your Project Approach, not to exceed two (2) pages.  

Confirm that the firm has visited the site and address your firm’s:  1) 
Technical approach; 2) Understanding of the project; 3) Your firm’s 
qualifications for the project; 4) Knowledge and experience concerning 
relevant ODOT and local standards, procedures and guidance documents; 
5) Innovative ideas; 6) Your firm’s project specific plan for ensuring 
increased quality, reduced project delivery time and reduced project costs. 

 
 
Items 1 thru 4 must be included within the 10-page body of the LOI.  Remaining space 
within the ten (10) pages may be utilized to provide personnel resumes or additional 
information concerning general qualifications. 
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Consultant Selection Rating Form 
for 

Programmatic Selections 

Project: LUC – 475 – 7.53 Project 
PID:  99737 
District: 02 
Selection Committee Members: 

 
Firm Name: 

Category Total Value Scoring Criteria Score 

Management & Team    

Project Manager 15 See Note 1, Exhibit 1  

Strength/Experience of Assigned 
Staff including Subconsultants 25 See Note 2, Exhibit 1  

Firm’s Current Workload/ 
Availability of Personnel 10 See Note 4, Exhibit 1  

Consultant’s Past Performance 25 See Note 3, Exhibit 1  

Project Approach 25   

Total 100   
 
Exhibit 1 – Consultant Selection Rating Form Notes 
 
1. The proposed project manager for each consultant shall be ranked, with the highest 

ranked project manager receiving the greatest number of points, and lower ranked project 
managers receiving commensurately lower scores.  The rankings and scores should be 
based on each project manager’s experience on similar projects and past performance 
for the LPA and other agencies if necessary.  The selection committee may contact ODOT 
and outside agencies if necessary.  Any subfactors identified should be weighed heavily 
in the different scoring. 

 
 Differential scoring should consider the relative importance of the project manager’s role 

in the success of a given project.  The project manager’s role in a simple project may be 
less important than for a complex project, and differential scoring should reflect this, with 
higher differentials assigned to projects that require a larger role for the project manager. 

2. The experience and strength of the assigned staff, including subconsultant staff, should 
be ranked and scored as noted for Number 1 above, with higher differential scores 
assigned on more difficult projects.  Any subfactors identified in the project notification 
should be weighed heavily in the differential scoring. 

 
 As above, other agencies may be contacted. 
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3. The consultant’s past performance and experience with similar projects shall be ranked 
and scored on a relative, differential scoring type basis, with the highest ranked consultant 
receiving a commensurately greater number of points.  The selection team should 
consider ODOT CES performance ratings if available, and consult other agencies as 
appropriate.  The use of CES ratings shall place emphasis on the specific type of services 
requested. 

 The differential scoring should consider the complexity of the project and any sub-factors 
identified in the project notification. 

4. The consultant’s workload and availability of qualified personnel, equipment and facilities 
shall be ranked and scored on a relative, differential scoring type basis.  The selection 
team shall consider an equitable distribution of work to similarly qualified firms. 
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Lucas County Transportation Improvement District 
Scope of Services 

 
C-R-S:  LUC IR 475 7.53 @ Dorr Street Interchange 

 

 
1. General Information 
 
 
 District/Central Office: 
 PID#:  99737 
 

 No. Scope of Services Meeting Date Approved Final Scope of Services 

Prime Agreement    

2. PDP Phases Included in this Agreement: Phase PL through Phase CO 
Agreement between Consultant and: Lucas County Transportation Improvement 

District (LCTID) 

This scope approval is the initial scope for development of the agreement.  As the project moves 
through additional project development Phases, the project specific scopes of services for these 
additional Phases shall be developed and incorporated herein. 

 
This Agreement will be implemented in Parts appropriate to the PDP Phases.  The initial price 
proposal and authorization will include: 

 
 Phase PE thru the Phase CO with PE and EE authorized at this time.  

Authorization for Detailed Design FE and Construction CO is anticipated at 
a later date. 

 
The specific scope of work and cost proposal for succeeding PDP Phase(s) will be developed as 
the current Phase(s) is completed. 

3. Project Proposal Due Date:     09/25/2015 

 Scope of services meeting will be held Wednesday, September 2, 2015 at the Office of 
 the Lucas County Engineer, 1049 S. McCord Road, Holland, OH 43528 at 9:30 am. 
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4. Project Location: 

I-475 at Dorr Street in Springfield Township and the City of Toledo in Lucas County.  Project 
limits are defined as ½ mile north and south of the Dorr Street Structure along I-475 and 
on Dorr Street from McCord Road to Holland-Sylvania Road. 

5. Project Description: 

Construction of an Interchange at I-475 and Dorr Street consisting of a double roundabout 
configuration and reconstructing the existing two (2) lane Dorr Street roadway to a five (5) 
lane pavement including a center TWLTL, curb and gutter, sidewalk, new storm sewer, 
waterline relocation, landscaping, and other related work. 

6. Communication/Contacts: 

The respective project managers (LCTID and Consultant) will be the primary points of 
communication.  Rules for communication between project staff listed below will be discussed at 
the Scope of Services Meeting and further described herein. Technical issues may be discussed 
directly (between project staff) below the project manager level, but the respective project 
managers must be informed of such discussions and any decisions resulting there from.  
Contractual issues should always be communicated at the project manager level. 

7. Schedule & Review by the Department:  

Completion Time For Phases PL thru EE:  15 months 

Completion Time for all Phases: PL thru FE:   21 months 

 
The following commitment dates are derived from the Ellis events as developed: 

 

Milestone: Environmental Approved SFY Current 02/01/2017 

 
 

The Consultant will prepare a detailed Master Schedule Gantt Chart (from initial authorization of 
the agreement thru completion (sale) utilizing Microsoft Project.  This schedule is to be included 
with the price proposal.  The Schedule will include beginning and ending dates as well as key 
milestones on the critical path (Ellis milestones as established by the Ohio Department of 
Transportation (ODOT)) for the project.  Based on the type of Consultant Agreement, the 
Schedule shall also accommodate appropriate time frames for scoping, negotiation and 
authorization for the additional Phases.  If applicable to the project, the schedule will also include, 
at a minimum, all milestones as per the ODOT’s approved Enhanced Tracking Milestone Listings.  
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The overall schedule past those phases contracted for may be general in nature meeting the 
dates as established within this scope.  The Consultant will be responsible for timelines of Phases 
as authorized within this agreement.  The Consultant is responsible for updating the schedule as 
needed throughout the PDP (or as requested by LCTID) and providing these schedules monthly 
or as mutually agreed at the time of scope meeting (typically with Consultant Invoices).  Monthly 
project updates are required to be submitted to the LCTID’s Project Manager at a minimum 
indicating or identifying work completed this month, expected work next month and identifying any 
critical items needing action from both the Consultant and LCTID’s personnel.  These updates 
are typically provided with monthly invoicing and should be coordinated with the LCTID’s Project 
Manager for an approved format and schedule. 

8. Electronic Distribution of Design Information 

The development of this project shall be performed in accordance with ODOT’s design manuals 
and documents. The consultant shall perform all work required by the design manuals unless a 
specific exception is included herein. Absence of a specific reference to required elements of the 
work either in this Scope of Services or the consultant’s price proposal shall not relieve the 
consultant of responsibility to perform the work or justify additional compensation. The 
consultant’s price proposal shall be based on the most current revision of each manual at the date 
of the Scope of Services Meeting.   
 
The consultant shall also be responsible to revise the plans to conform to the most recent revision 
of the design manuals and documents.  ODOT maintains current documents and a summary of 
the latest revisions through the Design Reference Resource Center (DRRC) 
(http://www.dot.state.oh.us/drrc/) (the DRRC page of ODOT’s Website). This site will release all 
new and revised design information quarterly, on four specific dates. The most significant recent 
changes made to this page are reflected under the heading “Latest Revision/Revision History." 
 
Minor changes should be routinely incorporated in the work. The consultant shall notify the LCTID 
in writing of any subsequent changes in design manuals or other documents that would 
substantially impact work already performed or change the overall impacts of the project including 
construction costs, right of way impacts or environmental impacts. The LCTID will respond in 
writing concerning the disposition of any such changes. The LCTID agrees that a substantial 
change in design policy or plan preparation requirements may constitute a valid request for 
additional compensation. 
 
The correspondence transmitting final deliverables shall note the last revision date of the ODOT 
Design Reference Resource Center upon which the plans were based. 

9. Variations from the Scope of Service 

This Scope of Services document is based on the LCTID’s knowledge of project requirements at 
the time when the document was prepared, and serves as the basis for the price proposal and 
agreed fee. However, changes in the work may be required as the project develops and more 
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complete information becomes available. Such changes also may be dictated by written 
procedures included in manuals or decisions made by ODOT.  As the project develops, it is the 
Consultant’s responsibility to advise the LCTID of significant changes in the work that may require 
modification of the agreement, and to maintain separate cost accounting for each specific issue.  
The LCTID’s written comments and other technical decisions concerning development of the 
project shall not be construed as authorization for extra work for which additional compensation 
may be claimed.  Modification of the agreement or written authorization to proceed is required 
prior to the performance of additional work. In short, at all times the Consultant remains 
responsible to advise the LCTID of work that exceeds the scope of services.  
 
Requests for modification will be evaluated from the standpoint of the scope of services in its 
entirety and not in terms of a single issue. Additions to the scope of services may be offset by 
reductions in other areas of the work. 

10. PDP Process 

The Ohio Department of Transportation (ODOT) has developed and implemented a Project 
Development Process (PDP) that includes regular communication among technical disciplines, 
results in quality plans and minimizes cost overruns during right-of-way acquisition and project 
construction.  Depending on their size, complexity, and/or potential impact to the environment, 
ODOT transportation projects are categorized as one of five paths (Path 1– 5).  This project will 
be following path 4.  The PDP consists of five phases that projects must advance through prior to 
construction. These phases include Planning, Preliminary Engineering, Environmental 
Engineering, Final Engineering and Construction.  While all projects advance through these 
phases, project managers have the flexibility to adjust scope activities within the phases to better 
support decision-making.  The LCTID will follow the ODOT PDP. 

 
The PDP is a project management and transportation decision-making procedure that outlines 
project development from concept through completion. Each PDP activity is timed to facilitate 
informed decision making based on an appropriate level of project development and risk 
management.  The PDP encourages communication among disciplines, requires documentation 
of the reasoning behind project related decisions, eliminates duplicated effort among disciplines 
and provides for early identification of potential issues. Involvement of all disciplines during the 
early stages of project development ensures that issues affecting project type, scope, 
development schedule and costs can be correctly evaluated and anticipated. 

 
The manual and associated tools provide guidelines to identify activities required during each 
phase of project development.  The project scope determines the amount of work performed 
within the phases.  Although the manual and web-based tool identifies work tasks, deliverables 
and potential stakeholders for each phase in the process, the process requires coordination of 
people and tasks between phases to ensure continued review and study of the best possible 
options.  

 
Communication and transition among disciplines are critical to a project’s success.  By 
establishing communication opportunities and responsibilities throughout the PDP, the project 
manager ensures that those involved in the project fulfill their project commitments.  The project 
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manager for each step is responsible for ensuring appropriate coordination and involvement of 
other disciplines throughout the process. 

11. On-Going Consultant Involvement during the Construction Phase 

The LCTID will assign the Consultant Agreement over to ODOT for the construction phase to 
allow ODOT to direct additional or corrective work, and/or recover damages due to errors or 
omissions.  The Consultant shall provide construction phase services as requested by the 
LCTID/ODOT, for the purpose of advising ODOT concerning interpretations of the plans and 
specifications prepared by the consultant, advising ODOT of any changed or unanticipated field 
conditions that will impact the work, and participating in a formal Partnering process if applicable.  
The Consultant will not have any formal ongoing duties in administration of the construction 
contract or inspection and testing of the project.  The Consultant’s personnel assigned to this 
phase of the work shall be the same personnel that designed the project and prepared the plans 
(generally the personnel whose initials appear on the drawings). 

 
The Consultant shall provide the following construction phase services as requested by ODOT: 

 
1. Attend meetings including the preconstruction meeting, job progress meetings, 
 partnering meetings if applicable, and other meetings as requested. 
 
2. In conjunction with job progress meetings or as requested, visit the job site at appropriate 

intervals to monitor critical areas of the work and advise ODOT of any conditions that 
would affect the work. 

 
3. If authorized, provide on-site geotechnical support for construction of geotechnical 

complex systems. 
 
4. Respond to questions and visit the job site on an as needed basis. 
 
5. Assist ODOT in evaluation of change orders or claims. 
 
6. Centerline Adjustable Monument Assemblies shown on the Recorded Centerline Plat shall 

be set by the Consultant at an appropriate stage of construction, as directed by ODOT.  
After construction of the Centerline Adjustable Monument Assemblies by the Contractor, 
the Consultant shall set the iron pin and cap in the Centerline Adjustable Monument 
Assembly Box.  All centerline monuments, reference monuments and right of way 
monuments shall conform to Standard Construction Drawing RM-1.1 (pages 1 and 2) 

 
7. Attend the post construction meeting and prepare minutes of the meeting including a 

discussion of preventable change orders. 

Compliance with Health and Safety Requirements 

For Consultant personnel visiting the site, the Consultant shall be responsible for compliance with 
applicable health and safety requirements including OSHA requirements (CFR 29-1926), and 
medical testing required by OSHA and ODOT rules and regulations. 
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The Consultant shall provide, as a minimum, the same level of safety equipment as required for 
ODOT inspectors.  Consultant personnel shall be subject to compliance inspections by ODOT 
personnel. 

 

Responsibilities of the LCTID / ODOT 
1. The LCTID Project Manager for the design agreement will remain as the point of contact 

for the Consultant during the construction phase. 
 
2. ODOT District construction personnel may contact the Consultant directly regarding any 

plan questions or interpretations, but the LCTID Project Manager for the design agreement 
will be notified of all such communications. 

 
3. LCTID/ODOT will advise the Consultant in writing of any potential errors or omissions 

which must be corrected without undue delay and without additional costs to the State. 
 
4. ODOT will direct the consultant to set the iron pin and cap in the Adjustable Monument 

Assembly Boxes at an appropriate stage of construction. 
 
5. This project will be sold for construction by ODOT.  Submission of completed plans shall 

be as per ODOT L & D Vol 3 requirements. 

12. Exceptions and or Clarification from Manuals  

13. Existing Document: 

 Can be found at the Lucas County Engineer’s FTP Site ftp://72.240.10.24 

 Username: ftpguest  Password: ftplce13 

 Open Download folder > Open LCTID folder > Open Dorr folder 

 The best interfaces to access the ftp site are Filezilla, Internet Explorer, or Mozilla 
 Firefox 
 

External Documents ~ Feasibility Study prepared by Burgess & Niple, Inc. 

   ~ Proposed Dorr Street Structure at I-475 plans 

   ~ Existing Roadway, Storm Sewer, Sanitary Sewer, and Waterline Plans  
      for Dorr Street from McCord Road to Holland-Sylvania Road. 
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14. Attachments (Attached to the Profile or Tasks) 

 

15. Task List 
Task 
Label Task Name Consultant ODOT LPA 

If 
Authorized 

1 Planning Phase  

1.1 Project Start-up  

1.1.A Planning and Programming     

1.1.B STIP/TIP     

1.1.C Internal Meeting with Project Sponsor and ODOT staff     

1.2 Project Initiation Package  

1.2.A Define Study Area and Logical Termini     

1.2.B Conduct Field Review (walk through)     

1.2.C 
Identify Discipline Specific Issues for Project Initiation 
Package  

1.2.C.A Identify Design Issues     

1.2.C.B Identify Geotechnical Issues     

1.2.C.C. Section 106 Request for Review     

1.2.C.E Identify Utility Issues     

1.2.C.F ITS Project Determination     

1.2.D Project Initiation Package Preparation and Submittal     

1.2.F Concept, Scope and Budget Estimates     

1.3 Existing Data, Research and Analysis  

1.3.A Transportation and Land Use Plans     

1.3.B Crash Analysis     

1.3.F Capacity Analysis – Existing Conditions     
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Task 
Label Task Name Consultant ODOT LPA 

If 
Authorized 

1.3.G Develop Purpose & Need     

1.4 Stakeholder Involvement and Public Involvement Plan  

1.4.A Public Involvement Plan     

2 Preliminary Engineering Phase  

2.1 Develop Preliminary Alternatives  

2.1.A Prepare Feasibility Study Report  

2.1.A.B. Capacity Analysis for Alternatives     

2.1.A.C Field Survey and Aerial Mapping – Planning Level     

2.1.A.D Typical Section     

2.1.A.E Preliminary Alignment and Profile     

2.1.A.F Cross-Sections     

2.1.A.G Mapping     

2.1.A.H Stakeholder Public Involvement     

2.1.A.I Prepare Feasibility Study     

2.2 Perform Environmental Field Studies  

2.2.A Property Owner Notification     

2.2.B Phase I Cultural Resource History/Architecture Survey     

2.2.C Ecological Survey Report     

2.2.D Environmental Site Assessment Screening     

2.2.E Social and Economic Resources     

2.2.F 4(f) determinations     

2.2.G Noise Analysis     

2.2.H Noise Analysis – Public Involvement     

2.3 AER Design  

2.3.A Field Survey and Aerial Mapping  

2.3.A.A Project Control, Benchmarks, and Reference Points     



 

Proposal / Scope 
- 

LUC IR 475 @ Dorr Interchange 15 
Agreement No. 
Modification No. 0 

 

Task 
Label Task Name Consultant ODOT LPA 

If 
Authorized 

2.3.A.B Monumentation recovery     

2.3.A.C Base Mapping (include field verify.)     

2.3.A.D Drainage Survey (stream cross sections)     

2.3.A.E Bridge Survey     

2.3.A.F Establish property lines, tax id & ownerships on base map     

2.3.A.G Property Owner Notification     

2.3.B Roadway  

2.3.B.A Design Criteria     

2.3.C Drainage  

2.3.C.A Drainage Design Criteria Forms (LD-35)     

2.3.C.B LD-33 Form (Contact County Engineer)     

2.3.C.C Hydraulically size all major storm sewer trunk lines     

2.3.C.D Perform preliminary hydraulic analysis for culverts     

2.3.C.E Conceptual BMP     

2.3.C.F 
Estimate impact to wetlands, streams, & other regulated 
waters of the US and potential wetlands mitigation 

    

2.3.D Traffic Control  

2.3.D.A Documentation of Proprietary Bid Justification – Signals     

2.3.D.B Documentation of Proprietary Bid Justification - Lighting     

2.3.E Signals  

2.3.E.A Signal Warrant Analysis     

2.3.F Maintenance of Traffic  

2.3.F.C Conceptual MOT Plan (without MOTAA)     

2.3.G Utilities  

2.3.G.A Utility Coordination and Documentation     

2.3.G.B Subsurface Utility Engineering     

2.3.H Miscellaneous  
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Task 
Label Task Name Consultant ODOT LPA 

If 
Authorized 

2.3.H.A Identify and coordinate impacts on FEMA flood zones     

2.3.H.C Determine potential locations for retaining walls     

2.3.H.D Determine Lighting needs – investigate warrants     

2.3.H.E Identify potential total take parcels     

2.3.H.G Evaluate aesthetic options     

2.3.H.I Determine need for Design Exception     

2.4 Prepare Cost Estimate  

2.4.A Roadway/Interchange Costs     

2.4.B Right of Way Costs     

2.4.C Utility     

2.5 AER Submittal and Other Studies  

2.5.B Certified Traffic for Prepared Alternative     

2.5.C Prepare Access Point Request (IMS/IJS)     

2.5.C.A Access Management Study (East of I-475)     

2.5.D Structures  

2.5.E Retainage wall justification     

2.7 Stage 1 Design  

2.7.A Roadway  

2.7.A.A Title Sheet     

2.7.A.B General Notes     

2.7.A.C Schematic Plan     

2.7.A.D Typical Sections     

2.7.A.E Cross Sections     

2.7.A.F Plan and Profile – Mainline     

2.7.A.G Plan and Profile – Crossroads     

2.7.A.H Plan and Profile – Ramps     
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Task 
Label Task Name Consultant ODOT LPA 

If 
Authorized 

2.7.A.I Superelevation Table     

2.7.A.J Intersection Details     

2.7.A.K Update Interchange Geometrics & Details     

2.7.A.L Driveway Details     

2.7.A.M Design Exception Request     

2.7.A.N Traffic Control     

2.7.B Drainage  

2.7.B.A. Storm Sewer Profiles     

2.7.B.B. Culvert Detail Sheet     

2.7.B.D Drainage Calculations     

2.7.B.E BMP Designs     

2.7.C Utilities  

2.7.C.A Utility Coordination and Documentation     

2.7.C.B Description or proposed water and/or sewer work     

2.7.C.C Subsurface Utility Engineering (SUE)     

2.7.C.D Add Utilities to Plan/Profile Sheets     

2.7.D Geotechnical Services  

2.7.D.A Geotechnical Services and Report     

2.7.E Retaining Wall Plans     

2.7.G Miscellaneous     

2.7.G.B Service Road Justification     

2.7.G.C 
Finalize Pavement Build up and subsurface drainage 
requirements 

    

2.7.H Prepare C2 Cost Estimates and Update Milestones  

2.7.H.A Roadway/Interchange Costs     

2.7.H.B Right of Way Costs     

2.7.H.C Utility Costs     
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2.7.I Lighting Plans     

2.7.J Maintenance of Traffic  

2.7.J.A Detour Plan     

2.7.J.C Conceptual MOT Revision     

2.7.J.D MOT Coordination Discussions     

2.7.K Signal Plans     

2.8 Project Management for Preliminary Engineering Phase  

2.8.A Meetings     

2.8.B General Oversight     

3 Environmental Engineering Plans  

3.1 Environmental Field Studies and Refined Impacts  

3.1.A Phase I + II Archaeological     

3.1.B Phase II Cultural Resource History/Architecture Survey     

3.1.C Section 4(f) Evaluation     

3.1.D Phase 1 Environmental Site Assessment     

3.1.F Secondary and Cumulative Review     

3.1.G Address NEPA Specific Environmental Justice Issues     

3.1.H Relocation Assistance Program Conceptual Survey     

3.1.J Final Noise Analysis     

3.1.K Determine Right of Way Encroachments     

3.1.M Prepare Waterway Permit Determination Package/Permits     

3.1.P Air Quality Analyses     

3.3 Stage 2  

3.3.A Roadway  

3.3.A.A Title Sheet     

3.3.A.B Schematic     
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3.3.A.C General Notes     

3.3.A.D Typical Sections     

3.3.A.E Plan and Profile – Mainline     

3.3.A.F Plan and Profile – Crossroads     

3.3.A.G Plan and Profile – Ramps     

3.3.A.H Cross Sections     

3.3.A.I Intersection Details     

3.3.A.J Interchange Geometrics & Details     

3.3.B Drainage  

3.3.B.A Storm Sewer Profiles     

3.3.B.B Culvert Detail Sheets including headwall & wingwall details     

3.3.B.D Underdrain details     

3.3.B.E BMP Details     

3.3.C Traffic Control  

3.3.C.A Pavement Marking Plan     

3.3.C.B Signing Plan     

3.3.D Signal Plan  

3.3.D.A. Signal Plan Sheets     

3.3.D.B Interconnect Details     

3.3.E Maintenance of Traffic  

3.3.E.A MOT General Notes     

3.3.E.E MOT Typical Section     

3.3.E.F MOT Plan Sheets     

3.3.E.J MOT Coordination Discussions     

3.3.E.O Miscellaneous MOT Details  

3.3.E.O.1 Miscellaneous MOT Details – Plan Insert Sheets     
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3.3.F Lighting Plan  

3.3.F.A Lighting Analysis     

3.3.F.B Power/Circuit Layout & Details     

3.3.F.C Lighting Plan and Details     

3.3.F.D Voltage Drop Calculation     

3.3.F.E Power Service     

3.3.G Landscape Plan  

3.3.G.A Landscape Plan and Details     

3.3.G.B General Notes     

3.3.J Utilities  

3.3.J.A Utility Coordination and Documentation     

3.3.J.A.A Lath Staking of Right of Way     

3.3.J.B Water Works Plan     

3.3.J.C Water Works Details & Notes     

3.3.J.D Sanitary Sewer Plans     

3.3.K Geotechnical Services  

3.3.K.A Finalize Geotechnical Investigation and Report     

3.4 Right of Way Plans  

3.4.A Conceptual Right of Way Plans Review     

3.4.B Preliminary Right of Way Plans     

3.4.B.A Legend Sheet     

3.4.B.B Centerline Survey Plat     

3.4.B.C Property Map     

3.4.B.D Summary of Additional Right of Way     

3.4.B.E Detailed ROW Plan Sheets     

3.4.B.G Legal Descriptions and Closure Calculations     
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3.4.B.H Right of Way Acquisition Estimate     

3.4.B.I Field Review     

3.4.C Final Right of Way Plans  

3.4.C.A Final Right of Way Plans     

3.4.C.B Field Review & Verify Property Owners     

3.4.C.C Record Centerline Plat and all appropriate documents     

3.4.C.D Set R/W Pins after acquisition     

3.5 Prepare Environmental Document  

3.5.A Prepare Environmental Document     

3.6 Environmental Commitments and Plans Notes  

3.6.A Environmental Commitment Plans Notes     

3.8 Prepare Cost Estimates and Revise Milestone  

3.8.A Roadway/Interchange Costs     

3.8.B Structure Costs     

3.8.C Utility Costs     

3.9 Project Management for Environmental Engineering Phase  

3.9.A Meetings     

3.9.B General Oversight     

3.9.C Project Set Up     

4 Final Engineering and R/W Phase  

4.1 Right of Way Acquisition  

4.1.A Right of Way Acquisition     

4.2 Stage 3 Detailed Design Plans  

4.2.A Quantities and Notes  

4.2.A.A Pavement Subsummary     

4.2.A.B Drainage Subsummary     
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4.2.A.C Roadway Subsummary     

4.2.A.D Earthwork and Seeding Subsummary     

4.2.A.E Maintenance of Traffic Subsummary     

4.2.A.F Pavement Marking Subsummary     

4.2.A.G Signing Subsummary     

4.2.A.H Signal Subsummary     

4.2.A.I Noise Wall Subsummary     

4.2.A.J Retaining Wall Subsummary     

4.2.A.K Lighting Subsummary     

4.2.A.L Landscape Subsummary     

4.2.A.M General Summary Sheet     

4.2.A.O Reinforcing Steel Schedule     

4.2.A.P General Notes     

4.2.A.Q 
Driveway Subsummary or Driveway Details (if included on 
same sheet) 

    

4.2.A.R Lighting Notes     

4.2.B Traffic Signal Plans  

4.2.B.A Wiring Diagram & Pole Orientation     

4.2.B.B Timing Chart     

4.2.B.C Elevation Views of Mast Arm Poles     

4.2.B.D Traffic Signal Plans     

4.2.C Signing Plans  

4.2.C.A Signing Plans     

4.2.C.B Elevation View of Major Signs     

4.2.C.C SignCAD     

4.2.D Miscellaneous  

4.2.D.C Project Site Plan     
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4.2.D.E Baseline Construction Schedule     

4.2.E Lighting Plans  

4.2.E.A Lighting Details     

4.2.F Maintenance of Traffic  

4.2.F.A MOT Plan Sheets     

4.3 Prepare Cost Estimates and Revise Milestone  

4.3.A Roadway/Interchange Costs     

4.3.B Right of Way Costs     

4.3.C Structure Costs     

4.3.D Utility Costs     

4.4 Final Plan Package  

4.4.A Submission of Final Tracings and Documentation     

4.5 
Project Management of Final Engineering and Right of Way 
Plans  

4.5.A Meetings     

4.5.B General Oversight     

4.6 Pre-Bid Activities  

4.6.A Pre-Bid Questions     

5 Construction Phase  

5.1 On-going services during Construction  

5.1.A On-going services during Construction     

      

 

 


