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The Lucas County Board of Commissioners is seeking bids for the Replacement
of Lucas County Courthouse Roof Areas at 700 Adams Street, Toledo, Ohio
43604.

Any bidder submitting a bid must submit a completed bid following the
procedure outlined in this Invitation to Bid (ITB) no later than 2:00 PM on
August 11, 2014. All of the sections applicable in the Invitation to Bid
shall be read so as to give meaning to all such provisions. However, when
there 1is a conflict in the interpretation between a specification in the
Invitation to Bid and sections, the specification in the Invitation to Bid
shall take precedence. A mandatory Pre-Bid Conference is scheduled for
Thursday, July 31, 2014 at 3:00 PM in the Jury Assembly Room at the Lucas
County Courthouse, 700 Adams Street, Toledo, Ohio 43604.

1.0 Legal Framework

This Invitation to Bid (ITB) is issued under the provisions of the Ohio
Revised Code (ORC) Sections 307.86 to 307.92. All bids submitted in
response to this ITB shall comply with Ohio law. The laws of the State
of Ohio will govern any disputes arising under this ITB and subsequent
contract.

2.0 Bid Opening

The bid opening is scheduled for August 11, 2014 at 2:00 PM. All
sealed bids received after this time and date, for any reason, will be
rejected. The official time will be maintained by the clock located
within the Board of Lucas County Commissioners Office, Suite 800,
reception area. The opening of the sealed bids will take place at the
Board of Lucas County Commissioners Office, One Government Center,
Suite 800, Toledo, Ohio 43604.

3.0 Bid Bond Requirement

A signed Bond with seal for the full amount of the Bid, meeting the
requirements of section 153.54 to 153.57, Ohio Revised code, OR a
certified check payable to the Lucas County Treasurer for ten percent
(10%) of the full amount of the bid, must be included with each bid or
the bid will be disqualified. Bonds will be returned to unsuccessful
bidders within thirty (30) days of contract award.

4.0 Pre-Bid Conference

X | Applicable if box
is checked

Detailed questions regarding this Invitation to Bid can be addressed at
the Mandatory Pre-Bid Conference held Thursday, July 31, 2014 at 3:00
PM in the Jury Assembly Room at the Lucas County Courthouse, 700 Adams
Street, Toledo, Ohio 43604. Attendance is mandatory; failure to attend
the Pre-Bid Conference will disqualify your bid. There will be no
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written responses to questions unless research is required, in that
instance, written responses will be mailed or sent via fax or e-mail to
all bidders along with any and all amendments that are issued to those
that attended the Pre-Bid Conference.

5.0 Prevailing Wage

X | Applicable if box
is checked

Ohio’s prevailing wage laws apply to all public improvements financed
in whole or in part by public funds when the total overall project cost
is fairly estimated to be more than $78,258.00 for new construction or
$23,447.00 for reconstruction, enlargement, alteration, repair,
remodeling, renovation, or painting.

All contractors and subcontractors performing any work on any project
that meets the above requirements are responsible for paying prevailing
wage rates to their workers. Prime contractors are solely responsible
for informing their subcontractors of these requirements. For more
information relating to Ohio’s prevailing wage laws, please visit
http://wagehour.bes.state.oh.us.

All prevailing wage related questions or concerns should be directed
to:

Kelleigh Decker

Lucas County Prevailing Wage Coordinator

Office of Management & Budget

Lucas County Commissioners

One Government Center, Suite 800

Toledo, OH 43604

419 213-4649

419 213-2601 FAX

6.0 Administrative Requirements

By submitting a bid, the bidder will be held accountable to know the
specifications and conditions under which this contract will be
accomplished. This includes the contents of all proposal documents,
regulations, and applicable laws.

Each bid will be submitted in a clearly marked sealed container or
envelope, with the project title, Bid #, date and time of bid opening
marked clearly on the outside of the package. If a selected Dbidder
chooses not to submit a bid, the bid should be returned and marked “No
Bid” for the project title, Bid #, date and time of bid opening on the
envelope or package. All bids must be sent to:

Board of Lucas County Commissioners
One Government Center, Suite 800
Toledo OH 43604
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The entire set of completed ITB documents must be submitted intact and
in the following order:

a. Entire original completed Request for Bid (ITB) and one (1) copy;
this includes any amendments applicable to this ITB.

b. Completed Affidavits: (1) Delinquent Property Tax, (2) Non-
Discrimination, (3) Non-collusion, (4) No Findings for Recovery,
(5) Compliance Affidavit for Businesses, (6) Transparency

Purchasing Policy Disclosure, (7) Sweat Free Affidavit and (8)
Best Bid Criteria; all signed by vyour legally authorized
representative and notarized.

c. Bid Bond - Separated from (ITB) and Marked “Bid Bond”, your
Company’s Name, Project Title and Bid Number. The bid bond is
mandatory. A bidder will be disqualified if the bid bond is not
submitted.

d. The ITB Pricing Response Form completed in its entirety (Section
F).

Faxed transmissions of bid are unacceptable. Sealed bids received

through the mail after the specified date and time will not be

considered.

Lucas County reserves the right to postpone the bid opening for its
convenience. Bidders are required to submit firm and fixed prices in
the format specified on the Pricing Response Form (Section F). When
there are errors in multiplication or addition in a bid, the unit price
quoted will Dbe used for calculating the correct total bid. If the
error i1s in the unit price, the bid will be automatically disqualified.

All bid pricing will be valid for 60 (sixty) calendar days from the bid
opening date to permit adequate evaluation of bid responses.

Lucas County may make this award as a whole or on a partial basis,
based on the individual bid specifications.

The Board of County Commissioners does not obligate itself to purchase
the full quantities indicated and the unit price bid must be effective
if purchase is less. Conversely, the Board’s requirements may be in
excess of the quantities shown and the successful Dbidder shall be
required to furnish all requirements under the specification at the
unit price bid for an agreed period of time.

Lucas County does not assume any late payment penalties. No condition
will alter this statement.

Ohio Revised Code sections 307.90 and 307.91 permits Lucas County to
reject all Dbids, waive technicalities, and to amend the original
estimate and to advertise for new bids on the required items, products
or services. Lucas County reserves the right to reject any or all of
the bids on any basis without disclosure of a reason. The failure to
make such a disclosure will not result in the accrual of any right,
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claim or cause of action by any unsuccessful bidder against Lucas
County.

Bidders may withdraw their bids at any time prior to the bid opening
date. After the bid opening, bidders may only withdraw their bids as
provided in Section 9.31 of the Ohio Revised Code. Withdrawal of a bid
after a bid opening exposes a bidder to legal liability for sanctions,
including costs for re-bid, or may result in a bid being awarded to the
next lowest Dbidder. Bidders failing to respond to all requirements
specified in this ITB may result in the rejection of the bid.

Questions regarding the specifications outlined in this ITB should be
directed in writing to:

Tom Dodds Email: tdodds@co.lucas.oh.us
Capital Projects Manager Voice: (419) 213-4641

One Government Center Fax: (419) 213-2601

Suite 800

Toledo, OH 43604

Bidders should carefully review all elements of their bids. Once
opened, bids may not be altered. Each response in regard to this ITB
shall be completed, self-contained and meet the requirements of the
ITB. The County may initiate clarifications after the bid opening.
However, these clarifications will not constitute an alteration of the
bid submitted.

References to a particular trade name, manufacturer’s catalog, or model
number are made for descriptive purposes to guide the Bidder in

interpreting the bid requirements. They should not be construed as
excluding proposals on other types of materials, equipment and
supplies. However, the successful Bidder will be required to furnish

the particular item referred to in the bid specifications unless a
departure or substitution is «clearly noted and described in the
proposal shown to be compatible with the specifications and accepted by
the Board. Lucas County reserves the right to be the sole judge of
suitability and fitness of the product bid.

If any items being bid have an expiration date, items delivered cannot
be expired and must carry a good date for at least 6 (six) months after
receipt.

All materials in the bid will become the property of Lucas County and
may be returned only at the County’s discretion. Materials received
constitute public information as a matter of statutory law and will be
made available for public inspection and copying upon request by
members of the public pursuant to ORC Section 149.43. Any portion of
the bid to be held confidential should be marked to that effect and
will not be considered public record if it clearly falls within an
exemption enumerated in ORC Section 149.43.
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Additional information, such as brochures, glossies and or promotional
materials, 1s to be provided in a separate section at the back of the
response.

Additional Administrative Requirements - Compliance with Support
Order (s)

Financial responsibility, integrity, and accountability are essential
for operating a business that services the public. Unpaid obligations
are a social problem, which threatens the welfare of children and
increases the burden on taxpayers to provide social services. Due to
the public’s growing concern with non-paying parents, government
initiatives to create additional, effective enforcement mechanisms are
necessary. It is in the County’s interest that all contractors doing
business with Lucas County demonstrate financial responsibility and
integrity and accountability.

All bidders must submit the completed “Compliance Affidavit For
Businesses” with their bid. Once a lowest and best bidder has been
determined and prior to award, this form will be submitted by Lucas
County to the Child Support Enforcement Agency for certification of
substantial compliance of court ordered and/or agency ordered child
support of any individuals of the company who have twenty-five (25%)
percent or greater vested interest in the company. If the individual
is found to be not in compliance, said bidder will be notified that the
individual is not in compliance and therefore the
bidder/company/contractor is not in compliance and will have five (5)
days to be in compliance from date of notification. Failure to comply
will cause disqualification of the bidder’s/company’s /contractor’s
bid.

Bidders should contact Lucas County Child Support Enforcement Agency,
(419) 213-3106, regarding this requirement should they have questions.

Additional Administrative Requirements - Best Bid Criteria

All Bidders must complete the Best Bid Criteria Form found in Section B
and Submit with their bid / response. Failure to do so may disqualify
the bid. Additionally, any subcontractor with 15% or more of the final
contract wvalue shall also be required to submit a Best Bid Criteria
Form.

Additional Administrative Requirements - Declaration Regarding Material
Assistance/Non-assistance to a Terrorist Organization (DMA) Section
9.08

Ohio Revised Code Section 2909.21 Terrorism requires that any contract
that will result in an Offeror receiving funding in an aggregate amount
greater than $100,000 annually shall certify that it does not provide
material assistance to any organization on the United States Department
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of State Terrorist exclusion list. Prior to award of the contract, the
successful Offeror shall complete the DMA Form (Section B).
Affixing a signature on the Declaration Regarding Material

Assistance/Nonassistance to a Terrorist Organization form of the
Proposal, the Offeror certifies that it does not provide material
assistance to any organization on the 1list, and that failure to
complete the form or answer "yes" to any question shall serve for the
purposes of this affidavit as a disclosure of the provision of
assistance to an organization that is listed on the terrorist exclusion
list (Section B).

6.4 Project Labor Agreement (PLA)
A Project Labor Agreement will be entered into by the successful bidder
for projects over $100,000 with the Northwestern Ohio Building and
Construction Trades Council. The Project Labor Agreement is attached
for your review under Section A. The Board of County Commissioners has
also entered into a Project Labor Agreement with the Northwestern Ohio
Building and Construction Trades Council.

7.0 Contract Administration
The Lucas County Office of Management and Budget will administer the
contract.

8.0 Bid Evaluation Criteria and Award
An award will be made to the provider who is considered lowest and best
bid for the County’s needs.
Lucas County Board of Commissioners reserves the right to reject any
and all bids, to waive minor technicalities and to request a re-bid
through the bid process. Lucas County reserves the right to conduct
site wvisits of proposed facilities (at County expense) to determine
capability of the bidder to perform.

9.0 Bid Alterations, Amendments, and Alternate Bids

No alterations, additions (alternate Dbids), or exceptions to the
specifications contained herein are permitted except by amendments
issued by Lucas County to all bidders that have received an ITB.

During the bid process, bidders may be furnished certain amendments

covering additions or deletions to the ITB documents. Amendments will
be included in the scope of work and will become a part of contract
documents. Amendments may be issued up to seventy-two (72) hours

preceding the bid opening date, excluding weekends and holidays.

Any prospective bidder desiring an explanation or interpretation of the
ITB or specifications must request it in writing soon enough to allow a
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reply to reach all prospective bidders before the submission of their
bids but no later than 7 (seven) business days prior to the bid
opening. Oral explanations or instructions given before the award of a
contract will not be binding. Any information given a prospective
bidder concerning the ITB will Dbe furnished promptly to all other
prospective bidders as an amendment, if that information is necessary
in submitting bids or if the lack of it would be prejudicial to other
prospective bidders.

10.0 Equal Opportunity Provisions Required

All bidders must be willing to enter a contract containing the express
language contained in Section 125.111 of the ORC, which requires the
following:

Every contract for or on behalf of the state or any of its
political subdivisions for the purchase of materials, equipment,
supplies, contract of insurance, or services shall contain
provisions similar to those required by Section 153.59 of the
Revised Code in the case of construction contracts by which the
bidder agrees to both of the following:

That in the hiring of employees for the performance of work
under the contract or any subcontract no bidder or
subcontractor shall, by reasons of race, color, religion,
sex, age, handicap, national origin or ancestry,
discriminate against any citizen of this state in the
employment of a person qualified and available to perform
the work to which the contract relates.

That no Dbidder, subcontractor, or any person acting on
behalf of any bidder or subcontractor shall, in any manner,
discriminate against, intimidate, or retaliate against any
employee hired for the performance of work wunder the
contract on account of race, color, religion, sex, age,
handicap, national origin or ancestry.

All bidders who contract with the state or any of its political
subdivisions for materials, equipment, supplies, contracts of
insurance, or services shall have a written affirmative action
program for the employment and effective utilization of
economically disadvantaged persons, as defined in Section 122.71
of the Revised Code. Annually, each such bidder shall file a
description of the affirmative action program and a progress
report on its implementation with the Ohio Civil Rights
Commission and the Minority Business Development Office
established under Section 122.92 of the Ohio Revised Code.

|11.0 Insurance Requirements
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See attached General Conditions of the Contract for Construction.

|12.0 Contract Term and Extension
See attached General Conditions of the Contract for Construction.
‘13.0 Invoices
See attached General Conditions of the Contract for Construction.
|14.0 Assignment/Subcontractor
Neither the contract nor any rights, duties or obligations described
herein will be assigned by either party hereto without prior express,
written consent of the other party. The contract will be made pursuant
to the bid submitted by the bidder. The contract will be based on the
bidder’s qualifications and responsibilities. The bidder will not
sublet or assign the contract nor shall any subcontractor commence
performance of any part of the work included in the resulting contract,
without the previous written consent of Lucas County.
15.0 Taxes
Lucas County does not pay local, state or Federal taxes. If requested,
the bidder will be furnished with an exemption certificate.
16.0 Permits/Codes
The selected bidder is responsible for obtaining all permits and
licenses required for performance of the work specified. All labor and
materials provided under this agreement shall meet or exceed minimum
standards covered by the current applicable code(s) or bidder shall
have obtained a legal waiver.
17.0 Compliance with the Law
The bidder must agree to comply with all applicable Federal, state, and
local laws in the conduct of the work specified in this ITB including
applicable state and Federal laws regarding drug-free work places. The
bidder will be required to accept full responsibility for payment of
all taxes and insurance premiums including, but not limited to;
Unemployment Compensation insurance premiums, Workers’ Compensation,
all income tax deductions, Social Security Deductions, and any other
taxes or payroll deductions required for all employees engaged by the
bidder in the performance of the work specified in this ITB.
18.0 Pricing
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Bidders are expected to quote firm and fixed prices in the format
specified in (Section F). The successful bidder will not change the
unit price or the scope of work during the contract period or any
extension periods, however, should the bidder receive a decrease 1in
overall costs associated with the commodity, this provision shall allow
for modification of the existing contract to decrease the price.

Bidders must utilize pricing forms supplied in this document contained
with (Section F).

|19.0 Termination for Convenience

See attached General Conditions of the Contract for Construction.
|20.0 Termination for Default

See attached General Conditions of the Contract for Construction.
|21.0 Non-Acceptance Criteria for Work, Materials and Service

See attached General Conditions of the Contract for Construction.
|22.0 Performance Requirements

See attached General Conditions of the Contract for Construction.
| 23.0 Indemnification

See attached General Conditions of the Contract for Construction.
|24.0 Non-Appropriation of Funds

Bidders are advised that although the term of this contract may span
several fiscal vyears, this contract 1is contingent wupon the County
budgeting and appropriating the funds necessary for the continuation of
this contract in the current vyear. In the event that the funds
necessary for the continuation of this contract are not approved for
expenditure in any year, this contract shall terminate on the last day
of the fiscal year in which funding was approved, with no penalty to
the County.

COUNTY OF LUCAS CONTRACTOR INSURANCE

21 INSURANCE

21.1

The CONTRACTOR shall purchase and maintain such insurance as will

protect him from claims set forth below which may arise out of or result from
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the CONTRACTOR’S execution of the WORK, whether such execution be by himself
or by any SUBCONTRACTOR or by anyone directly employed by any of them, or by
any one for whose acts any of them may be liable:

21.1.1 Claims under workmen’s compensation, disability, benefit and
other similar employee benefit acts;

21.1.2 Claims for damages because of bodily injury, sickness or disease
or death of his employees;

21.1.3 Claims for damages because of bodily injury, sickness or disease
or death of any person other than his employees;

21.1.4 Claims for damages insured by usual personal injury liability
coverage which are sustained (1) by any person as a result of an offense
directly or indirectly related to the employment of such person by the
CONTRACTOR, or (2) by any other person; and

21.1.5 Claims for damages Dbecause of 1injury to or destruction of
tangible property, including loss of use resulting there from.

21.2 Certificate of Insurance acceptable to the OWNER shall be filed with
the OWNER prior to commencement of the WORK naming OWNER as additional
insured. These Certificates shall contain a provision that coverages
afforded under the policies will not be canceled unless at least thirty (30)
days prior WRITTEN NOTICE has been given to the OWNER.

21.3 The CONTRACTOR shall procure and maintain, at his own expense, during
the CONTRACT TIME, liability insurance as hereinafter specified;

21.3.1 Comprehensive General Liability and Property Damage, Contractor’s
Protective Liability, Contractual Liability, Completed Operations-Products,
Automobile Bodily Injury and Property Damage, owned and non-owned and hired
vehicles and Owner’s Protective Liability. The latter policy shall name as
the insured the OWNER. If excluded from CONTRACTOR’S standard coverages, the
following shall be deleted for policies provided under the CONTRACT DOCUMENT
EXCLUSIONS: (1) “Underground Operations” (2) “Third Party Beneficiary” and

(3) “Collapse” - where exposure is determined. Bodily Injury Liability and
Property Damage Insurance shall cover the use of “Explosives” if wused in
performance of the CONTRACT. Insurance should be place with a carrier with

an AM Best Rating of at least an A-.
The types and minimum limits of insurance shall be as follows:

Commercial General Liability Insurance -
General Aggregate Limit - $2,000,000
Products-Completed Operations-

Aggregate Limit - $2,000,000

Personal and Advertising

Injury Limit - $1,000,000

Each Occurrence Limit - $1,000,000
Comprehensive Automobile Liability
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Bodily Injury & Property Damage Liability Limit
Each Occurrence - $1,000,000

The above minimum coverages may be obtained through the primary insurance or
any combination of primary and umbrella insurance. In addition, the General
Aggregate Limit shall be required on a per project basis.

21.3.2 The CONTRACTOR shall acquire and maintain, if applicable, Fire
and Extended Coverage Insurance upon the PROJECT to the full insurable value
thereof for the benefit of the OWNER, the CONTRACTOR, and SUBCONTRACTORS as
their interest may appear. This provision shall in no way release the
CONTRACTOR or CONTRACTOR’S surety from obligations under the CONTRACT
DOCUMENTS to fully complete the PROJECT.

21.4 The CONTRACTOR shall procure and maintain at his own expense, during
the CONTRACT TIME, in accordance with the provisions of the laws of the state
in which the work is performed, Workmen’s Compensation Insurance, including
occupational disease provisions, for all of his employees at the site of the
PROJECT and in case any work 1s sublet, the CONTRACTOR shall require such
SUBCONTRACTOR similarly to provide Workmen’ s Compensation Insurance,
including occupational disease provisions for all of the latter’s employees
unless such employees are covered by the protection afforded by the
CONTRACTOR. In case any class of employees engaged in hazardous work under
this contract at the site of the PROJECT 1is not protected under Workmen’s
Compensation statute, the CONTRACTOR shall provide, and shall cause such
SUBCONTRACTOR to provide, adequate and suitable insurance for the protection
of his employees not otherwise protected.

21.5 The CONTRACTOR shall secure, if applicable, “All Risk” type Builder’s
Risk Insurance for Work to be performed. Unless specifically authorized by
the OWNER, the amount of such insurance shall not be less than the CONTRACT
PRICE totaled in the BID. The policy shall cover not less than the losses
due to fire, explosion, hail, lightning, vandalism, malicious mischief, wind,
collapse, riot, aircraft and smoke during the CONTRACT TIME, and until the
WORK 1is accepted by the OWNER. The policy shall name as the insured the
CONTRACTOR, and the OWNER.

22. INDEMNITY
22.1 PROFESSIONAL LIABILITY

Relative to any and all claims, losses, damages, liability and costs,
the CONTRACTOR agrees to indemnify and save the County of Lucas, its
officials and employees (herein after “County”) harmless from and against any
and all suits, actions or claims for property losses, damages or personal
injury claimed to arise from a negligent act, error or omission by the
CONTRACTOR or its employees.

22 .2 NON-PROFESSIONAL LIABILITY

To the fullest extent permitted by law, the CONTRACTOR shall indemnify
and hold harmless the County of Lucas, its officers, officials and employees
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(hereinafter “County”), or any of them from and against claims, damages,
losses and expenses, including but not limited to attorneys’ fees arising out
of the acts or omissions of the CONTRACTOR, provided that such claim, damage,
loss or expense 1is attributable to bodily injury, sickness, disease or death,
or to injury to or destruction of property (other than the Work itself)
including loss of use resulting there from, but only to the extent caused in
whole or in part by the acts or omissions of the CONTRACTOR, any
SUbCONTRACTOR (s) of the CONTRACTOR, its agents, or anyone directly employed
by them or anyone whose acts they may deem liable, regardless of whether or
not such claim, damage, loss or expense 1s caused 1in part by a party

indemnified hereunder. Such obligation shall not be construed to negate
abridge, or reduce other rights or obligations of indemnity which would
otherwise exist as to a party or person described in this paragraph 22.2. It

is understood and agreed that this indemnification obligation is enforceable
to the full extent permitted by Ohio Revised Code Section 2305.31.

22.3 It 1is expressly understood and ‘agreed that these indemnification
obligations are enforceable to the full extent permitted by Ohio Revised Code
Section 2305.31. In any and all claims against the County by any employee of
the CONTRACTOR, and any subCONTRACTOR(s) of the CONTRACTOR, agent or anyone
directly or indirectly employed by any of them or anyone for whose acts any of
them may be liable. CONTRACTOR hereby expressly waives the immunity provided
to CONTRACTOR by Article II, Section 35, of the Ohio Constitution and Ohio
Revised Code Section 4123.74 and 4123.741, all regarding worker’s compensation
immunity, so that this indemnification obligation may be enforced by the County
of Lucas against CONTRACTOR in those instances.

22.4 TIf the CONTRACTOR subcontracts with the County, the CONTRACTOR shall
require its subCONTRACTORS to indemnify the County of Lucas in accord with
Article 22.

22.5 CONTRACTOR Responsible - The CONTRACTOR expressly understands that the
insurance requirements as outlined above are minimum requirements to be met
under the contract and does not in any manner represent that the limits,
coverage or policy forms are sufficient or adequate to protect the interest or
liability of the CONTRACTOR and/or its subCONTRACTORS.

THE FOLLOWING MUST BE INCLUDED (IN THE SPECIFIED AREAS) ON ALL INSURANCE
CERTIFICATES:

0 DESCRIPTION OF THE PROJECT AND LOCATION: you may use a generalized
listing of the duties to be performed under this certificate of
insurance. Example: “Projects Executed for the Board of Lucas County
Commissioners.”

O CERTIFICATE HOLDER: Board of Lucas County Commissioners, One Government
Center, Suite 800, Toledo, Ohio 43604-2247.

14




LUCAS COUNTY BOARD OF COMMISSIONERS TERMS AND CONDITIONS
INVITATION TO BID (ITB) 14-105

SECTION A - PROJECT LABOR AGREEMENT

NORTHWESTERN OHIO BUILDING AND CONSTRUCTION TRADES COUNCIL
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PROJECT LABOR AGREEMENT

Between

Board of Lucas County Commissioners

(Owner)

And

NORTHWESTERN OHIO BUILDING AND CONSTRUCTION TRADES
COUNCIL

Covering

(Project Name)
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PROJECT LABOR AGREEMENT

This Agreement is entered into this 16th day of April, 2012 by and

between, the Board of Lucas County Commissioners (“Owner”), acting on its
behalf and on behalf of all “Contractors” as herein defined, and the
Northwestern Ohio Building & Construction Trades Council (“NWOBCTC”), acting

on its own behalf and on behalf of all affiliates and members whose names are
subscribed hereto, and who have, through their duly authorized officers,
executed this Agreement, (“Union”) with respect to the construction of the
Replacement of Lucas County Courthouse Roof Areas project located in Lucas
County, Ohio, the total overall project cost of which 1is greater than
$100,000 (“Project”).

The term “Contractor” shall include all construction contractors and
subcontractors of whatever tier engaged in construction work within the scope
of this Agreement. The term “applicable local collective Dbargaining
agreement” means the labor agreement of an affiliated local union to the
NWOBCTC that covers the work being performed on the Project within its work
jurisdiction/scope of work.

The Unions and all signatory Contractors agree to abide by the terms
and conditions contained in this Agreement.

ARTICLE I
INTENT AND PURPOSE

1.1 The Parties to this Agreement express through this Agreement their
mutual and sincere commitment to the families and quality of 1life
within Northwest Ohio by; (a) helping to ensure that the 12,000-plus
building tradesmen and their families directly Dbenefit from the
construction of the region’s public and civic infrastructure; (b)
supporting the investment made in training local building tradesmen to
ensure the highest quality construction, and (c) protecting the area
standards for wages and benefits realized through the process of
collective bargaining by imposing union scale for all work covered by
this Agreement.

1.2 The Owner, Contractor(s), and the Unions agree that the timely
construction of this Project will require substantial numbers of
employees from construction and supporting crafts possessing skills and

qualifications that are wvital to its completion. They will work
together cooperatively to furnish skilled, efficient, craftsmen who,
whenever possible, reside 1in the 1local area. The intent and

understanding of the parties is to maximize the employment
opportunities of skilled craftspeople living within the local area.

1.3 The purpose of this Agreement is to establish conditions for the prompt
and efficient completion of construction work on the Project and to
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secure optimum productivity by providing close cooperation between the
Employer and the Union. The Parties recognize the need for the timely
completion of the Project without interruption or delay. This
Agreement 1is intended to enhance this cooperative effort through the
establishment of a framework for labor-management cooperation and
stability.

1.4 A primary incentive for entering into this Agreement is elimination of
the risk of delays and disruption caused by labor disputes and unrest.
This Agreement creates effective and binding methods for the settlement

of all disputes or grievances, which may arise on the Project. There
shall Dbe no strikes, work stoppages or lockouts for any reason
whatsoever.

1.5 Further, the parties recognize the advantages of this project-specific
Agreement. In part, those benefits include standard work rules and
prohibitions against strikes, lockouts, slowdowns, and other work
stoppages during the course of construction. The parties recognize the

need to minimize the impact of construction industry challenges such as
the short-term nature of employment, which makes post-hire collective
bargaining difficult, and to address the contractor's need for
predictable costs and a steady supply of skilled labor.

ARTICLE II
SCOPE OF AGREEMENT

2.1 This Project Agreement shall apply to all work recognized and accepted
within historical definitions of construction work under the direction
of and performed by the Contractor(s), of whatever tier who have
contracts awarded for such work on the Project. Such work shall
include site work and dedicated off-site work.

2.2 The scope of work includes all work assigned by the Owner to the
Contractor(s). To the extent any work covered by a Contractor’s
construction contract for the Project entails work beyond the
historical definition of “construction work,” including but not limited
to off-site fabrication, assembly, insulation, skids, modules,
manufacture and related preparatory work, all Contractors agree to pay
their employees not less than the wage and fringe benefit rates set
forth in the applicable local collective bargaining agreement. Any
such work to be subcontracted shall only Dbe subcontracted to
contractors who pay their employees for such work at wage and fringe
benefit rates not less than those set forth in the applicable local
collective bargaining agreement.

2.3 All work within the scope of this Project Agreement shall be performed
only by contractors and subcontractors that are signatory to this
Project Agreement. The Owner shall require all Contractors of whatever
tier, as a condition of being awarded contracts for work covered by

18




LUCAS COUNTY BOARD OF COMMISSIONERS TERMS AND CONDITIONS
INVITATION TO BID (ITB) 14-105

this Agreement, to accept, execute and be bound by the terms and
conditions of this Project Agreement prior to commencing work on the

Project. The Contractor 1is responsible for ensuring that its
subcontractors become signatories to this Agreement and abide by its
terms.

2.4 The terms and conditions of the applicable local collective bargaining

agreements covering the craftwork being performed shall govern the
terms and conditions of employment of employees on the Project, other
than as explicitly set forth here.

2.5 It is further agreed that, where there is a conflict, the terms and
conditions of this Project Agreement shall supersede and override terms
and conditions of any and all other national, area, or local collective
bargaining agreements, except for all work performed under the NTL
Articles of Agreement, the National Stack/Chimney Agreement, the
National Cooling Tower Agreement, all instrument calibration work and
loop checking shall be performed under the terms of the UA/IBEW Joint
National Agreement for Instrument and Control Systems Technicians, and
the National Agreement of the International Union of Elevator
Constructors, with the exception of Article IV (No Strikes and No
Lockouts); Article VI (Settlement of Grievances and Disputes); and
Article VII (Jurisdictional Disputes) of this Project Agreement, which
shall apply to such work.

ARTICLE ITI
UNION RECOGNITION

3.1 The Contractor(s) recognize the Union(s) as the sole and exclusive
bargaining representatives of all craft employees within their
respective Jjurisdictions working on the Project within the scope of
this Agreement.

3.2 All employees while covered by this Agreement: (1) in the employ of the
Contractor at the time the Contractor enters into this Agreement shall,
on the 8™ day of employment hereunder, become members in good standing
of the wunion, and so remain during the term of this Agreement; (2)
hired Dby the Contractor after entering into this agreement shall,
during the term of this Agreement, be hired according to the terms and
conditions of the applicable local collective bargaining agreement and,
as a condition of employment, shall become members in good standing of
the union on the 8" day of employment and so remain for the term of
this Agreement.

3.3 Each employee shall be required to comply with the Union security
clause set forth in the applicable local collective bargaining
agreement for the duration of the Project.
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3.4 Upon being presented with a written authorization form by an employee
covered by this Agreement, the Employer will deduct from the wages of
such employee and remit to the Union all initiation fees, dues, and
representation fees in accordance with the signed authorization.

ARTICLE IV
NO STRIKES AND NO LOCKOUTS

4.1 The Union and its members, agents, representatives and employees shall
not allow, 1incite, encourage, condone or participate in any strike,
walkout, slowdown, picketing, sympathy strike or other work stoppage of
any nature whatsoever for any cause whatsoever, whether Jjurisdictional
or otherwise, or observe any picket of any nature during the term of
this Agreement. Any such action by the Union or its members, agents,
representatives and employees shall constitute a violation of this
Agreement.

4.2 All employees shall continue to work and to perform all their
obligations on the Project despite the expiration of any local
collective bargaining agreement.

ARTICLE V
WAGES AND FRINGE BENEFITS

5.1 Wages and fringe benefits to be paid for all work within the scope of
this Agreement shall be the rates set forth in the applicable 1local
collective bargaining agreement. The Contractor shall pay employees
the prevailing wage rate as set forth in R.C. Chapter 4115 for all work
performed on the Project that is not covered by an applicable local
collective bargaining agreement.

5.2 Upon notice to the Owner that a Contractor 1is delinquent 1in 1its
obligation to make fringe benefit contributions, the Owner shall
withhold such sums from the monthly progress payment(s) to the

Contractor and shall pay such sums directly to the appropriate fringe
benefit fund(s).

5.3 Any future wage or fringe benefit increases negotiated and established

by an applicable local collective bargaining agreement shall be paid
retroactively to the expiration of the preceding local agreement.

ARTICLE VI
SETTLEMENT OF GRIEVANCES AND DISPUTES
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6.1

6.2

This Agreement 1is intended to provide close cooperation between

management and labor. Each of the Unions will assign a representative
to this Project for the purpose of completing the construction of the
Project economically, efficiently, continuously, and without

interruptions, delays, or work stoppages.

The Contractors, Unions and the employees, collectively and
individually, realize the importance to all parties to maintain
continuous and uninterrupted performance of the work of the Project,
and agree to resolve disputes 1n accordance with the grievance-
arbitration provisions set forth in this Article.

Any question or dispute arising out of and during the term of this
Project Agreement (other than trade jurisdictional disputes) shall be
considered a grievance and subject to resolution under the following
procedures:

Step 1. (a) When any employee subject to the provisions of
this Agreement feels he or she 1is aggrieved by a violation of this
Agreement, he or she, through his or her local wunion Dbusiness

representative or job steward, shall, within five (5) working days
after the occurrence of the wviolation, give notice to the work-site
representative of the involved Contractor stating the provision(s)
alleged to have been violated. The business representative of the
local union or the job steward and the work-site representative of the
involved Contractor and the Project Contractor shall meet and endeavor
to adjust the matter within three (3) working days after timely notice
has been given. The representative of the Contractor shall keep the
meeting minutes and shall respond to the Union representative in
writing (copying the Project Contractor) at the conclusion of the
meeting but not later than twenty-four (24) hours thereafter. If they
fail to resolve the matter within the prescribed period, the grieving
party may, within forty-eight (48) hours thereafter, pursue Step 2 of
the Grievance Procedure, provided the grievance is reduced to writing,
setting forth the relevant information concerning the alleged
grievance, including a short description thereof, the date on which the
grievance occurred, and the provision(s) of the Agreement alleged to
have been violated.

(b) Should the Local Union(s) or the Project Contractor or any
Contractor have a dispute with the other party and, if after
conferring, a settlement is not reached within three (3) working days,
the dispute may be reduced to writing and proceed to Step 2 in the same
manner as outlined herein for the adjustment of an employee complaint.

Step 2. The International Union  Representative and the
involved Contractor shall meet within seven (7) working days of the
referral of a dispute to this second step to arrive at a satisfactory
settlement thereof. Meeting minutes shall be kept by the Contractor.
If the parties fail to reach an agreement, the dispute may be appealed
in writing in accordance with the provisions of Step 3 within seven (7)
calendar days thereafter.
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Step 3. (a) If the grievance has been submitted but not adjusted
under Step 2, either party may request in writing, within seven (7)
calendar days thereafter, that the grievance be submitted to an
Arbitrator mutually agreed wupon by them. The Contractor and the

involved Union shall attempt mutually to select an arbitrator, but if
they are unable to do so, they shall request the American Arbitration
Association to provide them with a list of arbitrators from which the
Arbitrator shall be selected. The rules of the American Arbitration
Association shall govern the conduct of the arbitration hearing. The
decision of the Arbitrator shall be final and binding on all parties.
The fee and expenses of such Arbitration shall be borne equally be the
Contractor and the involved Local Union(s).

(b) Failure of the grieving party to adhere to the
time limits established herein shall render the grievance null
and void. The time limits established herein may be extended
only by written consent of the parties involved at the particular
step where the extension 1s agreed upon. The Arbitrator shall
have the authority to make decisions only on issues presented to
him or her, and he or she shall not have authority to change,
amend, add to or detract from any of the provisions of this
Agreement.

6.4 The Project Contractor and Owner shall be notified of all actions at
Steps 2 and 3 and shall, wupon their request, be permitted to
participate in all proceedings at these steps.

ARTICLE VII
JURISDICTIONAL DISPUTES
7.1 The assignment of work will be solely the responsibility of the

Contractor performing the work involved; and such work assignments will
be 1in accordance with the Plan for the Settlement of Jurisdictional

Disputes in the Construction Industry (the Y“Plan”) or any successor
Plan.

7.2 All jurisdictional disputes on this Project, between or among Building
and Construction Trades Unions and employers, ©parties to this

Agreement, shall be settled and adjusted according to the present Plan
established by the Building and Construction Trades Department or any
other plan or method of procedure that may be adopted in the future by
the Building and Construction Trades Department. Decisions rendered
shall be final, binding and conclusive on the Contractors and Unions
parties to this Agreement.

7.3 All jurisdictional disputes shall be resolved without the occurrence of
any strike, work stoppage, or slow-down of any nature and the
Contractor’s assignment shall Dbe adhered to until the dispute 1is
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10.

resolved. Individuals violating this section shall be subject to
immediate discharge.

Each Contractor will conduct a pre-job conference with the appropriate
Building and Construction Trades Council prior to commencing work. The
Project Contractor and the Owner will be advised in advance of all such
conferences and may participate if they wish.

ARTICLE VIII
SAFETY

The Employer and their employees shall comply with all applicable
federal and state laws, ordinances and regulations relating to safety
and health. All employees shall comply with the reasonable safety
regulations as established by the Employer.

ARTICLE 1IX
UNION REPRESENTATION

The designated representative(s) of each local union signatory to this
Agreement shall be permitted to enter the Project site upon
notification to the Employer. Such designated union representative(s)
will be permitted on the Project site without an escort. The privilege
to move unescorted on the Project site is extended to the designated
union representative (s) upon the understanding that such
representative(s) will not disrupt the efficient operation of the
Project and that the privilege will not be abused.

The Unions shall have the right to designate a working journeyman as a
steward. Such designated steward shall Dbe a qualified workman
performing the work of that craft and shall not exercise any
supervisory functions. There shall be no non-working stewards.

Visitors, including Union representatives and agents, shall not
interfere with the work of the employees. In addition, they shall fully
comply with the visitor safety and security rules established for the
Project.

ARTICLE X
HELMETS TO HARDHATS

The Contractor and the Unions recognize a desire to facilitate the
entry into the building and construction trades of veterans who are
interested in careers in the building and construction industry. The
Contractor and Unions agree to utilize the services of the Center for
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10.

11.

12.

12.

Military Recruitment, Assessment and Veterans Employment (hereinafter

"Center”) and the Center's "Helmets to Hardhats" program to serve as a
resource for preliminary orientation, assessment of construction
aptitude, referral to apprenticeship programs or hiring halls,

counseling and mentoring, support network, employment opportunities and
other needs as identified by parties.

The Unions and Contractor agree to coordinate with the Center to create
and maintain an integrated database of veterans interested in working
on this Project and of apprenticeship and employment opportunities for
this Project to the extent permitted by law, the Unions will give
credit to such veterans for bona fide, provable past experience.

ARTICLE XI
TERM OF AGREEMENT

This Agreement shall become effective on the day of P
20, and shall remain in full force and effect as to each part or
phase of construction work wuntil all parts and phases have Dbeen
accepted by the Owner.

ARTICLE XII
INCLUSION

The Parties intend for the Project to bring great opportunities for
contractors as well as the local workforce. A principal goal of the
Owner is to ensure that, to the extent legally permissible, it wuses
Minority Business Enterprises and Women’s Business Enterprises, which
are qualified to perform work on the construction of the Project. The
Owner’s goal 1is to achieve a percentage, which the Owner reasonably
arrives at and includes in its diversity plan, for MBE/WBE involvement
for the construction of the Project, regardless of union affiliation.
All minority participation is subject to inclusion in Owner’s periodic
reports to certain regulatory and legislative bodies.

The Parties agree to wuse their Dbest efforts (including without
limitation accommodation on fringe bonding and other financial hurdles)
and cooperate in order to meet or exceed the above stated goals. The

Union shall also provide the Owner, upon its request, with any data,
statistics and/or information that the Union possesses, relating to the
stated hiring goals. Further, in the event that the Union contractors
are not available or qualified to meet the diversity goal or if they
fail to utilize best efforts relative to diversity, the Union shall not
object and it will not be a contract breach for the Owner to use non-
union contractors for such work.

ARTICLE XIII
INCLUSION ADVOCACY
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13.1 The Parties will mutually agree upon a system to monitor and enforce
the inclusion commitments in this Agreement.
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IN WITNESS WHEREOQF, the parties hereto have executed this
Agreement, which shall be deemed effective as of the date stated in Article X1.

S e

ON BEHALE OF THE OWNER;

/""ﬁf?":’
Signatu - M Title (oes  cweps CoRnTY
%ﬁé ﬁ ~ f(gmﬂﬁ,{.ﬁﬁ OEES

ON BEHALF OF THE UNIONS:

SO Lorcomp TRAPES
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PLA PROJECT: Lucas County Project Labor Agreement

P Dated: ‘3’1/37/{///

No estern Ohio Buildn d Construction Trades Council

i) Sertihaitcs. é&i&#&sﬁ%&f_
Print Name and Title
s AL s 2L/

" Beflermakers Lot}}/#SS\

Zred o Liith ”a/‘

Print Name and Title

[\/‘Dﬁ M Dated: g.’; //

Bricklayers Local #3

D&A /"r/ (o

Print Name and Title

Hrire /?/é«wﬁﬁ Dated: /Q/é/ /7

Bricklayers Local #46

STL/C’ </% LLLE. / s

Print Name and Title

me;ﬁm-' Dated: ¥~ & —&

@hent Masons & Plasterers Local #886
e s At )é’ﬁg'l-o /gst S _/5:;:, "ﬂ&

Print Name and Title

W Dated: 9( b t L
ctricians Local #8

Joseeh E Cousitd  Busidess MDMUL

Print Name and Title
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PLA PROJECT: Lucas County Project Labor Agreement

i D QM Dated: %\1\\u

Elevator Constructors Localg#44

1& DR XQL;;; AR X h!‘)?g%u_\&k} MNlawag o

Print Name and Title

mﬂﬂ "MhM Dated: _ 9~ "1~/

ery/Local #948, Painters Local #7, Sign Display &
A_Ii rades Local #639

w bﬂ'u .'-:) T

Print Name and Title

Mt// /% o Dated: ,"A’Af

Heaf & Frost Insulators Local #45

lfarr.:ue:r Ao .;;. £
Print Name and Title

@QP bge ey Dated: 7/"' /"

Irgn‘émrkem Local #55

Tosepl Blage T Busmess Mauvages
Print Name and Title

WM QW Dated: }? - & -/, /

Laborers Locat#500 7

Lo C gotons

Print Namegnd Title /

M @Yﬁgﬁn’\ﬁ?’.&% Daed: 1 b ”

Ohio and Vicinity Regional Council of Carpenters

(Qcmef?n /Rb"H«p wouhler Ky Dir

Print Name and Title
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PLA PROJECT: Lucas County Project Labor Agreement

Dated:

Operating Engineers Local #18

Print Name and Title

Dated: ﬁ "/(" ‘//
Pipefitters Local #50

Print Name and Title .

Dated:

Road Sprinkler Fitters Local #669

Print Name and Title
A
/f‘i /Z L Dated:

Rooférs Local #1
SMictiie! KoTolok  19uSiSS A mstE__

Print Name and Title

«/»ﬁ?’/ / /4,% j Dated:

Sheet Metal Workers Loqﬁl'!fﬁ Busianss
D:n.fd Ly P HAFver St )etp

Print Name and Title

29

7/ -/

G-1-1]




LUCAS COUNTY BOARD OF COMMISSIONERS
INVITATION TO BID (ITB) 14-105

TERMS AND CONDITIONS

SECTION B - AFFIDAVITS
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DELINQUENT PERSONAL PROPERTY TAX STATEMENT
(O.R.C. Section 5719.042)

THIS FORM MUST BE COMPLETED IN ITS ENTIRETY AND NOTARIZED

(NAME) (TITLE) (NAME OF COMPANY)

affirm that at the time that I submitted the bid for

(BID TITLE)

to the Board of Lucas County Commissioners on that
(DATE)

was / was not charged with delinquent
(NAME OF COMPANY) (CIRCLE ONE)

Personal Property Taxes by the Lucas County Auditor.

(If Personal Property Taxes are delinquent, complete the following section)

The amount of delinquent Personal Property Taxes due Lucas County 1is

and unpaid penalties and interest are
(AMOUNT) (AMOUNT)

(SIGNATURE)

(COMPANY)

(DATE)

Sworn to and subscribed before me this day of, 20

(SEAL)

(NOTARY)

My Commission Expires:

(Date)
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NON-DISCRIMINATION AND EQUAL EMPLOYMENT OPPORTUNITY AFFIDAVIT

STATE OF
SS
COUNTY OF
being first duly sworn, deposes and says that
(Name)
he/she 1is of the party

(Title) (Company)

that made the foregoing proposal; that such party as bidder does not and
shall not discriminate against any employee or applicant for employment
because of race, religion, color, sex or national origin. If awarded the bid
and contract under this proposal, said party shall take affirmative action to
insure that applicants are employed and that employees are treated, during
employment, without regard to their race, religion, color, sex or national
origin. If successful as the lowest and best bidder under the foregoing
proposal this party shall post non-discrimination notices in conspicuous
places available to employees and applicants for employment setting forth the
provision of this affidavit.

Furthermore, said party agrees to abide by the assurances found in
Section 153.59 of the Ohio Revised Code in the Contract Provisions with the
Owner if selected as the successful bidder by the owner.

(Signature)

(Affiant)

(Company/Corporations)

(Address)

(City/State/Zip Code)

Sworn to and subscribed before me this day of , 20

(Seal)

(Notary)

My Commission Expires:

(Date)
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NON-COLLUSION AFFIDAVIT
STATE OF OHIO,

COUNTY OF LUCAS, SS:

being first duly SWORN, deposes and says that

he is the or authorized representative of

or 1s the party submitting this bid; that such bid is

genuine and not collusive or sham; that said bidder has not colluded,
conspired, connived, or agreed, directly or indirectly, with any other bidder
or person, to submit a sham bid, or refrain from bidding; has not in any
manner, directly or indirectly sought by agreement or collusion, or
communication or conference, with any person, to fix the bid price of affiant
or any other bidder, to fix any overhead, profit or cost element of said bid
price, or of that of any other bidder; to secure any advantage against the
County of Lucas or any person or persons interested in the proposed contract;
that all statements contained in said proposal of bid are true and that, such
bidder has not, directly or indirectly submitted this bid, or the contents
thereof, or divulged information or data relative thereto to any other
potential bidder. Further, Affiant affirms that no county employee has any

financial interest in this company or the bid being submitted.

(Affiant Signature)

(Affiant Title)

SWORN to before me and subscribed in my presence

this day of , 20

(Date) (Month) (Year)

(Notary Public)
(SEAL)

My Commission Expires

(Date)
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NO FINDINGS FOR RECOVERY AFFIDAVIT

THIS FORM MUST BE COMPLETED IN ITS ENTIRETY AND NOTARIZED

(NAME) (TITLE) (NAME OF COMPANY)

affirm that at the time that I submitted the bid for

(BID TITLE)

to the Board of Lucas County Commissioners on that
(DATE)

has / has no unresolved
(NAME OF COMPANY) (CIRCLE ONE)

finding for recovery from the State Auditor per Ohio Revised Code

Section 9.24.

(If there is unresolved finding for recovery from the State Auditor, complete
the following section)

The amount of unresolved finding for recovery due the State Auditor is

and unpaid penalties and interest are
(AMOUNT) (AMOUNT)

(SIGNATURE)

(COMPANY)

(DATE)

Sworn to and subscribed before me this day of, 20

(SEAL)

(NOTARY)

My Commission Expires:
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Additional Administrative Requirements
Compliance with Support Order (s)

Financial responsibility, integrity and accountability are essential for
operating a business that services the public. Unpaid obligations are a
social problem which threatens the welfare of children and increases the
burden on taxpayers to provide social services. Due to the public’s growing
concern with non-paying parents, government initiatives to create additional,
effective enforcement mechanisms are necessary. It 1is 1in the County’s
interest that all contractors doing business with Lucas County demonstrate
financial responsibility and integrity and accountability.

All bidders must submit the completed “Compliance Affidavit For Businesses”
with their bid. Once a lowest and best bidder has been determined and prior
to award, this form will be submitted by Lucas County to the Child Support
Enforcement Agency for certification of substantial compliance of court
ordered and/or agency ordered child support of any individuals of the company
who have twenty-five percent (25%) or greater vested interest in the company.
If the individual is found to be not in compliance, said bidder will be
notified that the individual 1s not in compliance and therefore the
bidder/company/contractor is not in compliance and will have five (5) days to
be in compliance from date of notification. Failure to comply will cause
disqualification of the bidder’s/company’s/contractor’s bid.

Bidders should contact Lucas County Child Support Enforcement Agency, 419-
213-3106, regarding this requirement should they have questions.
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COMPLIANCE AFFIDAVIT FOR BUSINESSES
THIS FORM MUST BE COMPLETED IN ITS ENTIRETY BY THE BIDDER AND NOTARIZED
STATE OF OHIO

}ss:
COUNTY OF LUCAS

, being first duly sworn, deposes and says that

(Authorized Officer)

he/she is of
(Title) (Company Name)

the party making the foregoing proposal or bid; that according to his/her

knowledge based upon company records the following individuals have a twenty-

five (25%) percent or greater vested interest in

(Company Name)

Child Support
Name Case/Order No: Social Security Number:

Please check if applicable: There are no individuals with twenty-

five percent (25%) or greater vested interest in

(Company Name)

(signature)

Affiant:

Sworn to and subscribed in my presence this day of
20

(Notary Public)
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Lucas County Contract Transparency Purchasing Policy Disclosure

In the spirit of a more transparent Lucas County government, the Board of
Lucas County Commissioners adopted Resolution #08-532 on May 13, 2008
requiring disclosure of political donations by certain individuals and/or
political action committees related to the award of certain contracts. This
policy applies to any contract at or above $10,000 that requires a vote of
the Board.

Please 1list all contributions made by any owner of the company bidding on
this contract. An owner 1is defined as owning more than twenty per cent of
the corporation or business trust, a spouse of an owner of more than twenty
per cent of the corporation or business trust, a child seven years of age
through seventeen years of age of an owner of more than twenty per cent of
the corporation or Dbusiness trust or political action committees directly
associated with this company within one year prior to the date of this award
to any Lucas County elected officials. If no contributions have been made,
please note “None.”
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STATE OF

COUNTY OF

LUCAS COUNTY SWEATFREE AFFIDAVIT

Personally appeared before me the undersigned, as an individual or as a
representative of

for a contract for

(Name of Entity (Type of Product or Service)

to be let by the Board of Commissioners, Lucas County, Ohio, who, being duly
cautioned and sworn, makes the following statement with respect to the Lucas
County Sweat Free Procurement Policy and further states that the undersigned
has the authority to make the following representation on behalf of himself
or herself or of the business entity:

1.

Name, physical address, phone number and contact persons for each
production facility that will be involved in the production of
goods or the provision of services.

I have personal knowledge of the information contained in section
1 or I have obtained such information from any resale entity.

I understand my obligation to ensure that all applicable
production facilities adhere to the Sweat Free code of conduct as
defined in Section IV of the Lucas County Sweat Free Procurement
Policy.

I understand that if Lucas County, the State and Local Sweat Free
Consortium, and/or an independent monitor find any of the
production facilities listed above to be out of compliance with
any of the provisions of Section IV of the Lucas County’s Sweat
Free Procurement Policy, and I fail to take all reasonable steps
as specified by and/or its designee(s), I will be deemed out of
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compliance with the Sweat Free code of conduct as defined in the
Lucas County Sweat Free Procurement Policy.

I have furnished a copy of the sweat Free code of conduct as
defined in Section IV of the Lucas County Sweat Free Procurement
Policy to each production facility named in paragraph 1 and to
each relevant subcontractor and I have instructed each
subcontractor to furnish the code of conduct to each relevant
production facility.

BIDDER:

SIGNATURE:

NAME :

TITLE:

DATE:

Sworn to before me and subscribed in my presence by the above named person

this

day of , 20

NOTARY PUBLIC:

My Commission Expires:
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BEST BID CRITERIA
This form must be completed in its entirety and submitted with the Bid and
all other documents required at the time of the Bid or response to request

for proposal.

Name of Project (as identified in the “Request for Proposals”)

Submitted by:

(Name of Contractor)

(Address)

1. Please explain the experience Bidder has on projects of the nature for
which Bids were solicited.

2. Please detail the continuity of the Bidder’s workforce.

3. For construction projects, please describe the Bidder’s participation
in trade-relevant Department of Labor or State of Ohio approved
apprenticeship programs, if such apprenticeship programs are available
to the Bidder.

4. Please describe the Bidder’s familiarity with this specific project.
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5a.

Has the Bidder reviewed the specifications (and if
applicable, the drawings) for the project? O Yes 0O No

Has the Bidder wvisited the actual site of the
project? O Yes 0 No

Has the bidder reviewed all other applicable
Contract Documents? O Yes 0O No

Does the Bidder provide any of the following for its employees?

OSHA-Compliant Safety Plan O Yes 0O No

EPA-Compliant Plans (if applicable)
(For asbestos & lead abatement) O Yes O No

Has the Bidder been cited for any OSHA violations in the preceding six
(6) months? (If yes, please describe - add pages as needed)
O Yes 0O No

Type of Violation Nature of Violation
(de minimis, other than serious,
serious, or willful)

How many years has the Bidder been in the construction, professional or
personal service business or the number of years in the commodities
supply business?

For all construction projects completed by the Bidder in the preceding
twenty-four (24) months, please complete the information in the table
below (add additional pages if needed):

Project Identification Original Contract Actual Final
Price Cost
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Ta. For all projects listed in #7, did the Bidder:
Comply with all completion deadlines? O Yes 0 No

Provide timely response to “punch list” items and

perform site clean-up in a timely manner? O Yes 0O No
File a maintenance bond in a timely manner? O Yes 0 No
Arrange for adequate bonding? O Yes 0O No

8. Does the Bidder comply with unemployment laws, workers compensation

laws, federal & state Prevailing Wage laws, the Fair Labor Standards

Act, local and state taxation laws and 1is the Bidder a participant in

the Drug Free Workplace Program for small Employers (OAC 4123-17-58.1)°7
O Yes 0 No

The undersigned certifies under oath that the information provided herein 1is
true and sufficiently complete so as not to be misleading:

Name of Bidder

By (Signature)

Title
Dated at this day of , 20
Mr./Mrs./Ms. being duly sworn deposes and

says that the information provided herein is true and sufficiently complete
so as not to be misleading.

Subscribed and sworn before me this day of , 20

Notary Public:
My Commission Expires:
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TERMS AND CONDITIONS

SECTION C - SPECIFICATIONS

ATTACHED

43




LUCAS COUNTY BOARD OF COMMISSIONERS
INVITATION TO BID (ITB) 14-105

TERMS AND CONDITIONS

SECTION D - INSTRUCTIONS TO BIDDERS
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INSTRUCTIONS TO BIDDERS

For the following project:
Replacement of Lucas County Courthouse Roof Areas

County:

Board of Lucas County Commissioners
One Government Center, Suite 800
Toledo, Ohio

Project Representative: Tom Dodds

Architect / Engineer:

StructureTec Corporation

34119 West Twelve Mile Road, Suite 270
Farmington Hills, M1 48331
248-848-1791

Design Professional Representative: Chris Cogan

ARTICLE1 -

GENERAL INSTRUCTIONS

1.1. APPLICATION AND GOVERNING LAW

1.2.

1.1.1.

1.1.2.

1.1.3.

The rights of any Bidder or any party to a subsequent Contract shall be governed by the
laws of the state of Ohio and only Ohio courts shall have jurisdiction over any action or
proceeding related to the Bid or any subsequent Contract. The Bidder irrevocably
consents to such jurisdiction.

Bidding Documents include the Bidding Requirements and the proposed Contract
Documents. The Bidding Requirements consist of the Advertisement or Invitation to
Bid, Instructions to Bidders, Supplementary Instructions to Bidders, the bid form, and
other sample bidding and contract forms. The proposed Contract Documents consist of
the form of Agreement between the County and Contractor, Conditions of the Contract
(General, Supplementary and other Conditions), Drawings, Specifications and all
Addenda issued prior to execution of the Contract.

Definitions set forth in the Lucas County Board of Commissioners General Conditions
of the Contract for Construction or in other Contract Documents are applicable to the
Bidding Documents.

PROJECT SCHEDULING AND COORDINATION

1.2.1.

When the Contract Documents refer to a period of time by a number of days, it excludes
the first day and includes the last day of the period. If the last day of the period falls on
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a Saturday, Sunday, or a legal holiday, that day shall be omitted and the period shall end
on the next day which is not a Saturday, Sunday, or legal holiday.

1.2.2. The time for completion of the Project indicated on the Bid Form is the time for Contract
Completion applicable to the Bidder.

1.2.3. The Lead Contractor is responsible for scheduling the Project, coordinating the
Contractors, and providing other services identified in the Contract Documents. The
General Trades Contractor shall be the Lead Contractor for this project.

1.2.4. The award of separate Contracts for the Project requires sequential, coordinated, and
otherwise interrelated Contractor operations and may involve interference, disruption,
hindrance, or delay in the progress of any individual Contractor’s Work. Each
Contractor shall cooperate with the Lead Contractor, or Construction Manager if
applicable, the Architect/Engineer (“A/E”), the County and County’s Project
Representative, and Separate Contractors to minimize interference, disruption,
hindrance, or delay of the Project.

1.2.5. By submitting its Bid, the Bidder indicates its understanding that the Contract Sum,
based on its Bid and as amended by Change Orders, includes all costs that the County
owes the Bidder.

1.3. BIDDERS’ REPRESENTATIONS

1.3.1. The Bidder by making a Bid represents that:

.1 The Bidder has read and understands the Bidding Documents and Contract
Documents, to the extent that such documentation relates to the Work for which
the Bid is submitted, and for other portions of the Project, if any, bid
concurrently or presently under construction.

.2 The Bid is made in compliance with the Bidding Documents.

.3 The Bidder has visited the site, become familiar with local conditions under which
the Work is to be performed and has correlated the Bidder’s personal
observations with the requirements of the proposed Contract Documents.

4 The Bid is based upon the materials, equipment and systems required by the Bidding
Documents without exception.
1.4. NOTICE

1.4.1. Notice under the Contract Documents shall be validly given if:

.1 Delivered personally to a member of the organization for whom the notice is
intended,

.2 Delivered, or sent by registered or certified mail, to the last known business address
of the organization; or

.3 Sent by email, or Web-based project management software with verification of
delivery to the organization’s email service provider; or
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ARTICLE 2 -

4 Posted on the County’s website not less than 72-hours prior to the bid opening date
and time, excluding Saturdays, Sundays and legal holidays.

BIDDING PROCEDURES

2.1. EXAMINATION OF CONTRACT DOCUMENTS AND THE SITE

2.1.1.

2.1.2.

2.1.3.

Before submitting a Bid, the Bidder shall examine all Contract Documents, including but
not limited to, the Drawings, Specifications, and Addenda for a divisions of Work for
the Project, noting in particular all requirements which may affect its Work in any way.

The Bidder’s failure to become acquainted with the extent and nature of Work required
to complete any portion of the Work in conformity with the requirements of the Contract
Documents, shall not be a basis for additional compensation.

Before submitting a Bid, the Bidder should not only examine and evaluate the Site and
related Project conditions where the Work will be performed, but shall also consider
when the Work will be performed including but not limited to, the following:

.1 The condition, layout, and nature of the Site and surrounding area;
2 The availability and cost of labor;

3 The availability and cost of materials, supplies, and equipment;

4 The cost of temporary utilities required in the Bid;
5

The cost of any permit or license required by a local or regional authority having
jurisdiction over the Project;

o

The usual weather conditions of the Project location;

.7 Conditions bearing upon transportation, disposal, handling, and storage of
equipment, materials, and waste; and

.8 Subsurface and concealed physical conditions and related information provided in
the Contract Documents.

.9 The inspection of the Project site shall be arranged by the Bidder through the
County’s Project Representative.

.10 The County’s Project Representative will establish a date and time and notify
registered Plan Holders of the opportunity for inspection of the Project Site.

2.2. PRE-BID MEETING

2.2.1.

2.2.2.

The Bidder is required to attend the pre-bid meeting, where the A/E and the County will
receive questions regarding the Contract Documents. If not given in the “Invitation to
Bid” the A/E shall issue notice of the time and place of any pre-bid meeting to each
registered Plan Holder.

The A/E shall prepare minutes of the pre-bid meeting for the Project record. If questions
raised by the prospective Bidders require changes to, or clarifications of, the Contract
Documents, the A/E shall issue the changes by written Addendum, along with a list of
pre-bid meeting attendees.
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2.2.3.

Additional compensation shall not be awarded based upon the Bidder’s failure to attend
the pre-bid meeting, which results in the Bidder’s incomplete knowledge and familiarity
of the Project requirements.

2.3. REQUEST FOR INTERPRETATION

24.

2.5.

2.3.1.

2.3.2.
2.3.3.
2.3.4.

2.3.5.

2.3.6.

2.3.7.

If the Bidder finds any perceived ambiguity, conflict, error, omission, or discrepancy
within the Contract Documents, including the Drawings, Specifications, and Addenda,
or between any of the Contract Documents and Applicable Law, the Bidder shall submit
a written Request for Interpretation (“RFI”) to the A/E, or Construction Manager if
applicable, for an interpretation or clarification.

The Bidder is responsible for prompt delivery of the RFI.
The A/E shall respond to RFIs received more than 7 days before the bid opening.

The A/E shall issue Addenda in response to RFIs that modify or clarify the Contract
Documents. Any Addenda issued within 72 hours before any bid opening (excluding
Saturdays, Sundays, and legal holidays) shall extend the bid opening date by 7 days
pursuant to subparagraph 3.3.1.

The Addenda may be delivered via facsimile or e-mail, posted to a Web or FTP site, or
otherwise furnished to each registered Plan Holder

Any interpretation or clarification of the Contract Documents made by any Person other
than the A/E, or Construction Manager if applicable, or the County’s Project
Representative in any manner other than a written Addendum, shall not be binding, and
the Bidder shall not rely upon the interpretation or clarification.

The successful Bidder shall not be compensated for a claim alleging insufficient data,
incomplete, ambiguous, conflicting, or erroneous Contract Documents or proposed
Contract Documents, or assumed conditions regarding the nature, extent, or character of
the Work, if the Bidder did not submit a related RFI prior to the bid opening.

BASIS OF DESIGN AND ACCEPTABLE COMPONENTS

24.1.

24.2.

24.3.
24.4.

The Contract Documents may list components produced by specific manufacturers to
denote kind, quality, or performance requirements.

The component listed as the Basis of Design is the preferred component and is
designated as such in the Contract Documents.

Other listed components are Acceptable Components

If the Bidder includes an Acceptable Component in its Bid, the Bidder is responsible for
the costs of coordination and modification required.

SUBSTITUTIONS PRIOR TO BID OPENING

25.1.

If the Bidder proposes to use an article, device, material, equipment, form of
construction, fixture, or item other than the Basis of Design or Acceptable Components
named in the Specifications, the Bidder shall certify that the proposed item is equal in
quality and all aspects of performance and appearance, to the item specified.
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2.6.

2.5.2.

2.5.3.

2.5.4.

2.5.5.

2.5.6.
2.5.7.

2.5.8.

If approval of a Substitution requires changes to the Contract Documents or affects the
work of other trades, the Bidder is responsible for the additional costs, including, but not
limited to, changes to the design by the A/E.

The Bidder shall submit its request for Substitution to the A/E no later than 10 days prior
to the bid opening, which must include:

The name and complete description of the proposed Substitution, including Drawings,
performance and test data, and other information necessary for a complete evaluation;
and

A statement setting forth any changes that the Proposed Substitution will require in the
Contract Documents or the Project.

If the A/E approves the Proposed Substitution, the A/E shall issue an Addendum.

If the A/E does not approve the Proposed Substitution, the A/E shall inform the Bidder
of its decision, which is final. The A/E may reject a proposed Substitution because the
Bidder failed to provide sufficient information to enable the A/E to completely evaluate
the Proposed Substitution without causing a delay in the scheduled bid opening.

Proposed Substitutions received by the A/E less than 10 days prior to the bid opening
shall not be considered.

BID FORM

2.6.1.

2.6.2.

Each Bid shall be submitted on the Bid Form and sealed in an envelope clearly marked
as containing a Bid, indicating the County’s Project number and name, construction
trade of the Bid, and the date and time of the bid opening on the envelope. Refer to
subparagraph 3.1.2 for requirements related to envelope markings.

.1 Any change, alteration, omission, or addition in the wording of the Bid Form shall
cause the Bid to be rejected as non-responsive.

.2 All pages of the Bid Form shall be submitted with the Bid. Failure to do so may
cause the Bid to be rejected as nonresponsive.

.3 Unless the Bidder withdraws the Bid as provided in Article 4, the Bidder is required
to comply with all requirements of the Contract Documents, regardless of whether
the Bidder had actual knowledge of the requirements and regardless of any
statement or omission made by the Bidder that might indicate a contrary intention.

The Bidder shall fill in all relevant blank spaces on the Bid Form by printing in ink or by
typewriting, and not in pencil.

.1 The Bidder shall write “Not Applicable” or “N/A” to fill spaces in the Bid Form that
are not applicable to the Bid of the Bidder.

.2 The Bidder shall show all bid amounts in both words and figures. In the case of a
conflict between the words and figures, the amount shown in words shall govern,
where the words are not ambiguous. When the Bidder's intention and the meaning of
the words are clear, omissions, or misspellings of words shall not render the words
ambiguous.
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2.6.3.

.3 The Bidder shall initial alteration or erasure of items filled in on the Bid Form.

If the Bidder is a corporation, partnership or sole proprietorship, an officer, partner or
principal of the Bidder shall print or type the legal name of the Bidder on the line
provided, and sign the Bid Form. If the Bidder is a joint venture, an officer, partner or
principal, as applicable, of each member of the joint venture shall print or type the legal
name of the applicable member on the line provided, and sign the Bid Form on behalf of
that member. All signatures must be original

2.7. ALLOWANCES

2.8.

2.9.

2.7.1.

If Allowances are provided on the Bid Form, the amount of each Allowance shall be
included in the Base Bid amount. Allowances shall be used solely for the purpose of
determining the adjustment to the Contract Sum for the difference between the amount
of the Allowance and the actual cost of the related Work provided.

UNIT PRICES

2.8.1.

2.8.2.

2.8.3.

If Unit Prices are requested on the Bid Form, the amount of the scheduled quantities
shall be included in the Base Bid amount. Unit prices shall be used solely for the
purpose of determining the adjustment to the Contract Sum for the difference between
the estimated quantities on the Bid Form and the actual quantities provided.

Unit Prices shall include all materials, equipment, labor, delivery, installation, overhead,
profit, and any other cost or expense, in connection with, or incidental to, the
performance of that portion of the Work. The Bidder shall submit Unit Prices for all
items listed.

Where there is a conflict between the Unit Price and the extension thereof made by the
Bidder, the Unit Price shall govern and the Bid Amount for the Unit Price extension will
be corrected for such Unit Price and the corrected extension shall be used for the
purpose of comparing bids.

ALTERNATES

29.1.

2.9.2.
2.9.3.

294.

2.95.

If an Alternate is listed on the Bid Form, the Bidder shall fill in the applicable blank with
an increased or decreased bid amount and indicate which by circling the word “ADD” or
the word “DEDUCT” as applicable. The County reserves the right to accept or reject any
or all bid amounts for Alternates, in whole or in part, and in any order.

If no change in the bid amount is required, indicate "No Change" or “$0.”

Failure to make an entry or an entry of "No Bid,” “N/A," or similar entry on any
Alternate shall cause the Bid to be rejected as non-responsive if that Alternate is
selected.

Failure to indicate a negative number by circling “DEDUCT,” preceding the number by
a minus sign, or enclosing the number in parentheses will indicate the Bidder’s intent to
increase the Base Bid by the amount entered in the applicable blank.

If an Alternate is not selected, an entry as listed in subparagraph 2.9.1.2 on that Alternate
shall not, by itself, render a Bid non-responsive.
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2.9.6. In a Combined Bid, a blank entry or an entry of “No Bid,” “N/A,” or similar entry on an
Alternate shall cause the County to reject the Bid as non-responsive if that Alternate
applies to the Combined Bid and that Alternate is selected.
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2.10. SUBMITTALS WITH BID FORM

2.10.1. The County shall reject a Bid as non-responsive if the Bidder fails to submit the
following with the Bid Form in a sealed envelope:

1

A Bid Guaranty as provided in Article 5, meeting the requirements of Ohio Revised
Code (“O.R.C.”) Sections 153.54 and 153.571.

2.10.2. If the apparent low Bidder does not submit a valid Power of Attorney of the agent
signing for the Surety with its Bid, the County shall direct the apparent low Bidder to
deliver a valid and appropriate Power of Attorney to the County within a period
determined by the County. The County shall not enter into a Contract without a valid
Power of Attorney.

2.10.3. The Bidder is encouraged to submit background information with its Bid using the “Best
Bid Criteria” form and including, but not limited to, the information listed in this
paragraph 2.10. If the apparent low Bidder does not submit the “Best Bid Criteria” form
and related information with its Bid, the Bidder shall provide it upon request in
accordance with subparagraph 3.5.4, including, but not limited to:

1

The overall experience of the Bidder, including number of years in business under
present and former business names;

A complete listing of all the Bidder’s ongoing construction projects and a listing of
construction projects which are similar in cost and type to the Project completed by
the Bidder in the last 5 years. Include information of the scope of work and value of
each contract, a description of Encouraging Diversity Growth and Equity (“EDGE”)
participation and performance, and a project name/contact Person/address/phone
number for the County and the architect or engineer for each project;

A Certificate of Compliance with Affirmative Action Programs, issued pursuant to
0O.R.C. Section 9.47, by the Equal Opportunity Division of the Department of
Administrative Services;

A complete listing of Affirmative Action and EDGE program violations in the last 5
years;

A complete listing of Prevailing Wage, EPA, OSHA, or other regulatory entity
issues or violations in the last 5 years;

A complete listing of judgments, claims, arbitration proceedings or suits pending or
outstanding in the last 5 years;

A complete listing of Drug-Free Workplace Program and Drug-Free Safety Program
(“DFSP”) violations in the last 5 years;

Upon request of the County, the apparent low Bidder shall submit the following
information, which is not a public record under O.R.C. Section 149.43; and shall
remain confidential, except under proper order of a court:

8.1. An annual financial statement prepared within the 12 months prior to the bid
opening by an independent licensed accounting firm; and the name, address,
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contact Person, and phone number of the bank normally used by the Bidder for
its primary banking; or

8.2. A financial report generated within 30 days prior to the bid opening from
Standard and Poor, Dun and Bradstreet or a similar company acceptable to the
County documenting the financial condition of the Bidder; and the name,
address, contact Person, and phone number of the bank normally used by the
Bidder for its primary banking;

.9 A description of the Bidder’s relevant facilities and major equipment, whether
leased or owned,;

.10 A description of the management experience of the Bidder’s project manager(s) and
superintendent(s) and a comprehensive resume for each;

.11 A description of the EDGE-certified Business Enterprises the Bidder proposes as
Subcontractors and Material Suppliers for this Project by attaching a fully completed
EDGE Affidavit for each EDGE certified Business Enterprise;

.12 To support a Bond, a current and signed Certificate of Compliance issued by the
Ohio Department of Insurance, showing the Surety is licensed to do business as a
surety in Ohio;

.13 A current Ohio Workers' Compensation Certificate;

.14 If the Bidder is a foreign corporation not incorporated under the laws of Ohio, a
Certificate of Good Standing from the Ohio Secretary of State; or, if the Bidder is a
foreign person or partnership, evidence that the Bidder filed, with the Ohio Secretary
of State, a Power of Attorney designating the Ohio Secretary of State as the Bidder's
agent for the purpose of accepting service of summons in any action brought under
O.R.C. Section 153.05 or under O.R.C. Sections 4123.01 to 4123.94, inclusive;

.15 Evidence that the Bidder is enrolled in, and in good standing in, a DFSP approved
by the Ohio Bureau of Workers” Compensation (“OBWC”); and

.16 Any other data or information which the A/E may request concerning the
responsibility of the Bidder, including a complete list of major Subcontractors with
an estimated contract value of $150,000 or more, which the Bidder proposes to
employ on the Project.

2.11. CHANGES IN BID AMOUNT

2.11.1. Any change to a previously submitted Bid shall be in writing and received by the County
before the time scheduled for the bid opening.

2.11.2. Changes shall provide an amount to be added to, or subtracted from, the bid amount, so
that the final bid amount may be determined only after the sealed envelope is opened.

2.11.3. If the Bidder's written instruction reveals the bid amount in any way prior to the bid
opening, the County may, in its sole discretion, reject the Bid as non-responsive.

2.12. COMBINED BIDS
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ARTICLE 3 -

2.12.1. If only 2 items are listed on the Bid Form, the Bidder may only submit 1 combined Bid

with the combination of those 2 items.

2.12.2. If more than 2 items are listed on the Bid Form, the Bidder may, as described on the Bid

Form, submit a combined Bid by circling the items on which the Bidder is bidding in the
combined Bid.

.1 The Bidder may only submit 1 combined Bid on a Bid Form.

.2 The Bidder may submit multiple combined Bids by submitting separate Bids in
accordance with the Contract Documents.

2.1. If the Bidder submits multiple combined Bids with a single Bid, that Bid shall
be rejected as non-responsive, in accordance with subparagraph 2.6.1.1.

BID OPENING AND EVALUATION

3.1. DELIVERY OF BID

3.2.

3.3.

3.1.1. The Bidder shall submit its Bid to the County at the location indicated in the “Invitation
to Bid” prior to the time scheduled for the bid opening.

3.1.2. If the sealed bid envelope is enclosed in another envelope for the purpose of delivery,
the exterior envelope shall also be clearly marked as containing a Bid with the Project
name and Project number, construction trade of the Bid, and the date and time of the bid
opening shown on the envelope.

3.1.3. Bids that arrive at the location designated in the “Invitation to Bid” after the time set for
the bid opening shall not be opened or considered.

BID OPENING

3.2.1. Sealed Bids shall be received at the location designated in the “Invitation to Bid” until
the time stated when all Bids shall be opened, read aloud, and the tabulation made
public.

3.2.2. The public opening and reading of Bids is for informational purposes only and is not to
be construed as an acceptance or rejection of any Bid submitted.

3.2.3. The contents of the bid envelope are public records and open for inspection, upon

request, at any time after the bid opening, except for any information that is not defined
as a public record under Ohio law.

BID OPENING EXTENSION

3.3.1.

3.3.2.

If an Addendum is issued within 72 hours prior to the published time for the bid
opening, excluding Saturdays, Sundays and legal holidays, the bid opening shall be
extended 7 days. If the County approves, the bid opening may be extended for more than
7 days, and consideration for additional advertising may be recommended.

As part of issuing any Addendum earlier than 72 hours prior to the published time for
the bid opening, excluding Saturdays, Sundays and legal holidays, only the County may
approve a revised bid opening date or additional advertising.
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3.4. BID EVALUATION CRITERIA

3.4.1.

3.4.2.

3.4.3.

3.4.4.

3.4.5.

The County reserves the right to accept or reject any or all Bids, in whole or in part, and
reserves the right to award the Contract to any remaining Bidder the County determines,
in its sole discretion, to have submitted the lowest responsive and responsible Bid.

The County reserves the right to accept or reject any or all Alternates. Alternates may be
accepted or rejected in any order.

If any Bidder has engaged in collusive bidding, the County shall reject that Bidder’s Bid
as non-responsible for the Contract. A collusive bidder may also be debarred from future
County Contracts.

The County reserves the right to waive, or to allow any Bidder a reasonable opportunity
to cure a minor irregularity or technical deficiency in a Bid, provided the irregularity or
deficiency does not affect the bid amount, or otherwise give the Bidder a competitive
advantage. Noncompliance with any material requirements of the Contract Documents
shall cause a Bid to be rejected as non-responsive.

If, in the opinion of the County, the award of the Contract to the lowest Bidder is not in
the best interest of the County, the County may accept, in its discretion, another Bid so
opened, or the County may reject all Bids and advertise for other Bids. The
advertisement shall be for the period, in the form, and in the publications directed by the
County.

3.5. BID EVALUATION PROCEDURE

3.5.1.

3.5.2.

The Contract shall be awarded to the lowest responsive and responsible Bidder as
determined in the discretion of the County, or all Bids may be rejected in accordance
with Applicable Law.

.1 In determining which Bid is the lowest, the County shall consider the Base Bid and
the bid amounts for any Alternate, or Alternates, which the Owner decides, in its
sole discretion, to accept.

.2 The total of the bid amounts for the accepted Alternate(s) shall be added to, or
deducted from, the Base Bid, as applicable, for determining the lowest Bidder.

.3 If two Bidders submit the same bid amount and both are determined to be responsive
and responsible, the County may select one Bidder by the flip of a coin, which shall
be conducted in the presence of both Bidders and shall be final.

3.1. If one of the Bidders refuses to participate in, or fails to be present at, the flip
of a coin, the remaining Bidder shall be selected.

A Bidder for a Contract shall be considered responsive if the Bidder's Bid responds to
the Contract Documents in all material respects and contains no irregularities or
deviations from the Contract Documents that would affect the amount of the Bid or
otherwise give the Bidder a competitive advantage.

.1 A Bid shall be rejected as non-responsive if the Bid contains a Bid Guaranty
executed by a Surety not licensed in Ohio or a Bid Guaranty that is otherwise
determined to be insufficient by the County.
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3.6.

3.5.3.

3.5.4.

3.5.5.

3.5.6.

In determining whether a Bidder is responsible, factors to be considered include, without
limitation:

.1 Preferences required by law, where applicable;

2 The experience of the Bidder including number of years in business;
.3 The financial condition of the Bidder;
4

The conduct and performance of the Bidder on previous Contracts, including
compliance with Equal Employment Opportunity in the Construction Industry
Administrative Rules, OSHA and Prevailing Wage laws, and demonstration of good
faith effort to participate in the EDGE Business Development program, or actual
participation in the EDGE Business Development program, or both, as indicated in
the O.R.C. and the O.A.C;

.5 The facilities of the Bidder;
The management skills of the Bidder;

.7 The Bidder’s ability to execute the Contract properly, including past performance of
the Bidder and the Subcontractors that the Bidder proposes to use on the Project.;
and

.8 Additional criteria contained in the “Best Bid Criteria Form” included in the Bid
Documents.

The County reserves the right to evaluate any Bidder’s proposed subcontractors using
the same criteria specified in paragraphs 3.5.3.1 through 3.5.3.8.

The A/E shall obtain from the lowest responsive Bidder any information the County
determines appropriate to consideration of factors showing responsibility. If the lowest
responsive Bidder is responsible, the Contract shall be awarded to that Bidder, unless all
Bids are rejected. The Bidder shall provide all requested information within 3 days of a
request from the A/E, or a longer period, if the County consents in writing.

If the lowest responsive Bidder is not responsible, the County shall evaluate the next
lowest Bidder according to the procedures set forth in this paragraph 3.5 until the
Contract is awarded, all Bids are rejected, or all responsive Bidders are determined to be
not responsible.

REJECTION OF BIDS

3.6.1.

3.6.2.

If the lowest Bidder is not responsive or responsible, the County shall reject the Bid and
notify the Bidder in writing by Certified Mail of the finding and the reasons for the
finding.

Ten Percent Rule:

.1 If the lowest responsive and responsible Bid for the Contract, including the Base Bid
and accepted Alternates if any, exceeds an amount 10 percent greater than the
published Estimated Construction Cost for the Contract, the County shall reject all
Bids.
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.2 If the Project includes multiple contracts, the aggregate total price of all contracts
awarded for the phases to date of the Project shall not exceed an amount 10 percent
over the aggregate estimate of the contracts awarded, including the Base Bid and
accepted Alternates, if any.

3.6.3. A Bidder notified in accordance with subparagraph 3.6.1 may object to its rejection by
filing a written protest, which must be received by the County within 5 days of the
notification provided pursuant to subparagraph 3.6.1.

3.6.4. Upon receipt of a timely protest, the County shall meet with the protesting Bidder to
hear its objections. O.R.C. Chapter 119 administrative hearing requirements are not
applicable to the bid protest meeting.

.1 No Contract award shall become final until after the County has met with all Bidders
who have timely filed protests and the award of the Contract is affirmed by the
County.

.2 If all protests are rejected, the Contract shall be awarded to the lowest responsive
and responsible Bidder, or all Bids shall be rejected.

3.7. NOTICE OF INTENT TO AWARD

3.7.1. The County shall notify the apparent successful Bidder that upon satisfactory
compliance with all conditions precedent for execution of the Contract, within the time
specified, the Bidder shall be awarded the Contract.

3.7.2. The County reserves the right to rescind any Notice of Intent to Award if the County
determines it issued the Notice of Intent to Award in error, or if the conditions precedent
for execution of Contract set forth in Article 6 are not met.

ARTICLE 4 - WITHDRAWAL OF BID
4.1. WITHDRAWAL PRIOR TO BID OPENING
4.1.1. A Bidder may withdraw a Bid after the County receives the Bid, provided the Bidder
makes a request in writing and the County receives the request prior to the time of the
bid opening, as determined by the County.

4.2. WITHDRAWAL AFTER BID OPENING

4.2.1. The Bid shall remain valid and open for acceptance for a period of 60 days after the bid
opening; provided, however, a Bidder may withdraw a Bid from consideration after the
bid opening if the bid amount was substantially lower than the amounts of other Bids,
providing the Bid was submitted in good faith, and the reason for the bid amount being
substantially lower was a clerical mistake, as opposed to a judgment mistake, and was
actually due to an unintentional and substantial arithmetic error or an unintentional
omission of a substantial quantity of Work, labor, or material made directly in the
compilation of the bid amount.

.1 Notice of a request to withdraw a Bid shall be made in writing filed with the County
within 2 business days after the bid opening. The County reserves the right to
request the Bidder to submit evidence substantiating the Bidder’s request to
withdraw the Bid.
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.2 No Bid may be withdrawn under subparagraph 4.2.1 which would result in awarding
a Contract involving the same item on another Bid to the same Bidder.

4.2.2. If a Bidder withdraws its Bid under subparagraph 4.2.1, the County may award the
Contract to the next lowest responsive and responsible Bidder, or reject all Bids and
advertise for other Bids. In the event the County advertises for other Bids, the
withdrawing Bidder shall pay the costs, in connection with the re-bidding, of printing
new Contract Documents, required advertising, and printing and mailing of notices to
prospective Bidders, if the County finds that these costs would not have been incurred
but for the withdrawal.

4.2.3. A Bidder may withdraw the Bidder’s Bid at any time after the 60-day period described
in subparagraph 4.2.1 by giving written notice to the County.

4.3. REFUSAL TO ACCEPT WITHDRAWAL
4.3.1. If the County contests the right of a Bidder to withdraw a Bid pursuant to subparagraph

4.2.1, a hearing shall be held within 10 days after the bid opening and the County shall

issue an order allowing or denying the claim of this right within 5 days after the hearing

is concluded. The County shall give the withdrawing Bidder timely notice of the time
and place of the hearing.

.1 The County shall make a stenographic record of all testimony, other evidence, and
rulings on the admissibility of evidence presented at the hearing. The Bidder shall
pay the costs of the hearing.

.2 Pursuant to O.R.C. Section 119.12, the Bidder may appeal the order of the County
required by subparagraph 4.3.1.

4.4, REFUSAL TO PERFORM
4.4.1. Inthe event the County denies the request for withdrawal and the Bidder refuses to
perform the Contract, the County may reject all Bids or award the Contract to the next
lowest responsive and responsible Bidder.

45. EFFECT OF WITHDRAWAL
4.5.1. A Bidder, who is permitted to withdraw a Bid under subparagraph 4.2.1, shall not supply
material or labor to, or perform a subcontract or other work for, the Person to whom the
Contract is awarded; or otherwise benefit, directly or indirectly, from the performance of
the Project for which the withdrawn Bid was submitted; without the County’s prior
written consent.

ARTICLES - BID GUARANTY AND BOND

5.1. BID GUARANTY

5.1.1. The Bidder shall submit a Bid Guaranty with the Bidder’s Bid, payable to the County, in
the form of either:

.1 The signed “Bid Security Form” contained in the Contract Documents for the
amount of the Base Bid plus all additive Alternates; or

.2 A certified check, cashier's check, or letter of credit, for 10 percent of the Base Bid,
plus all additive Alternates. A letter of credit shall expressly provide that it is
revocable only by the County.
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5.2.

5.1.2.

5.1.3.

5.1.4.

5.15.

5.1.6.

2.1. If chosen, the certified check, cashier’s check or letter of credit must be drawn
on a solvent bank or savings and loan.

The Bid Guaranty shall be in form and substance satisfactory to the County and shall
serve as an assurance that upon acceptance of the Bid, the Bidder shall comply with all
conditions precedent for Contract execution, within the time specified by the County.

If the blank line on the Bid Guaranty and Contract Bond is not filled in, the penal sum
shall be the full amount of the Base Bid plus all additive Alternates. If the blank line is
filled in, the amount shall not be less than the full amount of the Base Bid plus all
additive Alternates, stated in dollars and cents. A percentage is not acceptable. In the
event the blank line is filled in for an amount less than the full amount of the Base Bid
plus all additive alternates, the Bid shall be rejected as non-responsive.

An authorized agent must sign the Bid Security Form, and the Bidder shall provide a
Power of Attorney from the Surety. A Surety authorized by the Ohio Department of
Insurance to transact business in Ohio must issue the Bid Security Form.

The requirements of O.R.C. Section 3901.86 may be applicable requiring an Ohio
resident agent countersign the Bid Guaranty and Contract Bond. The Bidder shall
determine the applicability of this provision.

Bid Guaranties in the form of a certified check, cashier's check, or letter of credit shall
be returned to unsuccessful Bidders 60 days after the bid opening. Bid Guaranties in the
form of a certified check, cashier's check, or letter of credit shall be returned to the
successful Bidder upon providing ‘“Performance and Payment Bond Form” from a
Surety satisfactory to the County.

FORFEITURE OF BID GUARANTY

5.2.1.

5.2.2.

If for any reason, other than as authorized by subparagraph 4.2.1 or paragraph 5.3, the
Bidder fails to execute the Contract Form, and the County awards the Contract to
another Bidder, which the County determines is the lowest responsive and responsible
Bidder:

.1 The Bidder who failed to execute the Contract Form is liable to the County for the
difference between its Bid and the Bid of the next lowest responsive and responsible
Bidder, or for a penal sum not to exceed ten percent of the bid amount, whichever is
less.

If the County then awards a Contract to another Bidder, which the County determines is
the lowest responsive and responsible Bidder and that Bidder fails or refuses to execute
the Contract Form:

.1 The liability of the lowest responsive and responsible Bidder shall be the difference
between the bid amount of the lowest responsive and responsible Bidder and another
Bidder which the County determines is the lowest responsive and responsible
Bidder, except as provided in paragraph 5.3, but not in excess of the liability
specified in subparagraph 4.2.2;
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.2 The liability on account of an award to the lowest responsive and responsible Bidder
beyond the third lowest responsive and responsible Bidder shall be determined in
like manner.

5.2.3. If the County does not award the Contract to another Bidder under subparagraph 5.2.2,
but submits the Project for re-bidding:

.1 The Bidder failing or refusing to execute the Contract Form is liable to the County
for a penal sum not to exceed 10 percent of the Bidder's bid amount or the costs in
connection with the resubmission of printing new Contract Documents, required
advertising, and printing and mailing notices to prospective Bidders, whichever is
less, except as provided in paragraph 5.3.
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5.3. EXCEPTION TO FORFEITURE

5.3.1. A Bidder for a Contract with the County costing less than $500,000 may withdraw its
Bid from consideration if its Bid for another Contract with the County for less than
$500,000 has already been accepted if:

.1 The Bidder certifies in good faith that the total amount of its current contracts is less
than $500,000; and

.2 The Bidder's Surety certifies in good faith that the Bidder is unable to perform the
subsequent Contract because such performance would exceed the Bidder's bonding
capacity.

5.3.2. If a Bid is withdrawn pursuant to subparagraph 5.3.1:

.1 The County may award the Contract to another Bidder which the County determines
is the lowest responsive and responsible Bidder or reject all Bids and submit the
Project for re-bidding; and

.2 Neither the withdrawing Bidder nor the Bidder's Surety shall be liable for the
difference between the Bidder's Bid and that of the next lowest responsive and
responsible Bidder for a penal sum, or for the costs of printing new Contract
Documents, required advertising, and printing and mailing notices to prospective
Bidders.

5.4. BOND

5.4.1. Prior to signing the Contract Form, the Bidder shall provide the Bond required by law in
form and substance satisfactory to the County, and from a Surety licensed to do business
in the County of Ohio and satisfactory to the County.

.1 If the Bidder provided the “Bid Security Form,” described in subparagraph 5.1.1.1,
as its Bid Guaranty then that form shall be the Bond.

.2 If the Bidder provided another form of Bid Guaranty, described in subparagraph
5.1.1.2, then a “Performance and Payment Bond Form,” described in subparagraph
5.1.6, shall be the Bond.

.3 The Bidder shall not be required to provide both forms described above.

5.4.2. The Bond must be in the full amount of the Contract to indemnify the County against all
direct and consequential damages suffered by failure of the Contractor to perform
according to the provisions of the Contract and in accordance with the Plans,
Specifications, details, and bills of material therefore and pay all lawful claims of
Subcontractors, Material Suppliers, and laborers for labor performed or materials
furnished in performing and completing the Contract.

ARTICLEG6 - CONTRACT AWARD AND EXECUTION

6.1. CONDITIONS PRECEDENT FOR EXECUTION OF CONTRACT

6.1.1. The successful Bidder must submit the items in this paragraph 6.1 to the County before
executing the Contract Form. The award and execution of the Contract is based upon
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6.1.2.

6.1.3.
6.1.4.

6.1.5.

6.1.6.

6.1.7.

6.1.8.

6.1.9.

6.1.10.

6.1.11.

6.1.12.

the expectation that the lowest and best Bidder will comply with all conditions precedent
for Contract execution within ten (10) days of the date of the Notice to Award.

Bond, and to support the Bond, a Certificate of Compliance issued by the Ohio
Department of Insurance, showing the Surety is licensed to do business in the State of
Ohio.

Current Ohio Workers' Compensation Certificate

Certificate of Insurance (ACORD form is acceptable) and copy of additional insured or
loss payee endorsement. The County reserves the right to request and receive a certified
copy of the Contractor's insurance policies.

If a Bidder is a foreign corporation, e.g., not incorporated under the laws of Ohio, it must
submit a Certificate of Good Standing from the Ohio Secretary of State showing the
right of the Bidder to do business in the State of Ohio.

If a Bidder is an individual or partnership, nonresident of the State of Ohio, it must
submit a Power of Attorney designating the Ohio Secretary of State as the Bidder's agent
for accepting service of summons in any action brought under O.R.C. Section 153.05 or
under O.R.C. Sections 4123.01 to 4123.94, inclusive.

Evidence that Bidder has successfully executed an agreement complying with the terms
contained in the “Project Labor Agreement” contained in the “Invitation to Bid”.

Plumbing, electrical, hydronics, refrigeration, and heating, ventilating and air
conditioning (“HVAC”) Contractors must submit proof of current licensing by
Applicable Law.

Evidence that the Bidder is enrolled in, and in good standing in, a DFSP approved by the
OoBWC.

Other forms and affidavits required by the County in Document 00-10-00 “Solicitation”
or the “Invitation to Bid” and in Bid Documents.

Required Notice of Unresolved Findings for Recovery:

.1 By submitting its Bid, the Bidder warrants that it is not subject to an unresolved
findings for recovery under O.R.C. Section 9.24. O.R.C. Section 9.24 prohibits the
County from awarding a Contract to any Bidder against whom the Auditor of
County has issued a finding for recovery if the finding for recovery is unresolved at
the time of award. If the Contract is awarded to a Bidder subject to an unresolved
finding for recovery under O.R.C. Section 9.24, the Contract is void on its face and
the Contractor shall immediately repay to the Owner any funds paid under the
Contract.

EDGE Program — Supporting Documentation Required:

.1 The Bidder shall provide evidence acceptable to the County of the Bidder’s
participation in the EDGE Program by contracting with EDGE-certified Business
Enterprise(s) for the Project by submitting a fully completed EDGE Affidavit for
each EDGE-certified Business Enterprise, by requesting a waiver or partial waiver
of the advertised EDGE Program participation goal for the Project on the Bidder’s
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company letterhead including full documentation of the Bidder’s good faith effort to
contract with EDGE-certified Business Enterprise(s) for this Project, or both.

6.1.13. Declaration Regarding Material Assistance/Non-Assistance to a Terrorist Organization
(“DMA”):

.1 The Bidder shall be provide the completely executed DMA form provided in the Bid
Documents to certify that it does not provide material assistance to any organization
on the United States Department of State’s terrorist exclusion list.

6.1.14. Registered Apprentices — Supporting Documentation Required:

.1 The Bidder shall provide evidence acceptable to the County of the registration of all
apprentices who the Bidder or its Subcontractors intend to employ on the Project
pursuant to O.R.C. Section 4115.05.

6.2. NON-COMPLIANCE WITH CONDITIONS PRECEDENT

6.2.1. The award of the Contract and execution of the Contract Form require the Contractor to
comply with:

.1 All conditions precedent for execution of the Contract within 15 days of the date of
the Notice of Intent to Award; and

.2 The Bidder’s Qualifications form, including a fully completed EDGE Affidavit for
each EDGE certified Business Enterprise, not previously provided within 3 business
days of receiving the County’s request.

6.2.2. Non-compliance with the conditions precedent for execution of the Contract as stated in
paragraph 6.1 within the timelines stated in subparagraph 6.2.1 following the date of the
Notice of Intent to Award shall be sufficient cause to permit the County to cancel the
Notice of Intent to Award, for the Bidder’s lack of responsibility and award the Contract
to another Bidder, which the County determines is the lowest responsive and responsible
Bidder; or the County may re-bid the Work at its sole discretion.

6.2.3. The County may extend the time for complying with the conditions precedent for
execution of the Contract for good cause. The extension is not a waiver of the conditions
precedent for execution of the Contract.

6.3. TIME LIMITS

6.3.1. The County’s failure to award the Contract and execute the Contract Form within 60
days of the bid opening invalidates the entire bid process and all Bids submitted, unless
the time is extended by written consent of the apparent lowest responsive and
responsible Bidder and the County.

.1 If the County awards the Contract within 60 days of the bid opening, increases in
material, labor, and subcontract costs shall be borne by the Bidder.

.2 If failure to execute the Contract within 60 days of the bid opening is due to matters
for which the County is solely responsible, the Contractor is entitled to a Change
Order authorizing payment of verifiable increased costs in materials, labor, or
subcontracts. This increase shall not exceed the difference in price between the
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successful Bidder and the price of the next lowest responsive and responsible
Bidder.

.3 If failure to execute the Contract within 60 days of the bid opening is due to matters
for which the Contractor is responsible, the County shall not grant a request for
increased costs.

6.4. NOTICE TO PROCEED

6.4.1. The County shall issue a Notice to Proceed to the Contractor, which establishes the date
for commencement and the calendar days allocated for Contract Completion. Within 10
days of the date of the Notice to Proceed, or other period as mutually agreed by the
Contractor and the County, the Contractor shall furnish the following submittals to the
AJE:

.1 Schedule of Values;
.2 Preliminary schedule of Shop Drawings and other Submittals;

.3 Subcontractor and Material Supplier Declaration form, with completed Bidder
Affirmation and Disclosure forms acknowledging that the Contractor affirms,
understands, and will abide by the requirements of Executive Order 2010-09S for
Subcontractors that were not identified in the Bid Form;

4 Qualifications of proposed project manager(s) and superintendent(s) and a
comprehensive resume of each.

6.4.2. The Contractor shall, within ten (10) days of the date of the Notice of Commencement,
provide the County’s Prevailing Wage Coordinator with a schedule of dates during the
term of the contract on which wages will be paid to employees for the Project.

End of Instructions to Bidders
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20. MISCELLANEOQUS...........occiiiiii 39
21. DEFINITIONS ...t 40
ARTICLE 1

1. GENERAL PROVISIONS

11 APPLICATION AND GOVERNING LAW

1.1.1 The Contractor, the Architect and the County shall be familiar with all provisions of the Standard
Conditions.

1.1.2 There shall be no change in the Standard Conditions unless so provided in the Special Conditions
prepared by the Architect and approved in writing by the County.

1.1.3 The parties to the Contract shall comply with all applicable federal, State and local codes, statutes,
ordinances and regulations in the performance of the Work of the Project.

1.1.4 The State of Ohio shall have exclusive jurisdiction over any action or proceeding concerning the
Contract and performance thereunder. Any such action or proceeding arising out of or related in any way to
the Contract or performance thereunder shall be brought only in the Lucas County Common Pleas Court,
General Division, Lucas County, Ohio and the Contractor irrevocably consents to such jurisdiction. The
Contract shall be construed in accordance with the laws of the State of Ohio.

1.1.5 Other rights and responsibilities of the Contractor, the Architect and the County are set forth
throughout the Contract Documents and are included under different titles, articles and paragraphs for
convenience.

1.1.6 The County may maintain an action for violations of any law relating to the Project or for any injury
to persons or property pertaining to the Work, or for any other cause which is necessary in the performance
of the County’s duties.

1.2 CONDITIONS OF CONTRACT
1.2.1  Nondiscrimination

1.2.1.1 During the performance of the Contract, the Contractor agrees that in the hiring of employees for
the performance of Work, including without limitation Work to be performed by a Subcontractor, no
Contractor or Subcontractor, and no person acting on behalf of the Contractor or Subcontractor, shall,
by reason of race, religion, national origin, age, sex, disability, Vietham era Veteran status, or color,
discriminate against any citizen in the employment of labor or workers who are qualified and available
to perform the Work to which the employment relates.

1.2.1.2 The Contractor further agrees that no Contractor or Subcontractor, and no person acting on behalf
of the Contractor or Subcontractor, shall, in any manner, discriminate against or intimidate any
employee hired for the performance of Work on account of race, religion, national origin, age, sex,
disability, Vietnam era Veteran status or color.

1.2.1.3 The Contractor agrees that the Contractor will fully cooperate with the County Equal Opportunity
Coordinator, with any other official or agency of the state or federal government which seeks to
eliminate unlawful employment discrimination, and with all other state and federal efforts to assure
equal employment practices under the Contract.
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1.2.1.4 In the event of the Contractor's noncompliance with the nondiscrimination clauses, the Contract
may be terminated or suspended in whole or in part, and the Contractor may be declared not
responsive or responsible for further County contracts or such other sanctions as provided in Section
153.60, ORC.

1.2.2  Hiring Under County Public Improvement Contracts

1.2.2.1 Any provision of a hiring hall contract or agreement which obligates a Contractor to hire, if available,
only such employees as are referred to the Contractor by a labor organization shall be void as
against public policy and unenforceable with respect to employment under any public improvement
contract unless, at the date of execution of such hiring hall contract or agreement, or within 30 days
thereafter, such labor organization has in effect procedures for referring qualified employees for hire
without regard to race, religion, national origin, age, sex, disability, Vietham era Veteran status, color,
or ancestry and unless such labor organization includes in its apprentice and journeymen
membership, or otherwise has available for job referral without discrimination, qualified employees, in
accordance with Section 153.591, ORC.

1.2.3 Wages and Hours

1.2.3.1 The Contractor shall pay the prevailing wage rates of the Project locality, as determined by the Ohio
Bureau of Employment Services, Wage and Hour Division, to laborers and mechanics performing
Work on the Project.

1.2.3.2 The Contractor shall comply with the provisions, duties, obligations, and is subject to the remedies
and penalties of Chapter 4115, ORC, "Wages and Hours on Public Works."

1.2.3.3 The County shall, within seven (7) working days after receipt of a notice of a change in the
prevailing wage rates, notify the Contractor of the change. The Contractor shall make the necessary
adjustment in the prevailing wage rate and pay any wage increase during the term of the Contract.

1.2.4 Notice of Commencement

1.2.4.1 Pursuant to Section 1311.252, ORC, the County shall prepare a Notice of Commencement in
affidavit form identifying the name and address of the public authority, the Project number, the name,
address and trade of all Contractors, the date of execution of the Contracts, and the name and
address of the Surety for each Contractor, in addition to the name and address of the County’s
Project Representative upon whom a Claim Affidavit may be served.

1.2.4.2 The Notice of Commencement shall be made available upon request. The unavailability of a Notice
of Commencement or incorrect information in the Notice of Commencement does not adversely
affect the right of claimants, pursuant to Section 1311.252(C), ORC.

13 GIVING NOTICE

1.3.1 Whenever any provision of the Contract Documents requires the giving of any notice, such notice
shall be deemed to have been validly given if delivered in person to the individual or to a member of the
company or organization for whom the notice is intended, or if delivered at or sent by registered or certified
mail, postage prepaid, to the last business address of such individual or company known to the giver of the
notice.

1.3.1.1 All notices provided to the Contractor from the Architect shall be copied to the County Project
Representative.

1.3.1.2 All notices provided to the Contractor from the County Project Representative shall be copied to the
Architect.
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1.3.1.3 All notices provided to the Architect from the Contractor shall be copied to the County Project
Representative.

1.3.1.4 All notices provided to the County Project Representative from the Contractor shall be copied to the
Architect.

1.3.2  When any period of time is referred to in the Contract Documents by days, it shall be computed to
exclude the first and include the last day of such period. If the last day of any such period falls on a
Saturday, Sunday or a legal holiday, such day will be omitted from the computation and such period shall be
deemed to end on the next succeeding day which is not a Saturday, Sunday or legal holiday.

1.4 USE OF FACSIMILE TRANSMISSION

1.4.1 Any notice required to be given shall be effective if provided by facsimile transmission, but such
notice shall not be considered official until the original signed document is delivered pursuant to Paragraph
1.3.1.

1.4.2 Facsimile transmittals in excess of ten (10) pages are discouraged.

15 CONTRACT DOCUMENTS
151 Intent

1.5.1.1 The intent of the Contract Documents is to include all items necessary for the proper execution and
completion of the Work by the Contractor. The Contract Documents are complementary, and what is
required by one shall be as binding as if required by all. The Contractor shall be held to provide all
labor and materials necessary for the entire completion of the Work described in the Contract
Documents and reasonably implied therefrom to produce the intended results.

1.5.1.2 The Standard Conditions may not be superseded or amended by drawings and specifications
unless so provided in Special Conditions prepared by the Architect and approved in writing by the
County.

15.1.3 The Drawings shall generally govern dimensions, details and locations of the Work. The
Specifications shall generally govern quality of materials and workmanship.

1.5.1.4 The organization of the Specifications in divisions, sections and articles, and the arrangement of
Drawings shall not control the Contractor in dividing the Work among Subcontractors or in
establishing the extent of Work to be performed by any trade.

1.5.1.5 In the event of inconsistencies within or between the Contract Documents, the Contractor shall
provide the better quality or greater quantity of Work, and shall comply with the more strict
requirement.

1.5.1.6 Unless otherwise specified in the Contract Documents, words which have well-known technical or
construction industry meanings are used in accordance with such recognized meanings.

1.5.2 Interpretation

15.2.1 If the Contractor finds any perceived conflict, error, omission or discrepancy on or between the
Drawings and Specifications, or any of the Contract Documents, the Contractor, before proceeding
with the Work, shall submit a written request, through the Architect, to the County for an interpretation
or clarification The Contractor shall be responsible for the prompt delivery of such request.

1.5.2.2 The County, through the Architect shall respond in writing, within three (3) days of receipt of the
request, to any and all requests for interpretation of the Contract Documents.
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1.5.2.3 Any interpretation or clarification of the Contract Documents made by any person other than the
Architect or the County, or in any manner other than writing, shall not be binding and the Contractor
shall not rely upon any such interpretation or clarification.

1.5.2.4 If any change to the Work is made to accommodate unforeseen circumstances, the Architect shall
initiate the appropriate action and notify the County.

1.6 DRAWINGS AND SPECIFICATIONS
1.6.1 Ownership
1.6.1.1 All Drawings and Specifications are the property of the County.

1.6.1.2 In making copies of the Drawings and Specifications available, the County does not confer a license
or grant permission for any use other than Work on the Project.

1.6.2 Access

1.6.2.1 The Lead Contractor shall maintain a set of Drawings and Specifications, approved by the local
permitting authority at a secure location at the Project.

1.6.2.2 The Contractor shall maintain in good order at the Project site one (1) copy of all Drawings,
Specifications, Bulletins, Addenda, approved Shop Drawings, catalog data, manufacturer operating
and maintenance instructions, certificates, Warranties, Contract Modifications, and other
modifications, including As-Built Drawings.

1.6.2.3 The Contractor shall at all times permit access to the Contract Documents to authorized
representatives of the County and the Architect.

1.6.3  As-Built Drawings

1.6.3.1 The Contractor shall keep an accurate record of all approved changes made to the Drawings to
show actual installation where installation varies from Work as originally shown, including the exact
location and depth of underground utility lines.

1.6.3.2 During the performance of the Work, the Contractor shall record any approved changes on the
Drawings, neatly in colored pencil, noting new information not shown on the original Drawings.

1.6.3.3 Where Shop Drawings are used, the Contractor shall cross reference the corresponding sheet
numbers on the Drawings. The Contractor shall note related Contract Modification numbers where
applicable.

1.6.3.4 The Contractor shall keep a record of any change made to the Specifications, noting particularly
any variation from manufacturer's installation instructions and recommendations.

ARTICLE 2

2. THE CONTRACTOR

21 CONSTRUCTION PROCEDURES

2.1.1 The Contractor shall be responsible for and have control over all construction means, methods,
techniques, sequences and procedures for all portions of the Contractor's Work and shall be responsible for
any injury or damage which may result from improper construction, installation, maintenance or operation to
the fullest extent permitted by law.
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2.1.2 The Contractor shall take field measurements and verify field conditions and shall carefully compare
such field measurements and conditions and other information known to the Contractor with the Contract
Documents before commencing activities. Errors, inconsistencies or omissions discovered shall be reported
to the Architect and the County at once.

2.1.3 Unless otherwise specified in the Contract Documents, the Contractor shall be responsible for
properly and accurately laying out all lines, levels, elevations and measurements for all the Work as required
by the Contract Documents.

2.1.4 The Contractor shall do all cutting, fitting or patching required for the Contractor's Work and shall
not endanger the Project by cutting, excavating or otherwise altering the Project, or any part of it.

2.1.4.1 The Contractor requiring sleeves shall furnish and coordinate the Contractor's installation of the
sleeves. The Contractor shall be responsible for the exact location and size of all holes and openings
required to be formed or built for the Work, to permit coordination with any Work performed by others
on the Project.

2.1.4.2 The Contractor shall allow sufficient time for installation of any Work by others before covering or
closing the applicable portion of the Project.

2.1.4.3 Patching shall match and blend with the existing or adjacent surface. Any patching required
because of faulty or ill-timed Work shall be done by and at the expense of the Contractor.

2.1.5 The Contractor shall not cut away any timber or dig under any foundation or into any wall, or other
part of the Project, without the written approval of the Architect.

2.1.5.1 Unless otherwise specified in the Contract Documents, the Contractor, prior to starting excavation
or trenching, shall notify any public authority having jurisdiction over the Project and secure any
required approval.

2.1.5.2 The Contractor shall backfill any excavation with the material specified and approved by the
Architect.

2.1.6  The Contractor shall install all Work in accordance with the Contract Documents and any installation
recommendations of the manufacturer, including required dryness for installation of the various materials.

2.1.7 The Contractor shall comply with all requirements and conditions of the National Pollutant
Discharge Elimination System (NPDES) general permit, including, but not limited to, implementing and
maintaining the control measures specified in the storm water pollution prevention plan, maintaining records
of construction activities, removing materials no longer required and taking proper action if there is a
reportable quantity spill.

2.2 CONSTRUCTION SUPERVISION

2.2.1 The Contractor shall provide continuous supervision at the Project by a competent superintendent
when any Work is being performed, unless waived by the County.

2.2.2 The Contractor's superintendent shall have responsibility and authority to act on behalf of the
Contractor. All communications to the Contractor's superintendent shall be as binding as if given directly to
the Contractor.

2.2.3 The Contractor shall submit an outline of the qualifications and experience of the Contractor's
proposed superintendent, including references, through the Architect, to the County within ten (10) days of
the Notice to Proceed.
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2.2.3.1 The County reserves the right to reject the Contractor's proposed superintendent. Failure of the
County to notify the Contractor of such rejection within 30 days of receipt of the required information
shall constitute notice that the County has no objection.

2.23.2 If the County rejects the Contractor's superintendent, the Contractor shall replace the
superintendent at no additional cost.

2.2.4 The Contractor shall not change the Contractor's superintendent without written approval of the
County.

2.2.4.1 If the Contractor proposes to change the Contractor's superintendent, the Contractor shall submit to
the County a written justification for the change, along with the name and qualifications of the
individual whom the Contractor proposes to be the new superintendent.

2.2.4.2 The procedure provided in Paragraph 2.2.3 shall be conducted to evaluate the Contractor's
proposed new superintendent.

23 PROTECTION OF THE PROJECT

2.3.1 The Contractor shall protect the Contractor's Work from weather, and shall maintain the Work and
all materials, apparatus, and fixtures free from injury or damage during the entire construction period.

2.3.1.1 Work likely to be damaged shall be covered or protected at all times to prevent damage.

2.3.1.2 Any Work damaged by failure of the Contractor to provide coverage or protection shall be removed
and replaced with new Work at the Contractor's expense.

2.3.1.3 Any adjacent property, including without limitation facilities, roads, walks, shrubbery, plants, trees or
turf, damaged during the Contractor's Work shall be properly repaired or replaced at the Contractor's
expense.

2.3.2 The Lead Contractor shall protect the Project and existing or adjacent property from damage at all
times and shall erect and maintain necessary barriers, furnish and keep lighted necessary danger signals at
night, and take precaution to prevent injury or damage to persons or property.

2.3.3 The Contractor shall not load, nor permit any part of the Project to be loaded, in any manner that
will endanger the Project, or any portion thereof, nor shall the Contractor subject any part of the Project or
existing or adjacent property to stress or pressure that will endanger the property.

2.3.4 The Contractor shall provide all temporary bracing, shoring and other structural support required for
safety of the Project and proper execution of the Work.

2.4 MATERIAL AND EQUIPMENT

2.4.1 The Contractor's material and equipment shall be new and of the quality specified in the Contract
Documents.

2.4.2  Only the materials and equipment which are to be used directly in the Work shall be brought to or
stored at the Project by the Contractor and the Contractor's Subcontractors and Material Suppliers.

2.4.2.1 The Contractor shall be responsible for the proper storage of all material and equipment brought to
the Project.

2.4.2.2 After the material or equipment is no longer required for the Work, the Contractor shall remove such
material and equipment from the Project.
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2.4.3 The Contractor's material and equipment shall not cause damage to the Project or adjacent
property and shall not endanger any person at, or in the vicinity of, the Project.

2.4.4  Any injury to person or damage to property resulting from the Contractor's material or equipment
shall be the responsibility of the Contractor. This provision is intended to be, and shall be construed as,
consistent with, and not in conflict with, Section 4113.62, ORC.

25 LABOR

2.5.1 The Contractor shall maintain a sufficient workforce to efficiently execute the Work in accordance
with the Construction Schedule.

2.5.2 The Contractor shall and enforce good discipline and order among the Contractor's employees the
employees of the Contractor's Subcontractors and Material Suppliers. The Contractor shall not permit
employment of unfit persons or persons not skilled in tasks assigned to them.

2.5.3 The Contractor shall dismiss from the Project any person employed by the Contractor or the
Contractor's Subcontractors and Material Suppliers who is found by the County, pursuant to a
recommendation from the Architect, to be incompetent, guilty of misconduct, or detrimental to the
construction of the Project.

2.5.4 The Contractor shall employ all legal efforts to minimize the likelihood or effect of any strike, work
stoppage or other labor disturbance. Informational pickets shall not justify any work stoppage.

2.6 SAFETY PRECAUTIONS

2.6.1 The Contractor shall take precautions for the safety of persons on the Project and shall comply with
all applicable provisions of federal, State and municipal safety laws and buildings codes to prevent injury to
persons on or adjacent to the Project.

2.6.2 The Contractor shall comply with the rules and regulations of the Department of Labor,
Occupational Safety and Health Act (OSHA). The Contractor shall be responsible for any fine or cost
incurred as a result of any violation or alleged violation.

2.6.3 Prior to starting the Work, the Lead Contractor shall provide and inform all Contractors of the
methods and equipment for protecting the Project and persons from fire damage, in accordance with
applicable fire regulations.

2.6.4 Methods and equipment for protecting persons and the Project shall be subject to inspection and
approval of the appropriate authority having jurisdiction over the Project site.

2.6.5 Work Stoppage Due to Hazardous Materials

2.6.5.1 In the event the Contractor encounters materials reasonably believed to be containing asbestos,
polychlorinated biphenyl (PCB) or other hazardous waste or material, which has not been rendered
harmless, the Contractor shall immediately stop Work in the area affected and report the condition to
the County and the Architect in writing.

2.6.5.2 The Work in the affected area shall be resumed upon written notice from the Architect that the
material has been removed or rendered harmless.

2.6.5.3 The term "rendered harmless" shall mean that the level of exposure is less than any applicable
exposure standards set forth in OSHA or other applicable regulations.
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2.7 TEMPORARY FACILITIES AND UTILITIES

2.7.1 Unless otherwise specified in the Contract Documents, the Lead Contractor shall provide and
maintain in a clean condition the following temporary facilities, equipment and services for use by the
Architect:

2.7.1.1 On renovation Projects where space is available near the Project, two (2) separate office spaces,
both of which shall be adequately heated, lighted, air conditioned, and with doors which lock, the keys
to which shall be provided to the Architect;

2.7.1.2 When space is not available near the Project, a standard width job trailer shall be provided, which
shall be adequately heated, lighted, air conditioned, and with doors which lock, the keys to which
shall be provided to the Architect;

2.7.1.3 Each office space shall be equipped with at least one (1) desk, one (1) desk chair and two (2) side
chairs and reasonable circulation space;

2.7.1.4 Each office space shall have one (1) four-drawer filing cabinet or equivalent;
2.7.1.5 A planrack and 4 by 8 foot plan table shall be provided in one (1) office space;
2.7.1.6 Each office space shall have at least one (1) telephone in service;

2.7.1.7 Use of a facsimile and copy machine shall be provided for use either in one of the office spaces or
in an adjacent office space.

2.7.2  Unless otherwise specified in the Contract Documents, the Lead Contractor shall provide adequate
space, equipment and furnishings to conduct progress meetings for the Project. The meeting area shall
measure approximately 200 square feet and shall be furnished with a 30 by 120 inch table and an
appropriate number of folding or stacking chairs to adequately seat all participants at the meeting.

2.7.3 Unless otherwise specified in the Contract Documents, the Contractor shall provide temporary heat
necessary so that the Work shall proceed expeditiously during inclement weather, and to protect the
Contractor's Work and materials from damage, until the Project is enclosed.

2.7.3.1 The term "enclosed" shall mean when all permanent walls and roofs are in place, insulated and
weather tight, windows are covered and all entrances are permanently in place or are provided with
suitable temporary enclosure.

2.7.3.2 At the time the Project is enclosed, the Lead Contractor shall assume responsibility for and pay all
costs for temporary heat.

2.7.4 Unless otherwise specified in the Contract Documents, the Contractor shall provide all water
necessary for the Contractor's Work.

2.7.5 The Contractor shall erect and maintain adequate hoisting facilities as required for the Contractor's
Work in coordination with the Lead Contractor.

2.7.5.1 If electric service requirements of hoisting facilities differ from that available at the Project site, the
Contractor requiring use of such hoisting facilities shall make and pay for all necessary connections.

2.7.5.2 Unless otherwise specified in the Contract Documents, the Contractor requiring use of hoisting
facilities, after the Project is enclosed, shall be responsible for transporting persons and materials as
required for the Contractor's Work.

2.7.6  Unless otherwise specified in the Contract Documents, the electrical Contractor shall make all
arrangements for temporary light and power services and shall pay all charges, both for service installation
and removal, if required, and for energy consumed until completion of the Project.
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2.7.6.1 Unless otherwise specified in the Contract Documents, the electrical Contractor shall not be
responsible for any electrical service requirements of any other Contractor relating to temporary
hoists, cranes, welding equipment or elevators.

2.7.6.2 The Contractor requiring such services shall subcontract with a licensed contractor for such service
requirements and shall be responsible for all costs of such services.

2.7.7 Unless otherwise specified in the Contract Documents, the Lead Contractor shall provide, and
maintain in a clean condition, adequate and approved sanitary facilities for use by all persons at the Project.

2.7.8 The Contractor shall be responsible for all temporary drainage necessary for the Contractor's Work
and shall employ pumps, trenches, drains, sumps or other necessary elements as required to afford
satisfactory working conditions for the protection, execution and completion of the Project.

2.8 PERMITS
2.8.1 Building Permits
2.8.1.1 The Contractor(s) shall secure the required building permits.

2.8.1.2 The Contractor shall schedule the intermediate and final inspections required for any permit
certification. The Contractor shall give the Architect and the County reasonable notice of the date
arranged for any inspection.

2.8.2 Local Permits

2.8.2.1 Unless otherwise specified in the Contract Documents, the Contractor shall obtain, maintain and
pay for any permit or license required by local authorities having jurisdiction over the Project.

2.8.3 National Pollutant Discharge Elimination System (NPDES) Storm Water General Permit

2.8.3.1 The Architect shall secure the NPDES general permit by submitting a notice of intent application
form (NOI) to the Ohio Environmental Protection Agency at least 45 days prior to the start of
construction.

2.8.3.2 The Architect shall prepare and certify a storm water pollution prevention plan to provide sediment
and erosion controls at the Project.

2.8.3.3 Architect shall prepare and process the required notice of termination (NOT) prior to Contract
Completion.

2.9 TESTS

2.9.1 Unless otherwise specified in the Contract Documents, the Contractor shall apply, secure and pay
for any inspection, testing or approval required by the Contract Documents, laws, ordinance, rules,
regulations or orders of any public authority having jurisdiction over the Project.

2.9.1.1 The Contractor shall give the Architect and the County reasonable notice of the date arranged for
such inspection, testing or approval.

2.9.1.2 The Contractor shall provide an original report of the inspection, testing or approval to the Architect
for review and, if applicable, approval.

2.9.2 If after the commencement of the Work, the Architect determines that any portion of the Work
requires special inspection, testing or approval in order to insure proper conformance to the Contract
Documents, the Architect may instruct the Contractor in writing to order such special inspecting, testing or
approval, or the Architect may make the arrangements for same.
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2.9.2.1 If such special inspection, testing or approval reveals a failure of the Work to comply with the
requirements of the Contract Documents, the Contractor shall pay all costs associated with such
special inspection, testing or approval.

2.9.2.2 If such special inspection, testing or approval reveals that the Work is in compliance with the
Contract Documents, the Contractor will be paid, by appropriate Contract Modification, for all costs
associated with such special inspection, testing or approval.

2.9.3 Neither the observations of the Architect in the administration of the contract, nor inspections, tests
or approvals by persons other than the Contractor shall relieve the Contractor from the Contractor's
obligation to perform the Work in conformity with the Contract Documents.

2.10 CLEANING UP

2.10.1 During the progress of the Work, the Contractor shall be responsible for the removal of all waste
materials and rubbish attributable to the Work to an appropriate disposal site designated by the Lead
Contractor. The Contractor shall perform daily broom cleaning in the area of the Contractor's Work.

2.10.1.1The Lead Contractor shall, at the end of each working day or as directed by the Architect, remove
all waste materials and rubbish from the Project.

2.10.1.2The Lead Contractor shall, as required for the Project or as directed by the Architect, remove any
waste materials or rubbish from areas adjacent to the Project.

2.10.2 If the Contractor fails to clean up during the progress of the Work, the provision of
Paragraph 5.3 shall be invoked.

2.10.3 If the Contractor fails to maintain the areas adjacent to the Project clean and free of waste materials
and rubbish, upon written notification by the Architect, the County shall direct the local jurisdiction having
responsibility for the area to clean the area.

2.10.3.1The cost of cleaning the area adjacent to the Project shall be deducted from the responsible
Contractor as the Architect recommends and the County determines to be just.

2.10.3.2The decision of the County shall be final.

2.11 SUBSTITUTIONS

2.11.1 Substitutes for Standards or Approved Equals shall not be considered after the bid opening unless
the Contractor can conclusively demonstrate to the County one of the following conditions:

2.11.1.1Unavailability of all Standards or Approved Equals through no fault of the Contractor or the
Contractor's Subcontractors and Material Suppliers;

2.11.1.2All Standards or Approved Equals are no longer produced,
2.11.1.3All Standards or Approved Equals will not perform as designed.

2.12 EXPLOSIVES AND BLASTING

2.12.1 Blasting will not be permitted and explosives may not be brought onto or kept on the site of the
Project, except with prior written approval of the County.

2.12.2 All blasting, storing and handling of explosives shall be done as prescribed in the Ohio Revised
Code and other applicable regulations of the Ohio Industrial Commission.
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2.12.3 The Contractor shall carry appropriate liability insurance and shall be responsible for any damages
to persons or property resulting from any blasting operation.

2.13 EMERGENCY

2.13.1 In the event of an emergency affecting the safety of persons, the Project or adjacent property, the
Contractor, without special instruction or authorization, shall act to prevent any threatened damage, injury or
loss.

2.13.2 The Contractor shall give the Architect and the County written notice if the Contractor believes that
any significant change in the Work or variation from the Contract Documents has been caused by any
emergency or action taken in response to an emergency.

2.13.3 If the Architect recommends that a change in the Contract Documents be made because of any
emergency or action taken in response to an emergency, and the County approves, a Contract Modification
will be issued.

2.14 UNCOVERING THE WORK

2.14.1 If any Work is covered contrary to the requirements of the Contract Documents or to the written
request of the Architect, such Work must, if required by the Architect in writing, be uncovered for
observation and replaced, if not in conformity with the Contract Documents, and recovered at the
Contractor's expense.

2.14.2 If any Work has been covered in accordance with the Contract Documents and is Work which the
Architect had not requested the opportunity to observe prior to covering, the Architect may request that such
Work be uncovered by the Contractor.

2.14.2.11f such Work is found not to be in conformity with the Contract Documents, the Contractor shall pay
all costs of uncovering, replacing and recovering the Work, unless it is found by the County that such
condition was caused by another Contractor.

2.14.2.21f such Work is found to be in conformity with the Contract Documents, the cost of uncovering and
replacing and recovering the Work shall, by appropriate Contract Modification, be paid to the
Contractor.

2.15 CORRECTION OF THE WORK

2.15.1 The Architect shall notify the Contractor in writing if any Work is found by the Architect to be
Defective, whether observed before or after Contract Completion. The Architect shall specify in the written
notice the time within which the Contractor shall correct the Defective Work.

2.15.2 The Contractor shall bear all costs of correcting such Defective Work, including the cost of any
consequential damages.

2.15.3 If the Contractor fails to correct any Defective Work within the time fixed in the written notice, the
County may correct such Work and seek recovery of all costs, including any consequential damages, from
the Contractor or the Contractor's Surety.
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2.16 INTERRUPTION OF EXISTING SERVICES

2.16.1 Whenever it becomes necessary to interrupt existing services in use by the County, such as sewer,
water, gas and steam lines, electric or telephone and cable service, the Contractor responsible for the Work
shall continue the Work on a 24 hour basis until the Work is completed and the service restored, or at such
alternate time required by the County.

2.16.2 Before beginning such Work, the Contractor shall apply in writing to and receive approval in writing
from the County and the authority with appropriate jurisdiction over the Project, to establish a time when
interruption of the service will cause a minimum of interference with the activities of the County.

ARTICLE 3

3. THE ARCHITECT

3.1 PROJECT OVERSIGHT

3.1.1 The Architect shall notify, advise and consult with the County and shall protect the County against
Defective Work throughout the completion of the Project.

3.1.1.1 The Architect shall designate an authorized representative, who shall be approved by the County,
to attend the Project, as required by Agreement, to observe and check the progress and quality of the
Work and to take such action as is necessary or appropriate to achieve conformity with the Contract
Documents.

3.1.1.2 It shall be the duty of the Architect to have any consultant attend the Project at such intervals
required by Agreement or as may be deemed necessary by the County to review the Work in order to
achieve the results intended by the Contract Documents.

3.1.2 The Architect shall have the authority to disapprove or reject any item of Work which is Defective, or
that the Architect believes will not produce a Project that conforms to the Contract Documents, or that will
prejudice the integrity of the design concept of the Project as a functioning whole as indicated by the
Contract Documents. The Architect shall immediately notify the County at any time that Work has been
disapproved or rejected.

3.1.3 The Architect shall not be responsible for construction means, methods, techniques, sequences,
procedures, safety precautions and programs in connection with the Work, or for the Contractor's failure to
carry out the Work in conformity with the Contract Documents.

3.2 CONTRACT ADMINISTRATION

3.2.1 The Architect shall provide administration of the construction contracts for the Project as provided in
the Agreement and including the performance of the functions hereinafter described.

3.2.1.1 The Architect shall secure the NPDES general permit by submitting a notice of intent application
form (NOI) to the Ohio Environmental Protection Agency at least 45 days prior to the start of
construction. The Architect shall prepare and certify a storm water pollution prevention plan and
process the required notice of termination (NOT) prior to completion of the Project.

3.2.1.2 The Architect shall attend and conduct any and all progress meetings. The Architect shall prepare
an agenda and a written report of each progress meeting and distribute the report to the County and
the Contractors. The Architect shall not delegate the duty to prepare the agenda and written reports
of any progress meeting.
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3.2.1.3 The Architect may authorize minor changes or alterations in the Work not involving additional costs
and not inconsistent with the overall intent of the Contract Documents.

3.2.1.4 The Architect shall review and approve, or recommend approval, of all forms required under the
Contract Documents.

3.2.1.5 The Architect shall render decisions in connection with the Contractor's responsibilities under the
Contract Documents, and submit recommendations to the County for enforcement of the Contract as
necessary.

3.2.2  The Architect will be the initial interpreter of all requirements of the Contract Documents, pursuant
to Paragraph 1.5.2. All decisions of the Architect shall be subject to final determination by the County.

3.2.3 The Architect shall be authorized to require special inspection, testing or approval of the Work, as
provided in Paragraph 2.9, whenever in the Architect's reasonable opinion such action is necessary or
advisable to insure the proper conformance to the Contract Documents.

3.2.4 Based upon the Architect's on-site observation and evaluation of the Contractor's Application for
Payment, the Architect shall review and certify the amounts due the Contractor. The Architect may
recommend to the County that payments be withheld from, or Liquidated Damages be assessed against, a
Contractor’s Applications for Payment, stating the reasons for such recommendation. The Architect's
certification for payment shall constitute a representation that the Work has progressed to the point
indicated and that, to the best of the Architect's knowledge, information and belief, the Work is in conformity
with the Contract Documents and the Contractor is entitled to payment in the amount certified.

3.2.5 The Architect shall review and approve or take other appropriate action upon the Contractor's
submittals, within the required time, for the purpose of checking for conformity with the Contract Documents.

3.2.6  The Architect shall prepare all Bulletins and Contract Modifications, including a cost estimate and
supportive documentation and data, and shall verify with the County that funds are available for any change
to the Work.

3.2.7 The Architect shall conduct inspections to determine the date of Contract Completion and shall
receive, review and forward to the appropriate entity all Project record submittals required by the Contract
Documents.

3.2.8 The Architect shall render written decisions, within the time specified, on all claims, disputes or
other matters in question between the Contractor and the County and shall provide information or services
to the County until final disposition of all claims.

ARTICLE 4

4, CONSTRUCTION PHASE COORDINATION

41 RESPONSIBILITY OF CONTRACTORS

4.11 The Contractor shall afford other Contractors and such Contractor's Subcontractors and Material
Suppliers reasonable opportunity for the introduction and storage of materials and execution of Work and
shall properly connect and coordinate the Contractor's Work with the Work of other Contractors on the
Project. The Contractor shall complete portions of the Work in such order and time as provided in the
Construction Schedule.
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4.1.2 The Contractor shall perform the Work so as not to interfere, disturb, hinder or delay the Work of
other Contractors. The sole remedy which may be provided by the County for any injury, damage or
expense resulting from interference, hindrance, disruption or delay caused by or between Contractors or
their agents and employees shall be an extension of time in which to complete the Work. This provision is
intended to be, and shall be construed as, consistent with, and not in conflict with, Section 4113.62, ORC.

4.1.2.1 Should the Contractor, or the Contractor's Subcontractors or Material Suppliers, cause damage or
injury to the property or Work of any other Contractor, or by failure to perform the Work with due
diligence, delay, interfere, hinder or disrupt any Contractor who suffers additional expense or damage
thereby, the responsible Contractor shall be responsible for such damage, injury or expense.

4.1.2.2 The intent of Paragraph 4.1.2.1 is to benefit the other Contractors on the Project and to
demonstrate that each other Contractor who performs Work on the Project is third party beneficiary of
the Contract.

4.1.2.3 Claims, disputes or actions between Contractors concerning such damage, injury or expense shall
not delay completion of the Work which shall be continued by the parties to any such dispute, action
or claim.

4.1.3 If any part of the Contractor's Work is preceded by the Work of another Contractor, the Contractor
shall inspect such other Contractor's Work before commencing any Work, and report in writing to the Lead
Contractor and the Architect any defects which render the other Contractor's preceding Work unsuitable as
related to the Contractor's Work.

4.1.3.1 Failure of the Contractor to make such inspection and report in writing, as required by Paragraph
4.1.3, shall constitute an acceptance of the other Contractor's Work as fit and proper for the reception
of the Contractor's Work, except as to latent defects which such inspection fails to disclose.

4.1.4 The Contractor shall supervise the Work in conformity with the coordination of the Lead Contractor
and shall take orders and directions from the Lead Contractor and the Architect, to the extent appropriate.

4.15 The Contractor shall give reasonable notice to the Architect when the Architect's presence is
required for special consultations, inspections or decisions.

4.1.6 If the Contractor fails to perform the Contract according to the requirements of the Contract
Documents, such failure to perform may be just cause for the County to find the Contractor is not
responsible for consideration of future contract awards. Other factors in determining whether a Bidder is
responsible for future contract award include, but are not limited to, the experience of the Bidder, the
financial condition of the Bidder, the facilities of the Bidder, the management skills of the Bidder and the
ability of the Bidder to execute the contract properly.

4.1.7 The Contractor shall cooperate with the Architect and the Lead Contractor so as not to interfere,
disturb, hinder or delay the work of the other Contractors or the responsibilities of the Architect and the Lead
Contractor.

4.2 RESPONSIBILITY AND AUTHORITY OF THE LEAD CONTRACTOR

4.2.1 The Lead Contractor shall consult with the County's Project Representative to obtain full knowledge
of all rules, regulations or requirements affecting the Project. The Lead Contractor shall establish the
regular working hours, subject to approval by the Architect and the County.

4.2.2 The Lead Contractor shall coordinate the Work of all Contractors with each other and with the
activities and responsibilities of the Architect and the County to complete the Project in accordance with the
Contract Documents.
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4.2.2.1 The Lead Contractor may direct the Work of the Contractors to seek adherence to the construction
schedule.

4.2.2.2 In the event the Contractor fails to prosecute the Work in accordance with the Construction
Schedule, the Lead Contractor may recommend that the Architect act as provided in Paragraph 5.3.

4.2.2.3 Coordination of the Work of the Contractors by the Lead Contractor shall not relieve the Contractor
from the Contractor's duty to supervise and direct the Contractor's Work in accordance with the
Contract Documents.

4.2.3 The Lead Contractor shall develop the Construction Schedule for the Project in accordance with
Paragraph 4.3 and shall prepare and keep current, for the Architect's approval, a schedule of submittals
which is coordinated with the Construction Schedule.

4.2.3.1 The Construction Schedule shall not exceed the time limit specified in the Notice to Proceed, shall
provide for reasonable, efficient and economical execution of the Work and shall be related to the
entire Project to the extent required by the Contract Documents.

4.2.3.2 The Construction Schedule shall be used to plan, organize and execute the Work, record and report
actual performance and progress and show how the Lead Contractor plans to coordinate all
remaining Work by Contract Completion.

424 The Lead Contractor shall monitor the progress of the Work for conformance with the Construction
Schedule and shall initiate revisions of the Construction Schedule as required by the Contract Documents.

4.2.5 The Lead Contractor shall have the authority to approve the Contractor’s Application for Payment
and may recommend to the County that payments be withheld from, or Liquidated Damages be assessed
against, a Contractor's Application for Payment, stating the reasons for such recommendation.

4.2.6 Inthe event of default by any Contractor, the Lead Contractor shall cooperate with the Architect, the
County and the defaulting Contractor's Surety to Contract Completion.

4.2.7 The Lead Contractor shall remove all snow and ice as may be required for access to the Project.

4.2.8 The Lead Contractor shall keep a daily log containing a record of weather, number of workers on
site for each Contractor, identification of equipment, Work accomplished, problems encountered and other
similar relevant data.

4.3 CONSTRUCTION SCHEDULE

4.3.1 The Lead Contractor shall prepare the Construction Schedule for the Project. When the cost
estimate for the Project is $100,000 or more, critical path scheduling methods shall be provided.

4.3.1.1 Within seven (7) days of the date of the Notice to Proceed, the Lead Contractor shall furnish to each
Contractor a proposed schedule for the prosecution of the Work under the Lead Contractor's
Contract.

4.3.1.2 The Contractor shall, within seven (7) days of receipt of the Lead Contractor's proposed schedule,
prepare a proposed schedule to coordinate the Contractor's Work with the Work of the Lead
Contractor and submit such proposed schedule to the Lead Contractor.

4.3.2 The Contractor shall cooperate with the Lead Contractor to prepare a Construction Schedule which
shall include, without limitation, the following information.

4.3.2.1 A graphic presentation of the sequence of the Work for the Project which includes, without
limitation, the Contractor’s resource loading curve;
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4.3.2.2 Shop Drawing review and approval, product procurement, fabrication, shop inspection, and delivery
dates including lead times;

4.3.2.3 Each phase of the Work, including Punch List, Project close-out requirements, Contract Completion
and occupancy;

4.3.2.4 Milestone dates that are required by the Contract Documents;

4.3.2.5 The critical path of the Work, if applicable;

4.3.2.6 Disruptions and shutdowns due to other operations, facilities and functions, if any;
4.3.2.7 The Contractor’s signature.

4.3.3 The Lead Contractor shall submit to the Architect, within 30 days of the date of the Notice to
Proceed, a proposed Construction Schedule signed by all Contractors.

4.3.3.1 Upon receipt of the proposed Construction Schedule, the Architect shall review and approve the
Construction Schedule and submit a copy of the Construction Schedule and schedule of submittals to
the County.

4.3.3.2 No payment will be made without a Construction Schedule approved by all the Contractors, the
Architect and the County.

4.3.4 Unless otherwise specified by the Contract Documents, the Contractor shall, on a weekly basis,
prepare and submit to the Lead Contractor a written report describing activities begun or finished during the
preceding week, Work in progress, expected completion of the Work, a projection of all activities to be
started or finished in the following two (2) weeks, including without limitation, the Contractor’'s resource
loading curve associated with such Work and any other information requested by the Lead Contractor.

435 Unless otherwise specified in the Contract Documents, the Lead Contractor shall provide monthly
progress reports the Architect and the County which shall include recommendations for adjusting the
Construction Schedule to meet milestone completion and Contract Completion dates.

4.35.1 When it is apparent to the Lead Contractor or the Architect that critical path activities, scheduled
milestone completion dates, or Contract Completion dates will not be met, the Lead Contractor, with
the assistance of the Architect, shall submit to the Contractor, for review and approval, a plan to avoid
or minimize any delay.

4.3.5.2 Such a plan may include, without limitation, increasing the Contractor's workforce in such quantities
as will eliminate the backlog of Work; increasing the number of working hours per shift, shifts per
workday, workdays per week, the amount of construction equipment, or any combination thereof;
rescheduling of activities to achieve maximum practical concurrency of Work efforts.

4.3.6 Unless otherwise specified in the Contract Documents, the Lead Contractor shall update the
Construction Schedule on a monthly basis and upon any approval of all Contractors in accordance with
Subparagraph 4.3.5.1.

4.3.6.1 The updated Construction Schedule shall be signed by the Contractor which shall serve as an
affirmation that the Contractor can meet the requirements of the updated Construction Schedule.

4.3.6.2 The updated Construction Schedule shall be submitted to the Architect who shall review and
approve it and submit a copy to the County.

4.3.6.3 No payment will be made without an updated Construction Schedule approved by all the
Contractors, the Architect and the County.
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4.4 PARTNERING

441 In order to most effectively and efficiently accomplish the construction of the Project, the County
encourages the formation of a cohesive, mutually beneficial partnering arrangement among all Contractors,
the Architect and the County. Such an arrangement will strive to draw on the strengths, skills, and
knowledge of each party in an effort to achieve a quality Project, within budget, and on schedule.

442 The purpose of the partnering arrangement is to build cooperative relationships between the
various parties and avoid or minimize disputes and to nurture a more collaborative ethic characterized by
trust, cooperation and teamwork. It is intended that this arrangement be a voluntary, non-binding, but
formally structured agreement among the parties, leading to an attitude that fosters risk sharing.

4.4.3 To create and implement the partnering arrangement, all parties shall meet prior to the construction
of the Project for the purpose of developing a partnering agreement. The agreement shall identify common
goals and objectives, develop a problem solution and dispute resolution strategy, and an implementation
plan.

4.4.4 Formal contractual relations, responsibilities and liabilities shall not be affected by any partnering
agreement. Any cost associated with effectuating this partnership will be agreed to among the parties and
will be shared equally with no change in contract price.

4.5 PROGRESS MEETINGS

45.1 The Architect shall schedule a weekly progress meeting for all Contractors and other parties
involved in the Project. The purpose of the progress meeting is to review progress in the Work during the
previous week, discuss anticipated progress during the following weeks, and review critical operations and
existing and potential problems.

45.2 The Contractor and the Architect shall be represented at every progress meeting by a person
authorized with signature authority to make decisions regarding possible modification of the Contract
Documents.

4.5.2.1 The Architect shall notify the Contractor of the time and place of the progress meeting which shall
thereafter be the same day and hour of the week for the duration of the Project, unless the Architect
shall notify the Contractor of a different day and hour at least two (2) days in advance.

4.5.2.2 The Contractor shall have any of the Contractor's Subcontractors and Material Suppliers attend the
progress meeting as deemed advisable by the Contractor or as requested by the Architect.

45.3 The Architect shall prepare a written report of each progress meeting and distribute such report to
the County and the Contractor. The Architect shall not delegate the duty to prepare a written report of each
progress meeting.

4.5.3.1 If any person in attendance objects to anything in a report of a progress meeting, the person shall
notify the County in writing explaining the objection and shall provide a copy of the notice to other
persons as required by Paragraph 1.3.

4.5.3.2 The report of each progress meeting shall reflect any objection made to the report of the previous
progress meeting and any response.

4.6 COORDINATION MEETINGS

4.6.1 Unless otherwise specified in the Contract Documents, the Lead Contractor shall schedule a weekly
coordination meeting for all Contractors and appropriate Subcontractors and Material Suppliers.
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4.6.1.1 The purpose of the coordination meeting is to establish the exact location of each piece of
equipment, pipe, duct, conduit, or other component of the Project; to discuss the sequence of
construction consistent with the Construction Schedule, and to appropriately share available
construction and storage space.

4.6.1.2 Unless otherwise specified in the Contract Documents, the Lead Contractor shall prepare a written
report of each coordination meeting and distribute the report to the Architect and the Contractors.
The Lead Contractor shall not delegate the duty to prepare a written report of each coordination
meeting.

4.6.2 Unless otherwise specified in the Contract Documents, the HVAC Contractor shall prepare one-
fourth inch equals one foot scale drawings of all sheet metal work with plan and elevation dimensions to
specifically locate all duct work, equipment and HVAC pipe work, either on the same or separate drawings.

4.6.2.1 The HVAC Contractor will provide the drawings to the other Contractors for use in preparing
drawings of the Contractor's Work, to specifically locate equipment, piping, conduit and other Work.

4.6.2.2 The Contractor shall resubmit the drawings to the HVAC Contractor showing the location of the
Contractor's equipment, piping, conduit, and other Work for preparation of detailed coordination
drawings by the HVAC Contractor.

4.6.3 The Contractor shall be represented at every coordination meeting by a person authorized with
signature authority to make decisions regarding possible modification of the Contract Documents. The
Contractor shall have any of the Contractor's Subcontractors and Material Suppliers attend the coordination
meeting as deemed advisable by the Contractor or as requested by the Lead Contractor.

ARTICLE 5

5. COUNTY'S RIGHTS AND RESPONSIBILITIES

51 PUBLIC FACILITIES MANAGEMENT

5.1.1 Public Facilities Management serves as the authorized contracting agent for the Lucas County
Board of Commissioners on permanent improvement Projects.

5.1.2 Public Facilities Management shall act on behalf of the County and shall competitively bid, execute
and administer construction contracts for the County, in compliance with applicable federal, state and local
statutes, ordinances, codes and regulations.

5.1.3 Information and services required of the County shall be furnished in good faith and in a timely
manner to avoid delay in the progress of the Project.

5.1.4 The County’s officers, agents, employees and consultants shall at all times have access to the
Work whenever the Project is in preparation or progress.

5.1.5 Upon the issuance of the Notice to Proceed or at a reasonable time thereafter, the County shall
provide the Contractor the Project site in such condition to permit the Contractor to perform the Work.

5.1.6  The County may request any change in the Work.

5.1.7 The County may send directions to the Contractor through the Architect or the Project
Representative.
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5.1.8 The foregoing are in addition to other rights and responsibilities of the County enumerated herein
and especially those in respect to the County’s right to prosecute the Work, approve payments and accept
the Project.

5.2 PROJECT REPRESENTATIVE

5.2.1 The County shall designate a Project Representative authorized to act on the behalf of the County
with respect to decisions required by the County during the Project.

5.2.2 The Project Representative shall at all times have access to the Work whenever the Project is in
preparation or progress.

53 COUNTY'S RIGHT TO PROSECUTE WORK AND BACKCHARGE CONTRACTOR

5.3.1 If the Contractor fails or neglects to prosecute the Work with the necessary diligence so as to
complete the Work within the time specified in the Contract Documents or any portion of the Work by the
applicable milestone date as set forth in the Construction Schedule, the Architect shall notify the Contractor
in writing of such failure or neglect.

5.3.2 If the Contractor fails or refuses to cure such failure or neglect within three (3) working days after
receipt of the written notice, the Architect shall recommend enforcement of the Contract to the County
pursuant to Paragraph 3.2.1.5. without prejudice to any other remedy the County may have, the County
may employ upon the Work the additional force, or supply the materials or such part of either as is
appropriate, to correct the deficiency in the Contractor's Work.

5.3.2.1 In such case, a Contract Modification shall be issued deducting from payments then or thereafter
due the Contractor the costs of correcting such deficiency.

5.3.2.2 If the payments then or thereafter due the Contractor are not sufficient to cover such costs, the
Contractor and the Contractor's Surety shall pay the amount of the insufficiency to the County.

5.3.2.3 The decision of the County to back charge the Contractor shall be final.

54 COUNTY'S RIGHT TO PARTIAL OCCUPANCY

5.4.1 If the County finds it necessary to occupy or use a portion of the Project prior to Contract
Completion, such occupancy or use may be accomplished if the Architect informs the County that the area
in question has been approved for temporary occupancy by the local permitting authority.

5.4.2 If such Partial Occupancy or use is approved by the County, the Architect will process a Certificate
of Substantial Completion and Punch List listing the deficient Work under the Contract, provided that no
such occupancy or use shall commence before any insurers providing property insurance have
acknowledged notice thereof and in writing effected any changes in coverage necessitated thereby.

5.4.3 From the date of execution of the Certificate of Substantial Completion by the County, the
Contractor shall be relieved of obligation to maintain the accepted portion of the Work, but shall remain
obligated to correct any Punch List items then uncorrected. The Contractor shall continue to carry the
appropriate insurance during performance of any Punch List Work.

5.4.4 Partial Occupancy or use of the premises by the County shall not constitute acceptance of any
Work not in conformity with the Contract Documents. Partial occupancy shall not relieve the Contractor of
liability for any express or implied warranties or responsibility for Defective Work.

5.4.5 Consent of the Contractor to partial occupancy or use shall not be unreasonably withheld.
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ARTICLE 6

6. TIME

6.1 TIME OF ESSENCE

6.1.1 Time is of the essence to the Contract Documents and all obligations thereunder. By executing the
Contract, the Contractor acknowledges that the time for Contract Completion and any specified milestone
completion dates are reasonable, taking into consideration the average climatic range and usual conditions
prevailing in the locality of the Project.

6.1.1.1 The Contractor agrees that the Notice to Proceed shall establish the date for commencement of the
Work.

6.1.1.2 The Contractor agrees that the County has entered into, or may enter into, agreements for use of all
or part of the premises where the Work is to be completed based upon the Contractor achieving
Contract Completion within the Contract time.

6.1.1.3 The Contractor agrees that the Work will be prosecuted in a reasonable, efficient and economical
sequence, in cooperation with the other Contractors and in the order and time as provided in the
Construction Schedule.

6.1.1.4 The Contractor shall perform the Work so as not to interfere, disturb, hinder or delay the Work of
other Contractors and such other Contractors' Subcontractors and Material Suppliers.

6.1.1.5 The Contractor agrees that the possibility that the Contractor may be subject to interference,
disruption, hindrance or delay in the progress of the Work from any and all causes is within the
contemplation of the parties and that the sole remedy for such interference, disruption, hindrance or
delay shall be an extension of time granted pursuant to Paragraphs 6.2 except as otherwise required
by section 4113.62, ORC.

6.2 EXTENSIONS

6.2.1 If the Contractor is interfered with, disrupted, hindered or delayed at any time in the progress of the
Work by any of the following causes, the Contract time shall be extended for such reasonable time which
the County determines, in consultation with the Architect, has been caused by the interference, disruption,
hindrance or delay in the Work:

6.2.1.1 Delay due to suspension of the Work for which the Contractor is not responsible; inclement weather
conditions not normally prevailing in the particular season; labor dispute; fire; flood;

6.2.1.2 Neglect, delay or fault of any Contractor having a Contract for adjoining or contiguous Work; or

6.2.1.3 By any unforeseeable cause beyond the control and without fault or negligence of the Contractor.

6.3 SOLE REMEDY

6.3.1 To the fullest extent permitted by law, any extension of time granted pursuant to Paragraph 6.2 shall
be the sole remedy which may be provided by the County and the Contractor shall not be entitled to
additional compensation or mitigation of Liquidated Damages for any delay listed in Paragraph 6.2,
including, without limitation, costs of acceleration, consequential damages, loss of efficiency, loss of
productivity, lost opportunity costs, impact damages, lost profits or other similar remuneration.
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6.3.2 The Contractor agrees that the possibility that the Contractor may accelerate its performance to
meet the construction schedule is within the contemplation of the parties and that such acceleration is solely
within the discretion of the Contractor. This provision is intended to be, and shall be construed as,
consistent with, and not in conflict with, section 4113.62, ORC.

6.4 REQUEST FOR EXTENSION

6.4.1 Any request by the Contractor for an extension of time shall be made in writing to the Architect no
more than ten (10) days after the initial occurrence of any condition which, in the Contractor's opinion,
entitles the Contractor to an extension of time. Failure to timely provide such notice to the Architect shall
constitute a waiver by the Contractor of any claim for extension, damages or mitigation of Liquidated
Damages, to the fullest extent permitted by law.

6.4.2 The Contractor shall notify the Architect in writing providing the following information.
6.4.2.1 Nature of the interference, disruption, hindrance or delay;

6.4.2.2 ldentification of persons, entities and events responsible for the interference, disruption, hindrance
or delay;

6.4.2.3 Date (or anticipated date) of commencement of the interference, disruption, hindrance or delay;

6.4.2.4 Activities on the Construction Schedule which may be affected by the interference, disruption,
hindrance or delay, or new activities created by the interference, disruption, hindrance or delay and
the relationship with existing activities;

6.4.2.5 Anticipated duration of the interference, disruption, hindrance or delay;
6.4.2.6 Specific number of days of extension requested; and

6.4.2.7 Recommended action to avoid or minimize any future interference, disruption, hindrance or delay.

6.5 EVALUATION OF REQUEST

6.5.1 Within ten (10) days of receipt of the Contractor's request, the Architect shall evaluate the facts and
extent of any interference, disruption, hindrance or delay to the Work, consult with the County about the
request and respond in writing to the Contractor.

6.5.1.1 The Contract Completion time may only be extended by execution of an appropriate Contract
Modification.

6.5.1.2 The Lead Contractor shall make any necessary change in the Construction Schedule.

6.6 CRITICAL PATH

6.6.1 Notwithstanding any other provision of the Contract Documents, time extensions will depend upon
the extent to which the Work on the Critical Path of the Construction Schedule is affected, if applicable.

6.6.2 A Contract Modification granting a time extension may provide that the Contract Completion date
will be extended for only those specific elements so interfered, disrupted, hindered or delayed and that
remaining milestone completion dates will not be altered and may further provide for equitable adjustment of
Liquidated Damages.
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ARTICLE 7

7. CHANGES IN THE WORK

7.1 CHANGE ORDER

7.1.1 The County, without invalidating the Contract, may order changes in the Work within the general
scope of the Contract consisting of additions, deletions or other revisions. To the extent the Contract time or
Contract price are affected, the Contract will be equitably adjusted by Contract Modification in accordance
with this Article and the Contract Modification Procedure and Pricing Guidelines (CO).

7.1.1.1 The Contractor shall proportionately increase the amount of the Bond whenever the Contract price
is increased.

7.1.1.2 If notice of any change affecting the Contract is required by the provision of any Bond, the giving of
any such notice shall be the Contractor's responsibility, and the amount of each applicable Bond shall
be adjusted accordingly.

7.1.2 The Contractor shall not proceed with any change in the Work without the required written
authorization. If the Contractor believes that any item is not work required by the Contract Documents, the
Contractor shall obtain a Contract Modification before proceeding with such item. Except as provided in
Article 8, failure to obtain such a Contract Modification shall constitute a waiver by the Contractor of any
claim for additional compensation for such item.

7.1.3 The County reserves the right to cancel or modify any Contract Modification authorization.

7.2 PRICE DETERMINATION

7.2.1 The cost or credit resulting from a change in the Work shall be determined in accordance with the
Contract Modification Procedure and Pricing Guidelines.

7.2.1.1 Lump sum Proposals will not be considered or accepted under any circumstances.

7.2.1.2 A Unit Price Proposal shall only be valid when incorporated into the Contract by Contract
Modification.

7.2.2 The Contractor shall not assign any portion of the Work to another wherein the Contractor would
benefit directly or indirectly from the double application of charges for overhead or profit.

7.2.3 In the event that no agreement can be reached as to the cost or credit resulting from a change in
the Work, said cost or credit shall be determined by the County, upon the recommendation of the Architect.

7.2.3.1 The Contractor shall proceed with the Contract Modification Work when so directed by the County.

7.2.3.2 The Contractor may dispute the County’s determination by filing a claim in accordance with Article
8.

7.2.4  The County reserves the right to require notarized invoices for material costs and reserves the right
to audit the records of the Contractor and the Contractor's Subcontractors and Material Suppliers.
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7.3 DIFFERING SITE CONDITIONS

7.3.1 Unless otherwise specified in the Contract Documents, borings, test excavations and other
subsurface information, if any, are incomplete, are not a part of the Contract Documents, and are not
warranted to show the actual subsurface conditions and may not be relied upon by the Contractor. Such
matters are provided solely to share information available to the County and any use of them by the
Contractor is at the risk of the Contractor.

7.3.2  Should the Contractor encounter, during the progress of the Work, concealed physical conditions at
the Project, differing materially from those upon which the Contract Documents permit the Contractor to rely
and differing materially from those ordinarily encountered and generally recognized as inherent in the Work
of the character provided for in the contract, the Contractor shall notify the Architect in writing of such
conditions, before they are disturbed.

7.3.3 The County, in consultation with the Architect, will promptly investigate the conditions and if the
County finds that such conditions do materially differ from those upon which the Contract Documents permit
the Contractor to rely, or differ materially from those ordinarily encountered and generally recognized as
inherent in Work of the character provided for in the Contract, causing an increase or decrease in the cost of
the Contract, an appropriate Contract Modification shall be processed.

7.3.3.1 The Contractor will only proceed with a proper authorization, in writing, as provided by the Contract
Documents.

7.3.3.2 No claim of the Contractor under Paragraph 7.3.3 shall be allowed unless the Contractor provided
the notice required in Paragraph 7.3.2.

7.4 TIME EXTENSION

7.4.1 Notwithstanding any other provision of the Contract Documents, time extensions for changes in the
Work will depend upon the extent to which the change causes delay in Work on the Critical Path of the
Construction Schedule, if applicable, as determined pursuant to Paragraph 6.4 to 6.5.

7.4.2 If the circumstances are that extending the Contract Completion date is not possible, the Contractor
shall price all costs of accelerated performance in the Contractor's Proposal.

7.4.3 A Contract Modification granting a time extension may provide that the Contract Completion date
will be extended for only those specific elements so delayed and that remaining milestone completion dates
will not be altered and may further provide for adjustment of Liquidated Damages.

ARTICLE 8

8. DISPUTE RESOLUTION PROCEDURE

8.1 FILING OF CLAIM

8.1.1 Any claim against the County shall be made in writing to the Architect and filed prior to Contract
Completion, provided the Contractor notified the Architect no more than ten (10) days after the initial
occurrence of the facts which are the basis of the claim. Failure of the Contractor to timely provide such
notice shall constitute a waiver by the Contractor of any claim for additional compensation or for mitigation of
Liquidated Damages.

8.1.2 In every such written claim submitted in accordance with Paragraph 8.1, the Contractor shall
provide the following information.
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8.1.2.1 Amount of the claim, which the Contractor shall certify before a Notary Public is a fair and accurate
assessment of the damages suffered by the Contractor;

8.1.2.2 Identification of persons, entities and events responsible for the claim;

8.1.2.3 Activities on the Construction Schedule affected by the claim or new activities created by any event
and the relationship with existing activities;

8.1.2.4 Anticipated duration of any interference, disruption, hindrance or delay; and

8.1.2.5 Recommended action to avoid or minimize any future interference, disruption, hindrance or delay.

8.2 INITIAL RESPONSE

8.2.1 The Architect shall, within 30 days of receipt of a claim filed pursuant to Paragraph 8.1, render a
decision on the claim unless a mutual agreement is made to extend such time limit.

8.3 FIELD LEVEL REVIEW

8.3.1 The Contractor may appeal the decision of the Architect by providing written notice to the Project
Representative within 30 days of the date of the Architect’s decision.

8.3.2 The Project Representative shall, within 30 days of receipt of the notice, schedule a meeting in an
effort to resolve the claim, unless a mutual agreement is made to extend such time limit. The meeting
scheduled by the Project Representative shall be attended by persons expressly and fully authorized to
resolve the dispute on behalf of the parties.

8.4 FINAL ADMINISTRATIVE DECISION

8.4.1 If the efforts of the Project Representative do not lead to resolution of the claim, the Contractor may
appeal to the Director of Public Facilities Management in writing.

8.4.2 The Director shall, within 30 days of receipt of the notice, render a decision or schedule a meeting,
unless a mutual agreement is made to extend such time limit. The purpose of the meeting shall be to settle
the issues in dispute.

8.4.2.1 The Director shall, within 60 days of any meeting scheduled pursuant to Paragraph 8.3, render a
decision on the claim, unless a mutual agreement is made to extend such time limit.

8.4.2.2 The decision of Director shall be the final and conclusive decision of the County.

8.5 ALTERNATIVE DISPUTE RESOLUTION

8.5.1 If, upon consideration of a claim, the County recommends, and the parties mutually agree, the
dispute resolution procedure provided in this Article may be waived, or the claim may be referred to a form
of Alternative Dispute Resolution, including a procedure to equitably share the costs of the Alternative
Dispute Resolution.

8.6 PERFORMANCE AND PAYMENT

8.6.1 The Contractor shall proceed with performance of the Work during any dispute resolution process,
unless otherwise agreed by the Contractor and the County in writing.

8.6.2 The County shall continue to make payment in accordance with the Contract Documents pending
final resolution of a claim.
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ARTICLE9

9. CONTRACTOR PAYMENT

9.1 CONTRACT COST BREAKDOWN

9.1.1 Pursuant to Section 153.12, ORC, the Contractor shall submit to the Architect a full, accurate and
detailed estimate (the "Contract Cost Breakdown") of the various kinds of labor to be performed and
material to be furnished, with separate amounts shown for labor and materials for each branch of Work,
following the preferred titles and sequences of Sections of Construction Specifications Institute (CSI) format
used by the Architect in developing the Specifications.

9.1.2 The grand total shown on the Contract Cost Breakdown must equal the total Contract price. The
County reserves the right to use the approved Contract Cost Breakdown to determine the cost or credit to
the County resulting from any change in the Work.

9.1.3 The following items shall be included in the Contractor’'s Contract Cost Breakdown:
9.1.3.1 Bond, Insurance, Permits and Tests. These items shall be listed at their actual cost.
9.1.3.2 Cleanup. This item shall not be less than 2% of the Contract price.

9.1.3.3 Safety. This item shall not be less than 3% of the value of the labor for this Contract.
9.1.3.4 Closeout. This item shall not be less than 5% of the Contract price.

9.1.3.5 Shop Drawings and Submittals. This item shall be 5% of the Contract price or $50,000, at the
discretion of the County. Payment of this line item shall be made only after completion of all shop
drawings and submittals.

9.1.4 The amounts for labor and material shall accurately reflect the cost for each item. Separate items
shall not be shown for overhead or profit, but shall be included in the totals for labor and materials.

9.1.5 Whenever the material allocation exceeds 55 percent of the Contract price, the Contractor shall
provide, upon request, sufficient information to support such higher percentage.

9.1.6  Subcontract Work shall show amounts for labor and materials. Fringe benefits shall be shown as a
part of labor costs.

9.1.7 When more than one (1) major structure is included in the Contract, the Contract Cost Breakdown
shall be subdivided accordingly if requested by the Architect, with cost details for each structure shown
separately.

9.1.8 Unless otherwise specified in the Contract Documents, mechanical and electrical Contractors shall
include separate line items for all major pieces of equipment, and group smaller equipment items by type.

9.1.9 The Contract Cost Breakdown will be returned to the Contractor for resubmittal if it does not meet
the requirements or contains insufficient items or details of the Work.

9.1.10 No payment will be made without an approved Contract Cost Breakdown.

9.2 APPLICATION FOR PAYMENT

9.2.1 The Contractor shall submit monthly to the Architect an itemized Application for Payment for Work
performed based upon the Contract Cost Breakdown.
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9.2.1.1 The Application for Payment shall be supported by data substantiating the Contractor's right to
payment. The Contractor shall supply such additional documentation as the Architect may request in
connection with each payment to the Contractor.

9.2.1.2 Certified payroll reports for the period of time indicated shall be attached to one (1) copy of every
Application for Payment, see also Paragraph 18.2.

9.2.1.3 The Contractor shall list on the Application for Payment any approved Contract Modifications
processed and performed during the time covered by the Application for Payment.

9.2.2 The Application for Payment shall include the following information:
9.2.2.1 Name and address of bidder.

9.2.2.2 Billing period.

9.2.2.3 Project location.

9.2.2.4 Purchase Order or Contract Number.

9.2.3 The County reserves the right to require proof of the renewal of required insurance as a condition
precedent to payment.

9.2.4 The amount of Liquidated Damages to which the County is entitled under the Contract Documents
may be deducted from any Application for Payment.

9.3 LABOR PAYMENTS

9.3.1 Partial payments to the Contractor for labor performed under either a Unit Price or lump sum
Contract shall be made at the rate of 92 percent of the amount invoiced through the Application for Payment
which shows the total Contract Completion at 50 percent or greater, pursuant to Section 153.13, ORC.

9.3.2 After the contract is 50 percent complete, as evidenced by payments in the amount of at least 50
percent of the Contract price to the Contractor, except in the case of Contracts the total of which is less than
$15,000, no additional funds shall be retained from payments for labor.

9.4 MATERIAL PAYMENTS

9.4.1 The County shall pay to the Contractor a sum at the rate of 92 percent of the invoice cost, not to
exceed the bid amount in a Unit Price or lump sum Contract, for material delivered on the site of the Project,
or other point in the vicinity of the Project, or other storage site approved by the Architect, provided the
Contractor provides the following information with the Application for Payment:

9.4.1.1 A list of the fabricated materials consigned to the Project, giving the place of storage, together with
copies of invoices, in order to verify quantity and cost.

9.4.1.2 A certification of materials stored off site, prepared by the Contractor and signed by the Architect to
evidence that the materials are in conformity with the Specifications and have been tagged with the
Project name and number for delivery to the Project. All costs incurred by the Architect to visit a
storage site, other than the areas adjacent to the Project, shall be paid by the Contractor.

9.4.2 The balance of such invoiced cost shall be paid when such material is incorporated into and
becomes a part of the Project.

9.4.3 When payment is allowed on account of material delivered on the site of the Project or in the vicinity
thereof or under the possession and control of the Contractor but not yet incorporated therein, such material
shall become the property of the County, but if such material is stolen, destroyed, or damaged by casualty
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before being used, the Contractor will be required to replace it at the Contractor's expense, pursuant to
Section 153.14, ORC.

9.4.4 Completed line items concealed, underground and buried and not subject to final Punch List may
be paid for at the rate of 100 percent. Completed line items subject to a final Punch List requiring testing or
start-up shall be paid at the rate of 95 percent.

9.5 RETAINAGE

9.5.1 When the major portion of the Project is occupied or in use, and there exists no other reason to
withhold retainage, the retained percentages held in connection with such portion shall, upon request of the
Contractor, be released and paid to the Contractor, withholding only that amount necessary to assure
completion, in the discretion of the County.

9.5.1.1 Any reduction or release of retainage, or portion thereof, shall not be a waiver of the County’s right
to retainage in connection with other payments to the Contractor, or any other right or remedy the
County has under the Contract Documents at law or in equity.

9.5.1.2 Funds not previously paid shall be released to the Contractor within 30 days of approval of a final
pay request by the County and execution of the Certificate of Contract Completion by the County.

9.5.2 Upon consent by the Contractor's Surety, the County may reduce the amount of funds retained for
the faithful performance of Work by 50 percent of the amount of funds required to be retained, provided the
Contractor's Surety remains responsible for all damages that may be caused due to default by the
Contractor, including without limitation, the following:

9.5.2.1 Completion of the Work;

9.5.2.2 All interference, disruption, hindrance and delay claims;
9.5.2.3 All Liguidated Damages; and

9.5.2.4 All additional expenses incurred by the County.

9.6 PAYMENTS WITHHELD

9.6.1 The Architect and the Lead Contractor shall have the authority to recommend to the County that
payments be withheld from, or Liquidated Damages be assessed against, a Contractor's Application for
Payment, stating the reasons for such recommendation.

9.6.2 The County reserves the right to decline to approve any Application for Payment or part thereof, or
because of subsequent evidence or inspection, may nullify any previous Application for Payment, in whole
or in part, to such extent as may be necessary in the County’s opinion to protect the County from loss
because of:

9.6.2.1 Defective Work not remedied;
9.6.2.2 Damage caused by the Contractor;

9.6.2.3 Failure to comply with the requirements of Chapter 4115, ORC, "Wages and Hours on Public
Works."

9.6.3 If the basis for withholding payment pursuant to Paragraph 9.6.2 is removed, payment shall be
made for amounts withheld because of them.
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9.6.4 Whenever the County receives a Claim Affidavit, the County shall detain the stated amount from the
Contractor's subsequent Application for Payment unless the Contractor provides a release and waiver of
lien with the Application for Payment.

9.6.4.1 The release and waiver of lien shall be executed by the person or entity supplying labor, materials
or services on a Project, which has or may have a right of lien against the Contractor's proceeds.

9.6.4.2 If the County detains an amount as set forth above, such action shall not be construed as conferring
any right on such Subcontractor or Material Supplier, nor as enlarging or altering the application or
effect of the existing lien law.

9.7 FINAL APPLICATION FOR PAYMENT

9.7.1 The Contractor, as a condition precedent to execution of the Certificate of Contract Completion and
to final payment, shall provide all documents required pursuant to Paragraph 11.1.1 for approval by the
Architect.

9.7.1.1 The Contractor shall execute an affidavit to certify that the Contractor has complied with all
requirements of Chapter 4115, ORC, "Wages and Hours on Public Works."

9.7.1.2 The Contractor shall execute an affidavit to certify that all Subcontractors and Material Suppliers
have been paid in full for all Work performed or materials furnished for the Project.

9.7.2 Payment of the final Application for Payment shall be made within 30 days from the date of
approval by the County.

9.7.2.1 The inability of a Contractor to complete Project close-out requirements within the time specified by
the Architect shall not be grounds for withholding final payment to another Contractor.

9.7.3 The making of final payment by the County shall constitute a waiver of all claims by the County
except those arising after Contract Completion, including, without limitation, the following:

9.7.3.1 Defective or nonconforming Work resulting from latent defects, fraud or gross mistakes;
9.7.3.2 Outstanding liens;
9.7.3.3 Failure of the Contractor to comply with any Warranties required by the Contract Documents.

9.7.4 The acceptance of final payment by the Contractor shall constitute a waiver of all claims against the
County except those that the Contractor has previously made in writing and which remain unsettled at the
time of final payment. This provision is intended to be, and shall be construed as, consistent with, and not in
conflict with, Section 4113.62, ORC.

ARTICLE 10

10. FINAL INSPECTION AND ACCEPTANCE

10.1 CONTRACTOR’S PUNCH LIST

10.1.1 When the Work is near completion, the Contractor shall prepare a list of all deficient items
remaining on the Work. Said list shall be known as the Contractor's Punch List.

10.1.1.1The Contractor shall proceed to correct all items listed on the Contractor's Punch List and verify that
the deficient items have been corrected by signing said Punch List.
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10.1.1.2The Contractor shall submit the signed Contractor's Punch list to the Architect, together with a
request for a Final Inspection of the Work.

10.2 ARCHITECT’S PUNCH LIST

10.2.1 The Architect shall, within seven (7) days of receipt of the request for Final Inspection, notify the
Contractor of acceptance or rejection of the request for Final Inspection, stating reasons for any rejection.

10.2.1.1Upon acceptance of the Contractor's request, the Architect shall conduct the Final Inspection to
determine whether the Work is in conformity with the Contract Documents. The Architect shall notify
the Contractor and the County of the scheduled time of the Final Inspection.

10.2.1.2Within three (3) days of the Final Inspection, the Architect shall notify the Contractor of any items
remaining in a deficient or unacceptable condition. The list of such items shall be known as the
Architect's Punch List.

10.3 SUBSTANTIAL COMPLETION

10.3.1 Following Final Inspection, if the Work or designated portion thereof is substantially complete to the
satisfaction of the Architect and the County, and the County finds it necessary to occupy or use a portion of
the Project prior to Contract Completion, the Architect will prepare a Certificate of Substantial Completion.

10.3.2 The Certificate of Substantial Completion shall establish the date of Substantial Completion and
shall establish responsibilities of the County and Contractor for security, maintenance, heat, utilities,
damage to the Work and insurance.

10.3.3 The Certificate of Substantial Completion shall be submitted to the County and Contractor for their
written acceptance of responsibilities assigned to them in such Certificate.

10.3.4 Upon such acceptance and consent of surety, if any, the County shall make payment of retainage
applying to such Work or designated portion thereof. Such payment shall be adjusted for Work that is
incomplete or not in accordance with the requirements of the Contract Documents.

10.4 CORRECTION OF PUNCH LIST ITEMS

10.4.1 Within 30 days of receipt of the notice required by Paragraph 10.2.1.2, the Contractor shall
complete and correct all items remaining on the Architect's Punch List.

10.4.1.11f the Contractor does not complete the items on the Architect's Punch List within 30 days of receipt
of the notice, the provisions of Paragraph 5.3 shall be invoked.

10.4.1.21f the Work on the Architect's Punch List cannot be completed within 30 days of receipt of the
notice, the Contractor shall justify to the reasonable satisfaction of the County the reasons the items
cannot be so completed, and the Contractor, the County and the Architect shall agree upon a time
when such items will be completed.

10.4.1.3Failure of the Architect to include any items on the Architect's Punch List shall not alter the
responsibility of the Contractor to complete all the Work in accordance with the Contract Documents.

10.5 CERTIFICATE OF CONTRACT COMPLETION

10.5.1 When all items on the Architect's Punch List items have been corrected to the satisfaction of the
Architect and the provisions of Paragraphs 11.1 through 11.4 have been fulfilled, the Architect shall process
a Certificate of Contract Completion. The County reserves the right of Final Acceptance of the Project.
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10.6 DEFERRED ITEMS

10.6.1 With the approval of the Architect, when upon Final Inspection, items of Work cannot be completed
because of seasonal condition, such as bituminous paving or landscaping, or if the County agrees that a
particular item need not be completed until a subsequent date, the County may release payment to the
Contractor less twice the cost of completing the remaining Work as determined in the sole discretion of the
County.

ARTICLE 11

11. CONTRACT COMPLETION

111 PROJECT RECORD DOCUMENT SUBMITTALS

11.1.1 The Contractor, as a condition precedent to execution of the Certificate of Contract Completion,
release of retainage and final payment, shall provide all Project record documents to the Architect for
approval, which may include, without limitation:

11.1.1.1Certificate of Occupancy issued by the appropriate permitting authority;

11.1.1.2Inspection Certificates required and issued by the appropriate permitting authority, such as
Pressure Piping, Elevator, Boiler, Electrical, etc.;

11.1.1.3Inspection Certificates required and issued by the appropriate permitting authority such as Plumbing
or Piping Purification, etc.:

11.1.1.4Letter of Approval from the appropriate permitting authority for fire suppression system;

11.1.1.50perating and Maintenance Manuals, which shall be organized into suitable sets of manageable
size. Indexed data shall be bound in individual binders, with pocket folders for folded sheet
information and appropriate identification shall be marked on the front and the spine of each binder;

11.1.1.6Neatly and accurately marked sets of As-Built Drawings and other Contract Documents reflecting
the actual construction of the Project;

11.1.1.7Reproducible detailed Drawings reflecting the exact location of any concealed utilities, mechanical
or electrical systems and components;

11.1.1.8Assignment to the County of all Warranties and Guarantees, including the most recent address and
telephone number of any Subcontractors, Material Suppliers, or manufacturers;

11.1.1.9An affidavit to certify that all Subcontractors and Material Suppliers have been paid in full for all
Work performed or materials furnished for the Project;

11.1.1.10 Final certified payroll reports;

11.1.1.11 An affidavit to certify that the Contractor has complied with all requirements of Chapter
4115, ORC, "Wages and Hours on Public Works."

11.2 RECORD DRAWINGS

11.2.1 Upon completion of the Work, the Contractor shall organize the As-Built Drawings into manageable
sets, bind the sets with durable paper cover sheets, certify to the accuracy of the As-Built Drawings by
signature thereon, and deliver the As-Built Drawings to the Architect.
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11.2.2 The Architect shall revise the original contract Drawing tracings or computer files with the
information contained on the As-Built Drawings provided by the Contractor. The revised original contract
Drawing tracings or computer files shall be labeled "Drawings of Record" and reflect the date of the
Architect's revision of the As-Built Drawings. These drawings and files shall be provided to the County in
electronic format.

11.2.3 The County may thereafter use the Record Drawings for any purpose relating to the Project
including, without limitation, additions to or completion of the Project.

11.3 GUARANTEE AND WARRANTY

11.3.1 The Contractor shall provide a Guarantee to the County that all Work is in conformity with the
Contract Documents and free from defects in workmanship, materials and equipment for a period of one (1)
year or such longer period as specified in the Contract Documents. The bond shall remain in effect until the
expiration of that period unless the Contractor shall provide a Maintenance Bond satisfactory to the County
in form and substance.

11.3.1.1The Guarantee time period shall commence on the date of approval of the Certificate of Contract
Completion by the County, unless otherwise provided in writing.

11.3.1.2The Guarantee time period for any incomplete or uncorrected Work at the time of Partial
Occupancy, if any, shall commence with the date of approval of the Certificate of Contract
Completion by the County, unless otherwise provided in writing.

11.3.1.3The Guarantee provided in this Article shall be in addition to, and not in limitation of, any other
Guarantee, Warranty or remedy provided by law or by the Contract Documents.

11.3.2 The Contractor shall, prior to installing material or equipment which is subject to a Warranty, provide
a copy of the Warranty to the Architect for review and approval.

11.3.3 Should defects in the material or equipment become apparent within the Warranty period, the
County shall promptly notify the Contractor in writing and provide a copy of said notice to the Architect.

11.3.3.1Within ten (10) days of receipt of said notice, the Contractor shall visit the Project in the company of
the County to determine the extent of all defects and shall promptly repair or replace the Defective
Work, including all adjacent Work damaged as a result of such defects or as a result of remedying the
defects, whether or not such adjacent Work was originally provided by the Contractor.

11.3.3.21If the Defective Work is considered by the County to be an emergency, the County may require the
Contractor to visit the Project within one (1) day of receipt of said notice.

11.3.3.3The Contractor shall be fully responsible for the cost of temporary materials or equipment required
during the repair or replacement of the Defective Work.

11.3.4 If the Contractor does not promptly repair or replace Defective Work, the County may repair or
replace such Defective Work and charge the cost thereof to the Contractor or the Contractor's Surety.

11.3.5 Work which is repaired or replaced by the Contractor shall be inspected and accepted by the
County and shall be guaranteed by the Contractor for one (1) year from the date of acceptance of the
corrective Work by the County.
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114 FINAL CLEANING

11.4.1 At the completion of the Work, the Contractor shall restore all property not designated for alteration
by the Contract Documents to as near its original condition as practicable and clean the site of all waste
materials and rubbish attributable to the Work, including without limitation:

11.4.1.1Clean transparent materials, including mirrors and glass in doors and windows, leaving both sides
of the glass in a polished condition;

11.4.1.2Replace chipped, scratched or broken glass or other damaged transparent materials;

11.4.1.3Remove excess glazing or caulking compound, and other substances that are noticeable vision-
obscuring materials;

11.4.1.4Remove labels that are not permanent, remove marks, stains and soiled spots from finished
surfaces;

11.4.1.5Remove dust, dirt, marks, stains, paint droppings and other blemishes and leave in polished
condition all equipment and material with exposed finished surfaces, including, without limitation,
ceilings, walls, doors, counter tops, piping, ductwork, air inlet and outlet devices, hangers and
supports, unit ventilators, aluminum or stainless steel trim and finish hardware;

11.4.1.6Clean exposed exterior and interior hard-surfaced finishes to a dust-free condition, free of stains,
films and similar foreign substances;

11.4.1.7Vacuum carpeted surfaces, damp mop all hard floors, sweep paved areas broom clean, rake
grounds that are neither paved nor planted to a smooth even-textured surface, and broom clean and
damp mop concrete floors;

11.4.1.8Clean washable air filters or replace all air filters at the Project;
11.4.1.9Remove all waste materials and rubbish from any roof surface and clean any roof drains;

11.4.1.10 Remove any temporary controls required pursuant to the storm water pollution prevention
plan and permit.

11.4.2 At the completion of the Project, the electrical Contractor shall clean all light fixtures, which includes,
without limitation, removing bugs, debris, stains, rust and dirt, and replacing any burned out or substantially
diminished light bulbs.

11.4.3 Unless otherwise specified in the Contract Documents, the Contractor shall strip, apply one (1) seal
coat, two (2) finish coats of wax and shall polish all resilient flooring, except waxless floors.

11.4.4 Should any Work be performed after a final cleaning by the Contractor, the Contractor
responsible for such Work shall clean any affected area again as provided above so that upon Contract
Completion, the premises shall be left ready for occupancy by the County.

11.4.5 Final cleaning shall be done to the reasonable satisfaction of the Architect and the County.

11.4.5.11f the Contractor fails to clean up at completion of the Work, the provision of Paragraph 5.3 shall be
invoked.

11.4.5.2If a dispute arises among Contractors as to responsibility for final cleaning, the Architect may
authorize another Contractor, or engage a qualified cleaning company, to perform the clean up and
deduct the cost from amounts due to those Contractors responsible as the Architect recommends
and the County determines to be appropriate. The decision of the County on the responsibility for
such cost shall be final.
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ARTICLE 12

12. INSURANCE

12.1 CONTRACTOR'S LIABILITY INSURANCE

12.1.1 The Contractor shall purchase and maintain such liability and other insurance as will protect the
Contractor from claims set forth below which may arise out of or result from the Contractor's performance or
obligations under the Contract Documents, whether due to action or inaction by the Contractor or any
person for whom the Contractor is responsible.

12.1.1.1Claims under workers' compensation, occupational sickness or disease, disability benefit and other
similar employee benefit acts;

12.1.1.2Claims for damages because of bodily injury, disease, illness, death or personal injury, and other
claims usually covered by bodily injury liability insurance;

12.1.1.3Claims for damages because of injury to or destruction of property and other claims usually covered
by property damage liability insurance.

12.1.2 A Commercial General Liability policy and Business Automobile Liability policy, separately or
combined, shall be maintained to provide insurance as set forth below. Such Commercial General Liability
and Business Automobile Liability insurance may be either Combined Single Limits or Split Limits as
provided below. An Umbrella or Excess Liability policy may be used in combination with the Commercial
General Liability and Business Automobile insurance to meet such limits.

12.1.2.1Contracts in the amount of $100,000 or less shall require coverage in the amount of not less than
$1 million general aggregate and per occurrence.

12.1.2.2Contracts in excess of $100,000 but not more than $5 million shall require coverage in the amount
of not less than $3 million general aggregate and per occurrence.

12.1.2.3Contracts exceeding the amount of $5 million shall require coverage in an amount to be determined
by the County but in no case less than $5 million general aggregate and per occurrence.

12.1.2.4Such policies shall be endorsed to provide that the General Aggregate Limit applies separately to
each of the insured Contractor's projects.

12.1.3 If Commercial General Liability and Business Automobile Liability insurance is written with Split
Limits, the following minimum limits shall be provided.

12.1.3.1Contracts in the amount of $100,000 or less shall require coverage in the amount of not less than
$500,000 for injuries, including death, to one person, and $1 million per occurrence and $500,000
property damage.

12.1.3.2Contracts in excess of $100,000 but not more than $5 million shall require coverage in the amount
of not less than $1 million for injuries, including death, to one person, and $1 million per occurrence
and $1 million property damage, together with an Umbrella or Excess Liability policy of not less than
$2 million per occurrence.

12.1.3.3Contracts exceeding the amount of $5 million shall require coverage in an amount to be determined
by the County but in no event shall an Umbrella or Excess Liability limit of less than $4 million be
acceptable, along with Commercial General Liability and Business Automobile Liability with limits of
not less than $1 million for injuries, including death, to one person, and $1 million per occurrence and
$1 million property damage.
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12.1.4 For any demolition, blasting, excavating, tunneling, shoring or similar operations, the
Contractor shall provide and maintain Property Damage Liability insurance with a limit of liability equal to
such limit as specified in the applicable sections of Paragraphs 12.1.2 and 12.1.3.

12.2 BUILDER'S RISK - NEW CONSTRUCTION

12.2.1 Unless otherwise specified in the Contract Documents, the Contractor shall provide and maintain,
during the progress of the Work and until the execution of the Certificate of Contract Completion by the
County, a Builder's Risk insurance policy to cover all Work in the course of construction including falsework,
temporary buildings and structures and materials used in the construction process, stored on or off site, or
while in transit. Such insurance shall be on a "Risk of Direct Physical Loss" form policy and shall insure
against the perils of fire and extended coverage and physical loss or damage including, without limitation,
theft, vandalism, malicious mischief, earthquake, tornado, lightning, explosion, breakage of glass, flood,
collapse and water damage. It shall also include debris removal, demolition occasioned by enforcement of
any applicable legal requirement, and shall cover reasonable compensation for the County's services and
expenses required to limit further loss.

12.2.1.1Coverage must include provision to pay the reasonable extra costs of expediting temporary and/or
permanent repairs to, or permanent replacement of, damaged property. This shall include overtime
wages and the extra cost of "express” or other means for rapidly transporting materials and supplies
necessary to such repair or replacement.

12.2.1.2Such Builder's Risk policy shall protect both the Contractor and the County from loss and provide
coverage for materials in transit or stored off site and identified for the Project.

12.2.1.3Coverage for other perils may be required if specified in the Special Conditions.

12.2.2 Unless otherwise specified in the Contract Documents, the Builder's Risk policy shall be written in
the amount equal to 100 percent of the Contract price, including landscaping, paving and other site Work.

12.2.3 The Builder's Risk policy shall specifically permit and allow for partial occupancy by the County prior
to acceptance of the Project by the County.

12.3 BUILDER'S RISK - RENOVATIONS

12.3.1 When a Contractor is involved solely in the installation of materials and equipment and not in new
building construction, the Contractor shall purchase and maintain either a Builder's Risk, Builder's Risk-
Renovations, or Installation Floater insurance policy. Such policy shall comply with the provisions of
Paragraph 12.2.

12.4 INSURANCE POLICY REQUIREMENTS

12.4.1 Each policy of insurance required to be purchased and maintained by the Contractor shall name the
County as an additional insured and each policy and respective Certificate of Insurance shall expressly
provide that no less than 30 days prior written notice shall be given to the County in the event of
cancellation, non-renewal, expiration or material alteration of the coverage contained in such policy or
evidenced by such Certificate of Insurance.

12.4.2 The Contractor shall furnish the County, when requested, a certified copy of any insurance or
additional insured endorsement required to be purchased or maintained by the Contract Documents. In no
event shall any failure of the County to demand a certified copy of any required insurance or insured
endorsement be construed as a waiver of the obligation of the Contractor to obtain insurance required to be
purchased or maintained by the Contract Documents.
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12.4.3 The Contractor shall maintain all insurance in the required amounts, without interruption, from the
date of the execution of the Contract until the date of approval of the Certificate of Contract Completion by
the County. Failure to maintain the required insurance during the time specified shall be cause for
termination of the Contract.

12.4.4 Insurance policies required to be purchased and maintained by the Contractor may include
a reasonable loss deductible, which shall be the responsibility of the Contractor to pay in the event of loss.

12.4.5 The prompt repair or reconstruction of the Work as a result of an insured loss or damage shall be
the Contractor's responsibility and shall be accomplished at no additional cost to the County.

12.5 WAIVERS OF SUBROGATION

12.5.1 The County and the Contractor waive all rights against each other for damages caused by fire or
other perils to the extent of actual recovery of any insurance proceeds under any property insurance
obtained pursuant to this Article or other property insurance applicable to the Work, except such rights as
they have to proceeds of such insurance held by the County as fiduciary.

ARTICLE 13

13. CONTRACT TERMINATION

13.1 SUSPENSION OF THE WORK

13.1.1 If, in the judgment of the County, the Contractor is causing undue risk of damage to any part of the
Project or adjacent area, the County may suspend the Work temporarily, either wholly or in part, for such
period until, in the judgment of the County, the safe and proper prosecution of the Work may be resumed.
The County shall provide notice to the Contractor's Surety of any suspension ordered pursuant to this
Article.

13.1.1.1In case of such suspension, an extension of time, if appropriate, will be allowed as provided in the
Contract Documents but no payment will be made to the Contractor for any expense or damages
resulting therefrom. This provision is intended to be, and shall be construed as, consistent with, and
not in conflict with, Section 4113.62, ORC.

13.1.1.2Any failure of the County to suspend the Work shall not relieve the Contractor of the Contractor's
responsibility to perform the Work safely and in accordance with the Contract Documents.

13.1.2 The Contractor shall, upon receipt of notice of suspension, cease Work on the suspended activities
and take all necessary or appropriate steps to limit disbursements and minimize costs with respect thereto.
The Contractor shall furnish a report to the County, within five (5) days of receipt of the notice of suspension,
describing the status of the Work, including without limitation, results accomplished, conclusions resulting
therefrom, and such other information as the County may require.

13.1.3 In the event of suspension under this Article, the Contractor shall be entitled to payment of
compensation due under the Contract Documents, upon submission of a proper invoice, for the Work
performed prior to receipt of notice of suspension, which shall be payable based upon the Contract Cost
Breakdown.
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13.2 TERMINATION FOR CONVENIENCE

13.2.1 The County may, at any time upon 20 days written notice to the Contractor, terminate the Contract
in whole or in part for the County's convenience and without cause.

13.2.2 Upon receipt of the notice of termination for convenience, the Contractor shall immediately, in
accordance with instructions from the County, proceed with performance of the following duties.

13.2.2.1Cease operation as specified in the notice;

13.2.2.2Place no further orders and enter into no further subcontracts for materials, labor, services or
facilities except as necessary to complete continued portions of the Project;

13.2.2.3Terminate all subcontracts and orders to the extent they relate to the Work terminated,;
13.2.2.4Proceed to complete the performance of any Work not terminated,;

13.2.2.5Take actions that may be necessary, or that the County may direct, for the protection and
preservation of the terminated Work.

13.2.3 Upon such termination, the Contractor shall be paid in accordance with the Contract Cost
Breakdown for Work completed, including any amount retained, and the value of materials ordered and
delivered, less any salvage credit the Contractor may receive for them.

13.2.3.1All materials, equipment, facilities and supplies at the Project site, or stored off site, for which the
Contractor has been compensated, shall become property of the County.

13.2.3.2The Contractor shall be entitled to a fair and reasonable profit for all Work performed. In no event
shall the Contractor's compensation exceed the total Contract price.

13.2.3.3Any dispute as to the sum then payable to the Contractor shall be resolved in accordance with the
provisions of Article 8 of the General Conditions.

13.3 TERMINATION FOR CAUSE

13.3.1 If the County determines that the Contractor has failed to prosecute the Work with the necessary
force, or has refused to remedy any Defective Work, the County shall notify the Contractor and the
Contractor's Surety of such failure or refusal. The Contractor shall begin to cure such failure or refusal
within five (5) days of receipt of the notice.

13.3.2 If the Contractor fails to cure such failure or refusal within 20 days of receipt of the notice, the
County may terminate the Contract and employ upon the Work the additional force, or supply the materials
or such part of either as is appropriate, and may remove Defective Work.

13.3.3 If the Contractor is so terminated, the Contractor's Surety shall have the option to perform the
Contract. If the Contractor's Surety does not commence performance of the Contract within ten (10) days of
the date on which the Contract was terminated, the County may complete the Work by such means as the
County deems appropriate. The County may take possession of and use all materials, facilities and
equipment at the Project site or stored off site for which the County has paid.

13.3.4 If the Contractor is so terminated, the Contractor shall not be entitled to any further payment. If the
County completes the Work and if the cost of completing the Work exceeds the balance of the Contract
price, including compensation for all direct and consequential damages incurred by the County as a result of
the termination, such excess shall be paid by the Contractor or the Contractor's Surety.

13.3.5 If the Contractor's Surety performs the Work, the provisions of the Contract Documents shall govern
such Surety's performance, with the Surety being substituted for the Contractor in all such provisions
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including, without limitation, provisions for payment for the Work and provisions about the right of the County
to complete the Work.

13.3.6 Upon a final determination, either by a court or by arbitrators having jurisdiction, that the termination
pursuant to Paragraph 13.3.1 was improper, the termination will be deemed to be a termination for
convenience.

13.3.7 The Contractor's sole remedy for a wrongful termination by the County shall be limited to recovery
of profit on Work completed prior to such declaration.

13.4 CONTRACTOR BANKRUPTCY

13.4.1 If the Contractor shall file a voluntary petition in bankruptcy or shall have an involuntary petition in
bankruptcy filed against the Contractor, or if the Contractor makes a general assignment for the benefit of
creditors, or if a receiver is appointed for all or a substantial part of the Contractor's business or property, the
County shall serve written notice on the Contractor and the Contractor's Surety stating that any failure of the
Contractor to provide adequate assurances of continued performance will be considered a rejection of the
Contract, which shall result in termination of the Contract for cause. Such termination of the Contract need
not be evidenced by an order of any court rejecting the Contract.

13.4.2 Upon a final determination, either by a court or by arbitrators having jurisdiction, that the termination
pursuant to Paragraph 13.4.1 was improper, the termination will be deemed to be a termination for
convenience.

13.4.3 The Contractor's sole remedy for a wrongful declaration of default by the County shall be limited to
recovery of profit on Work completed prior to such declaration.

ARTICLE 14

14. SHOP DRAWINGS AND SAMPLES

141 DESCRIPTION

14.1.1 Shop Drawings, Samples and other submittals shall be provided by the Contractor for any item
required by the Contract Documents but not fully described in the Drawings and Specifications, unless
waived by the Architect, and shall include, without limitation:

14.1.1.1Construction of the various parts, method of joinery, type of material, grade, quality and thickness of
material, alloy of material, profiles of all sections, reinforcement, method of hanging doors or installing
windows, anchorage, type and grade of finish.

14.1.1.2Capacities, types of materials and performance charts that are pertinent to the materials and
performance charts that are pertinent to the equipment item. Wiring diagrams, control diagrams,
schematic diagrams, working and erection dimensions, arrangement and specifications.

14.2 FORM OF SUBMITTALS

14.2.1 The Contractor shall provide a submittal letter and shall stamp and submit the Shop Drawings or
other submittals to the Architect in accordance with a schedule established by the Architect and the
Contractor.
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14.2.1.1Unless otherwise specified in the Contract Documents, the Contractor shall submit one (1) mylar
and three (3) prints of all Shop Drawings and four (4) copies of any other submittal.

14.2.1.2The data shown on the Shop Drawings will be complete with respect to quantities, dimensions,
specified performance and design criteria, materials and similar data to show the Architect the
materials and equipment which the Contractor proposes to provide.

14.2.1.3Each Sample will be identified clearly as to material, supplier, pertinent data such as catalog
numbers and the use for which intended and other uses as the Architect may require to enable the
Architect to review the submittal.

14.3 VARIATION FROM CONTRACT DOCUMENTS

14.3.1 If the Shop Drawings or other submittals show variations from the requirements of the Contract
Documents, the Contractor shall make specific mention of such variations in the Contractor's letter of
submittal to the Architect.

14.3.1.11f the variation is acceptable to the Architect, the Architect shall recommend acceptance of the
variation to the Project Representative for approval.

14.3.1.2The Contractor shall not be relieved of any responsibility for deviations from the requirements of the
Contract Documents by the Architect's approval of Shop Drawings or Samples.

14.4 CONTRACTOR’S REVIEW

14.4.1 All Shop Drawings, Samples and other submittals shall be reviewed and stamped by the Contractor
prior to submittal to the Architect. If it is apparent to the Architect that the Contractor has not reviewed the
submittals, or has conducted an incomplete review, the Architect shall reject the submittals.

14.4.1.1Correction of dimensions, location of various items, encroachments of Work of other Contractors or
variations from the requirements of the Contract Documents shall be made or corrected by the
Contractor.

14.4.1.21f required by the Contract Documents or applicable law, the Contractor shall have the Shop
Drawings or other submittals prepared by persons and entities possessing expertise and experience
in an appropriate trade or profession or by a licensed architect, engineer or other professional.

14.5 ARCHITECT’S REVIEW

14.5.1 The Architect shall review and approve or disapprove Shop Drawings, Samples or other submittals
within 15 days of receipt or in accordance with the approved submittal schedule or such other period of time
as is mutually agreed by the Architect and the Contractor.

14.5.1.1The Contractor shall make any corrections required by the Architect and shall resubmit the required
number of corrected copies of Shop Drawings, product data, Samples or other submittals until
approved, which resubmission shall be acted upon by the Architect with 15 days of receipt or such
other period of time as is mutually agreed by the Architect and the Contractor.

14.5.1.2When resubmitting submittals, the Contractor shall direct the Architect's attention to any revisions
made by noting such revisions on the resubmitted submittal.

14.5.1.3All costs incurred by the Architect in reviewing resubmittals of resubmittals, for reason of failure of
the initial submittal to meet the requirements of the Contract Documents, shall be paid by the
Contractor.
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14.6 RISK OF NONPAYMENT

14.6.1 No portion of the Work requiring a Shop Drawing or other submittal shall be commenced until the
submittal has been approved by the Architect. Any Work commenced by the Contractor prior to final
approval of the Shop Drawings or other submittal by the Architect shall be performed by the Contractor
under risk that no payment will be approved or made by the County for such Work.

14.7 SCOPE OF ARCHITECT’S REVIEW

14.7.1 The Architect's review and approval is to determine if the items covered by the submittals will, after
installation and incorporation into the Work, conform to the Contract Documents and be compatible with the
design concept of the Project as a functioning whole.

14.7.1.1The Architect's review and approval shall not extend to means, methods, techniques, sequences,
procedure of construction or to safety precautions or programs incident thereto.

14.7.1.2The review and approval of a separate item will not indicate approval of the assembly in which the
item functions.

14.8 EQUIPMENT STATEMENT

14.8.1 Shop Drawings on all equipment shall include the following written statement from the manufacturer
of the equipment:

14.8.1.1"This equipment submitted for approval shall perform as specified when installed by the Contractor
in the arrangement shown on this drawing and in the Contract Documents and in conjunction with all
other accessories such as flues, breaching, piping, controls and equipment not furnished by this
manufacturer but required as an accessory or supplement to this equipment, providing that the
accessory or supplementary items perform as specified and are installed as shown in the Contract
Documents."

ARTICLE 15

15. SUBCONTRACTORS AND MATERIAL SUPPLIERS

151 COUNTY’S APPROVAL

15.1.1 Within ten (10) days of the Notice to Proceed, the Contractor shall prepare a list of the Contractor's
proposed Subcontractors and Material Suppliers, and submit their names to the Architect for the County’s
approval.

15.1.1.1The County reserves the right to reject any Subcontractor or Material Supplier. Failure of the
Architect to notify the Contractor of rejection within ten (10) days of receipt of the list shall constitute
notice that the County has no objection.

15.1.1.2If the County rejects any Subcontractor or Material Supplier, the Contractor shall replace the
Subcontractor or Material Supplier at no additional cost to the County.

15.2 REPLACEMENT

15.2.1 The Contractor shall not replace any Subcontractor or Material Supplier after execution of the
Contract without written approval of the County.

105




LUCAS COUNTY BOARD OF COMMISSIONERS TERMS AND CONDITIONS
INVITATION TO BID (ITB) 14-105

15.3 CONTRACTOR’S RESPONSIBILITY

15.3.1 The Contractor shall be fully responsible for all acts and omissions of the Contractor's
Subcontractors and Material Suppliers and shall be responsible for scheduling and coordinating the Work of
the Contractor's Subcontractors and Material Suppliers with the Lead Contractor.

15.3.1.1Delays, interference, disruption, hindrance attributable to the Contractor's Subcontractors or
Material Suppliers shall be deemed to be within the control of the Contractor.

15.3.1.2The Contractor shall require that each of the Contractor's Subcontractors have a competent
supervisor at the Project whenever Work is being performed by the Subcontractor.

15.3.1.3The Contractor agrees to bind the Contractor's Subcontractor and Material Supplier to the terms of
the Contract Documents, so far as applicable to the Work of such Subcontractor or Material Supplier.

15.4 WARRANTY AND GUARANTEE

15.4.1 The Contractor shall require each Subcontractor and Material Supplier to fully warrant and
guarantee, for the benefit of the County, the effectiveness, fitness for the purpose intended, quality and
merchantability of any Work performed or item provided or installed by such Subcontractor or Material
Supplier.

15.5 PROMPT PAYMENT

15.5.1 Pursuant to Section 4113.61(A)(1), ORC, if a Subcontractor or Material Supplier requests payment
in time to allow the Contractor to include the request in the Contractor's Application for Payment, the
Contractor shall pay within ten (10) days after receipt of payment from the County:

15.5.1.1To a Subcontractor an amount equal to percent of completion allowed by the County for the
Subcontractor's Work,

15.5.1.2To a Material Supplier an amount equal to all or a portion of the Material Supplier's request for
materials furnished.

15.5.2 The Contractor may reduce the amount to be paid to a Subcontractor or Material Supplier pursuant
to Paragraph 15.5.1 by the amount of any retainage withheld from the Contractor and may withhold
amounts necessary to resolve disputed liens or claims involving the Work of the Subcontractor or Material
Supplier.

15.5.3 If the Contractor fails to comply with the provision of Paragraph 15.5, the Contractor shall pay to
the applicable Subcontractor or Material Supplier 18 percent interest on any unpaid amount beginning on
the 11th day after receipt of payment from the County.

15.6 CLAIM AFFIDAVIT

15.6.1 In order to establish lien rights, Subcontractors and Material Suppliers not in privity of contract with
the Contractor must serve a notice of furnishing on the Contractor whose contract is the contract under
which the Subcontractor or Material Supplier is performing, pursuant to Section 1311.261, ORC.

15.6.1.1The notice of furnishing must be served upon the Contractor within 21 days of performing the Work
or furnishing the materials.

15.6.1.2 Subcontractors and Material Suppliers not in privity of contract with the Contractor must, at the time
of filing a Claim Affidavit with the County’s Project Representative, provide a copy of the notice of
furnishing and proof that it was received by the Contractor.
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15.6.2 In order to establish lien rights pursuant to Section 1311.26, ORC, a claimant must file a Claim
Affidavit with the County’s Project Representative, within 120 days from the date of the last Work or
furnishing of materials.

15.6.2.1In order to receive priority over similar claims, the claimant must file a copy of the claim with the
county recorder's office within 30 days of serving the County’s Project Representative, pursuant to
Section 1311.29, ORC.

15.6.2.2All claimants who serve the County’s Project Representative, and file with the county recorder
within 30 days, have no priority among themselves and share in the funds prorata.

15.6.2.3Claimants who file with the County’s Project Representative, but not with the county recorder, are
paid only if there are sufficient funds left after paying those claimants who file with the county
recorder.

15.6.3 The County shall notify the Contractor of the receipt of the claim within five (5) days of receiving the
Claim Affidavit. A copy of the Claim Affidavit and a statement advising the Contractor of the Contractor's
right to dispute the claim will accompany the County’s notice.

15.6.3.1The Contractor shall have 20 days to dispute said claim.

15.6.3.2If the Contractor does not notify the County in writing of an intention to dispute the claim within 20
days after receipt of the Claim Affidavit, the Contractor is deemed to have assented to its correctness,
pursuant to Section 1311.31, ORC.

15.6.4 The County shall detain the amount stated in the Claim Affidavit from subsequent Applications for
Payment and deposit said amount in an escrow account in accordance with a general escrow agreement
between the County and a bank in the State in fulfillment of the requirements of Section 153.63, ORC.

15.6.4.1The escrow agent shall hold the deposit and any interest earned thereon until receipt of notice from
the County specifying an amount to be released and the person to whom the amount is to be
released.

15.6.4.2The County reserves the right to pay a Claim Affidavit which is not timely disputed, pursuant to
Section 1311.31, ORC.

15.7 CLAIMS AGAINST THE BOND

15.7.1 Pursuant to Section 153.56, ORC, laborers, Subcontractors or Material Suppliers who have
furnished or delivered labor or materials to the Project may, at any time after performing the labor or
delivering the materials, but not later than 90 days after the acceptance of the Project by the County, furnish
the Surety a statement of the amount due.

15.7.2 After furnishing the statement, laborers, Subcontractors or Material Suppliers must wait 60 days to
bring a suit for the amount due. If the Surety has not paid the claim at the expiration of 60 days, laborers,
Subcontractors or Material Suppliers may bring suit for amounts not paid, but must bring the suit within one
(1) year of the acceptance of the Project by the County.
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ARTICLE 16

16. INDEMNIFICATION

16.1 INDEMNIFICATION FOR INJURY OR DAMAGE

16.1.1 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the
County and the Architect, their respective officers, consultants, agents and employees, in both
individual and official capacities, from and against all claims, damages, losses and expenses, direct,
indirect or consequential arising out of or allegedly arising out of or resulting from the Work.

16.1.1.1In the event of any such injury, including death, or loss or damage, or claims therefor, the
Contractor shall give prompt notice thereof to the County.

16.1.1.2This provision is intended to be, and shall be construed, as consistent with, and not in conflict with,
Section 2305.31, ORC.

16.1.2 The indemnification obligations of the Contractor under Paragraph 16.1.1 shall not extend to the
liability of the Architect, the Architect's consultants, agents or employees for negligent preparation or
approval of Drawings, Specification, Contract Modifications, opinions, and any other responsibility of the
Architect, except to the extent covered by the Contractor's insurance.

16.2 INDEMNIFICATION FOR PATENT OR COPYRIGHT USE

16.2.1 To the fullest extent permitted by law, the Contractor shall indemnify, hold harmless and defend the
County and the Architect, their respective members, officers, consultants, agents, representatives and
employees, in both individual and official capacities from and against all claims, damages, losses and
expenses arising out of the Contractor’s infringement of patent rights or copyrights.

ARTICLE 17

17. AUDITS AND RECORDS

171 EXAMINATION

17.1.1 The County shall have the right to examine all books, records, documents and other data of the
Contractor and of the Contractor's Subcontractors and Material Suppliers related to the bidding, pricing or
performance of the Work for the purpose of evaluating any claim filed pursuant to Article 8 of the General
Conditions.

17.1.2 Contractor, Subcontractor or Material Supplier, as applicable, shall retain such records and make
them available at all reasonable times for inspection, audit and reproduction until the expiration of six (6)
years after the date of acceptance of the Project by the County.

17.1.3 To the extent that the Contractor, Subcontractor or Material Supplier, as applicable, informs the
County in writing that any documents copied by the County are trade secrets, the County shall treat such
documents as trade secrets of the Contractor, Subcontractor or Material Supplier, as applicable. In the
event any dispute arises with any other person about whether such other person should be given access to
the documents, the Contractor, Subcontractor or Material Supplier, as applicable, agrees to indemnify the
County against all costs, expenses, and damages, including without limitation attorney fees, incurred by
reason of that dispute.
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17.1.4 The right of inspection, audit and reproduction shall extend to all documents necessary to permit
adequate evaluation of the cost of pricing data submitted along with the computations and projections used
therein.

17.1.5 If the Contract has been terminated, in whole or in part, the records relating to the Work terminated
shall be made available to the County or County for a period of three (3) years from the date of any
applicable final settlement.

17.1.6 Records which relate to disputes, litigation, or settlement of claims arising out of the performance of
the Work shall be made available until such dispute, litigation or claims have been finally decided or settled.

ARTICLE 18

18. PREVAILING WAGE PAYROLL SUBMITTALS

18.1 PAYROLL SCHEDULE

18.1.1 Within ten (10) days of the date of the Notice to Proceed, the Contractor shall provide the County’s
Prevailing Wage Coordinator a schedule of dates during the term of the Contract on which wages will be
paid to employees for the Project.

18.2 PAYROLL REPORTS

18.2.1 The Contractor shall submit payroll reports with each Application for Payment, which reports shall
be certified by the Contractor that the payroll is correct and complete and the wage rates shown are not less
than those required by the Contract. The Contractor shall be responsible for submitting all payroll reports of
the Contractor's Subcontractors.

18.2.1.1The payroll report shall indicate the period covered and shall include a list containing the name,
address and social security number of each employee of the Contractor and the Contractor's
Subcontractors paid for the Work.

18.2.1.2The payroll report shall list the number of hours each employee worked each day on the Project
during the reporting period, the total hours each week on the Project, the employee's hourly rate of
pay, job classification, fringe benefits and all deductions from wages and net pay.

18.2.1.3The payroll report shall also list each fringe benefit and state if it is paid as cash to the employee or
to a named plan.

18.2.1.4The Contractor and the Contractor's Subcontractors shall also submit apprenticeship agreements
for all apprentices utilized on the Project.

ARTICLE 19

19. PERFORMANCE EVALUATIONS

191 CONTRACTOR PERFORMANCE

19.1.1 The Architect and the County shall, at the completion of the Project or as determined by the County,
evaluate the Contractor's performance. The evaluation form shall be submitted to the County.
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19.1.1.1The Contractor may request a copy of the completed evaluation form. If the Contractor wishes to
comment or take exception to any rating or remark, the Contractor shall send a response in writing to
the County with a copy to the Architect.

19.1.1.2The evaluation shall be used by the County in determining the responsibility of the Contractor for
award of future contracts.

19.2 ARCHITECT PERFORMANCE

19.2.1 The County and the Contractor shall, at the completion of the Project or as determined by the
County, participate in the evaluation of the Architect's performance. The evaluation form shall be submitted
to the County.

19.2.1.1The Architect may request a copy of the completed evaluation form. If the Architect wishes to
comment or take exception to any rating or remark, the Architect shall send a response in writing to
the County, with a copy to Contractor.

19.2.1.2The evaluation shall be used by the County in determining the qualifications of the Architect for
award of future contracts.

ARTICLE 20

20. MISCELLANEOUS

20.1 TAXES

20.1.1 Only those materials which ultimately become a part of the completed structure or improvement
which constitutes the Project will be exempt from State sales tax as provided in Section 5739.02, ORC, and
State use tax as provided in Section 5741.01, ORC.

20.1.2 The purchase, lease or rental of material, equipment, parts or expendable items such as form
lumber, tools, oils, greases and fuels, which are used in connection with the Work, are subject to the
application of State sales tax and State use tax.

20.2 ROYALTIES AND PATENTS

20.2.1 The Contractor shall pay all royalties, license fees and assume all costs incident to the use in the
performance of the Work or the incorporation in the Work of any invention, design, process, product or
device which is the subject of patent rights or copyrights held by others.

20.2.2 If a particular invention, design, process, product or device is specified in the Contract Documents
and if, to the knowledge of the Architect, use of the specified item is subject to patent rights or copyrights
calling for the payment of any license fee or royalty to others, the existence of such rights shall be disclosed
by the Architect in the Contract Documents.

20.2.2.11If the Contractor has reason to believe that use of the specified item is subject to patent or copyright
protection, the Contractor shall immediately notify the County.
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20.3 ASSIGNMENT OF ANTITRUST CLAIMS

20.3.1 By executing the Contract, the Contractor assigns, conveys and transfers to the County any right,
title and interest to any claims or causes of action it may have or acquire under State or federal antitrust
laws relating to any goods, products, or services purchased, procured or rendered to the County pursuant to
the Contract.

20.4 BOND REDUCTION

20.4.1 Pursuant to Section 153.80, ORC and upon notice and consent of the Contractor's Surety, the
County may reduce the Bond by 25 percent of the total amount of the Bond after at least 50 percent of the
Work has been completed, and by 50 percent after at least 75 percent of the Work has been completed,
provided that all of the following conditions are met:

20.4.1.1The County determines that the percentage of Work that has been completed at the time of
determination has been satisfactorily performed and meets the terms of the Contract Documents,
including a provision in regard to the time when the whole or any specified portion of the Work must
be completed;

20.4.1.2The County determines that no disputed claim caused by the Contractor exists or remains
unresolved;

20.4.1.3The bid upon which the Contract is based was not more than ten (10) percent below the next lowest
bid or not more than ten (10) percent below the cost estimate for the Work as published in the Notice
to Bidders.

20.5 PROJECT IDENTIFICATION SIGN

20.5.1 Unless otherwise specified in the Contract Documents, the Lead Contractor shall furnish and erect
a Project identification sign within 30 days of the date of the Notice to Proceed, which sign shall be in
accordance with a sketch provided by the Architect.

20.5.2 The sign shall be maintained in good condition until the completion of the Project at which time it
shall be removed by the entity providing same.

20.5.3 Any cost associated with moving or repairing the Project identification sign during the progress of
the Project shall be the responsibility of the entity providing same.

ARTICLE 21

21. DEFINITIONS

21.1  Addenda or Addendum - A written or graphic instruction issued prior to the opening of bids which
clarifies, amends or interprets the Contract Documents.

21.2  Alternate - A proposed change in the Work described in the Contract Documents providing the
County with an option to select between alternative materials, products or systems, or to add or delete
portions of the Work.

21.3  Alternative Dispute Resolution - A method of resolving disputes other than arbitration or litigation.
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21.4  Application for Payment - The form furnished by the County that is to be used by the Contractor in
requesting progress payments and which when signed by the Contractor shall serve as an affidavit that
payments previously paid by the County have been applied by the Contractor to discharge in full all of
Contractor's obligations incurred in connection with the Work covered by all prior Applications for Payment.

21.5 Approved Equal - Material, equipment or method proposed by the Contractor and approved by the
County for incorporation in or use in the Work as being equivalent to essential attributes of the material,
equipment or method specified in the Contract Documents.

21.6  As-Built Drawings - Drawings or computer files revised by the Contractor to show changes made
during the construction process.

21.7  Architect - The individual or firm responsible for providing professional design services and
contract administration for the Project according to an Agreement with the County.

21.8 Base Bid - The amount of money stated in a bid as the sum for which the Bidder offers to perform
the Work described in the Contract Documents, exclusive of adjustments for Alternate bids.

21.9 Bid Form - The form furnished by the County that is to be completed, signed and submitted as the
Bidder's bid.

21.10 Bidder - A person or entity who submits a bid for a public improvement contract with the County.

21.11 Bid Guaranty - The bond or other instrument of security furnished by the bidder to provide
assurance that the bidder will execute the contract.

21.12 Bond - Bid, performance and payment bonds and other instruments of security, furnished by the
Contractor and the Contractor's Surety in accordance with Sections 153.54 to 153.57, ORC.

21.13 Bulletin - A document issued by the Architect after the execution of the Contract requesting a
Proposal from the Contractor which, if approved as provided in the Contract Documents, will cause the
execution of a Contract Modification to modify, amend or alter the Contract Documents.

21.14 Claim Affidavit - A claim on the funds that are due to a Contractor, created by statute in favor of a
person supplying labor, materials or services for the value of labor, materials or services supplied by the
claimant.

21.15 Construction Budget - The total amount budgeted by the County for the construction Contracts
required for the Project.

21.16 Construction Schedule - The schedule for the construction of the Project showing the time for
completing the Work, the planned sequence for performing the Work, the Contractor’'s resource loading
curve and the interrelationship between the activities of the Contractors and the County.
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21.17 Contract Completion - The date upon which all deficiencies noted in the Punch List have been
corrected, the Contractor's Work is 100 percent complete, and the Contractor has complied with all
conditions precedent to final payment and release of retainage.

21.18 Contract Cost Breakdown - A statement furnished by the Contractor to the County reflecting the
portions of the Contract price allocated to the various portions of the Work and used as the basis for
reviewing the Contractor's Applications for Payment.

21.19 Contract Documents - Collectively, the Drawings, Specifications, Addenda, Notice to Bidders,
Instructions to Bidders, Definitions, Bid Form, Contract and Attachments, Bond, Bulletins, Shop Drawings,
Contract Modifications, Contract Modification Procedure and Pricing Guidelines and Standard Conditions of
the Contract (General and Special).

21.20 Contract Modification - A document recommended by the Architect, authorized by the County,
issued after execution of the Contract, which authorizes a change in the Work or an adjustment in the
Contract price or Contract time.

21.21 Contractor - A successful Bidder with whom the County has entered into an Contract for the
performance of Work on the Project in cooperation with other Contractors and persons and in accordance
with the Contract Documents. The word Contractor in the Contract Documents shall apply with equal force
to the Lead Contractor.

21.22 Day - Calendar day, unless otherwise expressly specified to mean a working day.

21.23 Defective - When modifying the word Work, refers to Work that does not conform to the Contract
Documents, or does not meet the requirements of any applicable statute, rule or regulation, inspection,
reference standard, test or approval, or has been damaged prior to the Architect's recommendation of final
payment, unless responsibility for the protection thereof has been expressly assumed by the County.

21.24 County - The Board of Commissioners of Lucas County, Ohio, and it's authorized representatives.

21.25 Design Schedule - The schedule of the Architect’s services showing start and completion of the
following milestone events: predesign, schematic design, design development, construction documents,
bidding, contract award, construction, project close-out and Project record document submittals.

21.26 Detailed Estimate of Construction Cost - A detailed cost estimate for the construction of the
Project with subtotals for each separate bid item and Alternate bid item, prepared by the Architect upon
completion of the design development phase.

21.27 Drawings - The graphic and pictorial portions of the Contract Documents, showing the design, type
of construction, location, dimension and character of the Work to be provided by the Contractor, generally
including plans, elevations, sections, details, schedules, diagrams, notes and portions of Specification.

21.28 Emergency Contract Modification - An emergency change in the Work costing not more than
$15,000 and initiated by the Director of Public Facilities Management pursuant to the Contract Modification
Procedure and Pricing Guidelines.
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21.29 Field Work Order - A written order issued by the Project Representative that clarifies or interprets
the Contract Documents or orders a change to the Work which is estimated to cost not more than $3,000.

21.30 Final Acceptance - The County’s acceptance of the Project from the Contractor upon certification
by the Architect of Contract Completion.

21.31 Final Inspection - Final review of the Work of the Contractor by the Architect to determine whether
issuance of the Certificate of Contract Completion is appropriate.

21.32 Guarantee - Legally enforceable assurance, for a period of one year from Contract Completion, of
quality or performance of the Contractor's workmanship.

21.33 Lead Contractor - The Contractor identified by the County in the Notice to Bidders as responsible
for scheduling the Project, coordinating the Contractors and providing other services identified in the
Contract Documents.

21.34 Liquidated Damages - The sum established in the Contract Documents as the predetermined
measure of damages to be paid to the County due to the Contractor's failure to complete the Work, or
portions thereof, within a stipulated time.

21.35 Material Supplier - A person or entity who furnishes materials or supplies for Work on a Project.

21.36 Notice of Intent to Award - The notice provided to the apparently successful Bidder stating that
upon satisfactory compliance with all conditions precedent for Contract execution, within the time specified,
the County intends to execute a Contract with the Bidder.

21.37 Notice of Commencement - The notice prepared by the County identifying the Project, the
Contractors, the Surety for each Contractor and the name of the County’s Project Representative upon
whom a Claim Affidavit may be served.

21.38 Notice to Proceed - A notice provided by the County to the Contractor authorizing the Contractor to
proceed with the Work and establishing the date for commencement of the Work.

21.39 Or Equal - See Approved Equal.
21.40 ORC - The Ohio Revised Code.
21.41 Owner - The Board of Commissioners of Lucas County, Ohio.

21.42 Partial Occupancy - The stage in the progress of the Work when the Project, or a designated
portion thereof, is sufficiently complete in accordance with the Contract Documents so the County can
occupy or utilize the Project, or designated portion thereof, for its intended use.

21.43 Project - The public improvement to be constructed, of which the Work performed under the
Contract Documents may be the whole or a part.
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21.44 Project Representative - The designated representative of the County who is assigned to the
Project to consult with the Architect and the Contractor, and authorized to perform specific responsibilities of
the County.

21.45 Program of Requirements - A detailed description of the requirements of the County for the
Project.

21.46 Proposal - The offer of a Contractor to complete the Work set forth in a Bulletin or scope of work
description.

21.47 Public Facilities Management - The agency within the County, acting on behalf of the Board of
Commissioners of Lucas County to administer public improvement Projects.

21.48 Punch List - A list of items of Work to be completed or corrected by the Contractor as a condition
precedent to Contract Completion.

21.49 Record Drawings - Drawings or computer files revised by the Architect to show the changes made
during the construction process, based on the As-Built Drawings furnished by the Contractor to the
Architect.

21.50 Samples - Physical examples furnished by the Contractor to illustrate materials, equipment or
workmanship and establish Standards by which the Work will be judged.

21.51 Schedule of Values - See Contract Cost Breakdown.

21.52 Shop Drawings - Drawings, diagrams, illustrations, schedules, performance charts, brochures,
catalog data and other data specially prepared or provided by the Contractor, a Subcontractor or Material
Supplier to illustrate some portion of the Work.

2153 Special Conditions - Amendments to the Standard Conditions, which describe conditions unique
to a particular Project, including without limitation, provisions regarding the assignment of responsibility for
refuse removal and for safety and security precautions and programs, regarding temporary Project facilities
and utilities, weather and fire protection, scaffolding and equipment, materials and services to be used
commonly by Contractors and requiring Contractors to provide assistance in the utilization of any applicable
equipment system, preparation of operation and maintenance manuals, and training of County personnel for
operation and maintenance of the Project.

21.54 Specifications - Those portions of the Contract Documents consisting of the written requirements
and standards for materials, equipment, construction systems and workmanship as applied to the Work and
certain administrative details applicable thereto.

21.55 Standard - The items named in the Specifications or Addendum to denote kind, quality or
performance requirement for each significant portion of the Work. All bids or Proposals shall be based on
the trade names, catalog numbers, manufacturers, materials or equipment named in the Specifications or
Addendum.
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21.56 Standard Conditions - The standard terms and conditions of the Contract for construction, as in
effect from time to time.

21.57 Statement of Probable Construction Cost - A cost estimate for the construction of the Project
based on current area volume and other unit costs and a preliminary Project schedule, prepared by the
Architect upon completion of the Schematic Design Phase.

21.58 Subcontractor - A person or entity who undertakes to construct, alter, erect, improve, repair,
demolish, remove, dig or drill any part of the Project under a contract with any person other than the County,
Section 1311.25(E), ORC.

2159 Substantial Completion - the stage in the progress of the Work when the Work or designated
portion thereof is sufficiently complete in accordance with the Contract Documents so that the County can
occupy or utilize the Work for its intended use.

21.60 Substitution - A proposed Equal to a Standard which must be submitted to the Architect in writing
no later than ten (10) days prior to the bid opening and which, if approved, will be listed in an Addendum
and distributed to all Bidders.

21.61 Surety - A person or entity providing a Bid Guaranty or a Bond to a bidder or a Contractor to
indemnify the County against all direct and consequential damages suffered by failure of the bidder to enter
into the contract or of the Contractor to perform the Contract and to pay all lawful claims of Subcontractors,
Material Suppliers and laborers, as applicable.

21.62 Technical Proposal - A statement prepared by the Architect which confirms the nature of the
design services for the Project, the scope of basic and additional services to be provided by the Architect, a
list of reimbursable expenses for the Project, the Construction Budget and a preliminary Project schedule.

21.63 Unit Price - The amount stated in the bid as the price per unit of measurement for materials or
services described in the Contract Documents, which cost shall include overhead, profit and any other
expense for the Work.

21.64 Warranty - Legally enforceable assurance, for the specified duration from acceptance by the
County, of quality or performance of materials and equipment.

21.65 Work - The construction services required by the Contract Documents, to include all labor,
materials, equipment and services performed or provided by the Contractor for the Project.

End of General Conditions of the Contract — Lead Contractor Edition
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BID FORM

Place: One Government Center, Suite 800, Toledo, OH 43604
Date: August 11, 2014 at 2:00 PM

Proposal of (hereinafter called
"Bidder") * a corporation, organized and existing under the laws of the State of , **
a partnership, or an individual doing business as

To the BOARD OF LUCAS COUNTY COMMISSIONERS (hereinafter called "Owner")
Gentlemen:

The Bidder, in compliance with your invitation for bids for the construction of the

Lucas County Courthouse Roof Replacements

700 Adams Street, Toledo, Ohio 43604

having examined the plans and specifications with related documents and the site of the proposed
work, and being familiar with all of the conditions surrounding the construction of the proposed
project including the availability of materials and labor, hereby proposes to furnish all labor,
materials, and supplies, and to construct the project in accordance with the contract documents,
within the time set forth therein, and at the prices stated below. These prices are to cover all
expenses incurred in performing the work required under the contract documents, of which this
proposal is a part.

Bidder hereby agrees to commence work under this contract on or before a date to be
specified in written "Notice to Proceed" of the Owner and to fully complete the project within 45
consecutive calendar days thereafter as stipulated in the specifications, Bidder further agrees to
pay as liquidated damages, the sum of $500.00 for each consecutive calendar day thereafter.

Bidder acknowledges receipt of the following addendum:
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*Insert Corporation, partnership or individual as applicable.
**Insert name of state.

BASE PROPOSAL.: Bidder agrees to perform all the work described in the specifications and
shown on the plans for the sum of

$ )-
(Amount shall be shown in both words and figures. In case of discrepancy, the amount shown in
words will govern.)

UNIT PRICE PROPOSAL: Bidder agrees to perform all the work, provide the specified
materials and/or services described in the specifications and shown on the plans, enumerated for
the following stated sums:

UNIT PRICE NO. 1: Metal Deck Replacement.
Unit Price: $ IS F).

UNIT PRICE NO. 2: Deck Repair w/16 Gauge Steel.
Unit Price: ($ IS F).

UNIT PRICE NO. 3: Roof Drains with Service Connection.
Unit Price: $ /drain).

UNIT PRICE NO. 4: Roof Drains without Service Connection.
Unit Price: ($ /drain).

UNIT PRICE NO. 5: Lowering Roof Drains.
Unit Price: $ /drain).

UNIT PRICE NO. 6: Wood Blocking Replacement

Unit Prices: 1x4 $ /L F)
1Xx6 $ ILF)
1x8 4 ILF)
2x4 s ILF)
26 4 ILF)
2x8 $ ILF)
2x 10 4 ILF)
4 x 4 cant $ /L F)
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2 x 2 cant $ /L F)
3/4" plywood % IS F)

UNIT PRICE NO. 7: Walkway Pads.

Unit Price: (% /unit).
UNIT PRICE NO. 8: Perform other roof/repair work as needed
1. Time and material work (include labor, overhead, etc.) ($ /HR).
2. Material markup %

The above unit prices shall include all labor, materials, bailing, shoring, removal,
overhead, profit, insurance, etc., to cover the finished work of the several kinds called for in the
corresponding specification and drawing information.

Samples of warranties, including dollar value of coverage, must be submitted with the bid
submittal package.

Bidder shall include an Owner’s Contingency Allowance in the amount of $10,000.00 in
their bid.

The above price shall include all labor, materials, bailing, shoring, removal, overhead,
profit, insurance, etc., to cover the finished work of the several kinds called for.

Bidder understands that the Owner reserves the right to reject any or all bids and to waive
any informalities in the bidding.

The bidder agrees that this bid shall be good and may not be withdrawn for a period of 60
calendar days after the scheduled closing time for receiving bids.

Upon receipt of written notice of the acceptance of this bid, Bidder will execute the
formal contract attached within 10 days and deliver a Surety Bond or Bonds and Insurance
Certificates as required by the General Conditions.

The bid security attached in the sum of
$ ) is to become the property of the Owner in the event the
contract and bond are not executed within the time above set forth, as liquidated damages for the
delay and additional expense to the Owner caused thereby.
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Respectfully submitted:

By

(Signature)

(Title)

(Seal - if bid is by a
Corporation)

(Business Address and Zip Code)

Contractors Federal 1.D. Number

Lucas County Office of Management and Budget, One Government Center, Suite 800, 121
Toledo, OH 43604-2259
(419) 213-4500 Fax: (419) 213-2601
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Lucas County Office of Management and Budget,

One Government Center, Suite 800,

Toledo, OH 43604-2259

(419) 213-4500

Fax:

(419) 213-2601
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BID GUARANTEE & CONTRACT BOND
(Section 153.571 Ohio revised Code)

KNOW ALL MEN BY THESE PRESENTS, that we the undersigned

(Name and Address)

As Principal and

(Name of Surety)

As Surety, are hereby held and firmly bound unto the Board of Lucas
County Commissioners, hereinafter called the Obligee, in the penal sum
of the dollar amount of the bid submitted by the Principal to the
Obligee on to undertake the project known as:

Project Number, Project Name, Township

The penal sum referred to herein shall be the dollar amount of the
Principal’s bid to the Obligee, incorporating any additive or deductive
alternate proposals made by the Principal on the date referred to above
to the Obligee, which are accepted by the Obligee. In no case shall the
penal sum exceed the amount of

Dollars ($ ) . If the
foregoing blank is not filled in, the penal sum will be the full amount
of the principal’s bid, including alternates. Alternatively, 1if the
blank is filled in, the amount stated must not be less than the full
amount of the bid including alternates, in dollars and cents. For the
payment of the penal sum well and truly to be made, we hereby jointly
and severally bind ourselves, our heirs, executors, administrators,

successors, and assigns.

THE CONDITION OF THE ABOVE OBLIGATION IS SUCH,that whereas the
above named Principal has submitted a bid on the above referred to
project;

NOW, THEREFORE, if the oblige accepts the bid of the Principal and
Principal fails to enter into a proper contract in accordance with the
bid, plans, details, specifications, and bills of material; and in the
event the Principal pays to the Obligee the difference not to exceed ten
percent of the penalty hereof between the amount specified in the bid
and such larger amount for which the Obligee may in good faith contract
with the next lowest bidder to perform the work covered by the bid; or
in the event the Obligee does not award the contract to the next lowest
bidder and resubmits the project for bidding, the Principal will pay the
Obligee the difference not to exceed ten percent of the penalty hereof
between the amount specified in the bid, or the costs, in connection
with resubmission, of printing new contract documents, required
advertising and printing and mailing notices to prospective bidders,
whichever is less, then this obligation shall be void, otherwise to
remain in full force and effect. If the Obligee accepts the bid of the
Principal and the Principal within ten days after the awarding of the
contract, enters into a proper contract in accordance with the bid,
plans, details, specifications, and Dbills of material, which said
contract is made a part of this bond the same as though set forth
herein; and

Lucas County Office of Management and Budget, One Government Center, Suite 800, 123
Toledo, OH 43604-2259
(419) 213-4500 Fax: (419) 213-2601
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IF THE SAID Principal shall well and faithfully perform each and
every conditions of such Contract; and indemnify the Obligee against all
damage suffered by failure to perform such contract according to the
provisions thereof and 1in accordance with the plans, details,
specifications, and bills of material herefore; and shall pay all lawful
claims of subcontractors, herefore and laborers, for labor performed and
materials furnished in the carrying forward performing, or completing of
said contract; we agreeing and assenting that this undertaking shall be
for the benefit of any materialman or laborer having a just claim, as
well as for the Obligee herein; then this obligation shall be void;
otherwise the same shall remain in full force and effect; it being
expressly understood and agreed that the liability of the Survey for any
and all claims hereunder shall in no event exceed the penal amount of
this obligation as herein stated.

The above Surety hereby certifies that it is authorized by the
superintendent of insurance, State of Ohio to execute the above bond and
that the liability incurred is within the limits proscribed by Section
3929.121 of the Ohio Revised Code.

THE SAID Surety hereby stipulates and agrees that no modification,
omissions, or additions, in or to the terms of said contract or in or to
the plans and specifications herefore shall in any wise affect the
obligation of said Surety on this bond, and it does hereby waive notice
of any such modifications, omissions or additions to the terms of the
contract or to the work or to the specifications.

SIGNED AND SEALED This day of , 20
PRINCIPAL:
By
Title:
SURETY: SURETY COMPANY ADDRESS:
By:
Attorney-in-Fact City State Zip
SURETY AGENT’S ADDRESS:
Agency Name
Street State Zip
City
Lucas County Office of Management and Budget, One Government Center, Suite 800, 1P4

Toledo, OH 43604-2259
(419) 213-4500 Fax: (419) 213-2601
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Lucas County Office of Management and Budget,

One Government Center, Suite 800,

Toledo, OH 43604-2259

(419) 213-4500

Fax:

(419) 213-2601
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AGREEMENT

THIS AGREEMENT, made this day of by and Dbetween
Lucas County, Ohio, hereinafter called “COUNTY”, and
hereinafter called “CONTRACTOR”

WITNESSETH:

That for and in consideration of the payments and

agreements hereinafter mentioned:

Section 1.

Section 2

Section 3.

Section 4

Section 5

Section 6.

Section 7.

The CONTRACTOR shall provide the work in accordance
with The Specifications for

dated and CONTRACTOR’S response to
said specifications submitted

The CONTRACTOR shall furnish all of the materials,
supplies, tools, equipment, labor and other services
necessary for the performance of the Work.

The parties agree that the actual work shall not
commence prior to date of this agreement and shall be
completed on or before the date established by the
project schedule.

The CONTRACTOR agrees to perform all of the work
described in the contract documents and to comply with
the terms therein for the sum of (In words and
figures)

Payments by the COUNTY to the CONTRACTOR shall be made
according to the following schedule: on an as-
completed basis billed monthly.

All payments shall be payable to the CONTRACTOR in
U.S. dollars at the CONTRACTOR’S address as the
CONTRACTOR directs in writing.

The term “Contract Documents” means and includes the
following:

A) Agreement with Attachments

B) Specifications for
dated

C) Bid and Proposal submitted by
in response to the Specifications for Request as
previously mentioned.

D) Notice to Bidders

E) “Best Bid” Criteria Form

F) Notice of Award

G) Instructions to Bidders

Lucas County Office of Management and Budget, One Government Center, Suite 800, 126

(419)

Toledo, OH 43604-2259
213-4500 Fax: (419) 213-2601
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Section 8.

Section 9.

Definitions
Bid Guaranty and Contract Bond

Performance Bond (to be used only if Bid Guaranty and
Contract Bond are not used)

Delinquent Personal Property Tax Statement

Project Labor Agreement (PLA) (applicable if project
is over $100,000)

Wage Determination, Lucas County and Prevailing Wage
Instructions

Certificate of Drug-Free Workplace Compliance
General Conditions

Notice of Commencement / Notice to Proceed
Construction Contract Exemption Certificate
Power of Attorney

Additional Terms and Conditions

This Agreement in no way precludes, prevents, or
restricts the CONTRACTOR from obtaining and working
under an additional contractual arrangement with other
parties aside from the COUNTY, assuming that the
contractual work in no way impedes the CONTRACTOR’S
ability to perform the services required under this
Agreement. The CONTRACTOR warranties and represents
that at the time of entering into the Agreement it has
no interest in nor shall it acquire any interest,
direct or indirect, in any agreement which will
conflict with or impede its ability to perform the
required services under this Agreement.

This Agreement shall be Dbinding upon all parties
hereto and their respective heirs, executors,
administrators, successors, and assigns. IN WITNESS
WHEREOF, the parties hereto have executed, or caused
to be executed by their duly authorized officials,
this Agreement in three (3) copies, each of which
shall be deemed an original on the date first above
written.

Lucas County Office of Management and Budget, One Government Center, Suite 800, 127

(419)

Toledo, OH 43604-2259
213-4500 Fax: (419) 213-2601
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TERMS AND CONDITIONS

CONTRACTOR:

Please report your Employer Identification Number

provided.

Emp. I.D. No.:

Name :

Address:

Phone Number:

By:

Title:

BOARD OF LUCAS COUNTY
COMMISSIONERS LUCAS COUNTY, OHIO

Carol Contrada, President

Tina Skeldon Wozniak, Commissioner

Pete Gerken, Commissioner

in the place

APPROVED AS TO FORM:
Julia R. Bates,

Prosecuting Attorney

Lucas County Office of Management and Budget,

One Government Center,

Toledo, OH 43604-2259

(419) 213-4500

Fax:

(419)

213-2601

Suite 800,

1
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SECTION I - PROJECT LABOR AGREEMENT FOR BIDDERS

Lucas County Office of Management and Budget,

One Government Center, Suite 800,

Toledo, OH 43604-2259

(419) 213-4500

Fax:

(419) 213-2601

1
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PROJECT LABOR AGREEMENT

DBetween

{Contractor)

And

NORTHWESTERN OHIO BUILDING AND CONSTRUCTION
TRADES COUNCIL

Covering

{Project Name)

Lucas County Office of Management and Budget, One Government Center, Suite 800, 130
Toledo, OH 43604-2259
(419) 213-4500 Fax: (419) 213-2601
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PROJECT LABOR AGREEMENT

This Agreement is entered into this __ day of , 20___ by and
between, (“Contractor”), acting on
its behalf and on behalf of all “Contractors” as herein defined, and the
Northwestern Ohio Building & Construction Trades Council (“NWOBCTC”),
acting on its own behalf and on behalf of all affiliates and members whose names
are subseribed hereto, and who have, throngh their duly authorized officers,
executed this Agreement, (“Union”) with respect to the construetion of the
project
located in , Ohio, the total overall project cost of
which is greater than $100,000 (“Project”).

The term “Contractor” shall include all construction contractors and
subcontractors of whatever tier engaged in construction work within the scope of
this Agreement. The term “applicable local collective bargaining agreement”
means the labor agreement of an affiliated local union to the NWOBCTC that
covers the work being performed on the Project within its work
jurisdiction/scope of work.,

The Unions and all signatory Contractors agree to abide by the terms and
conditions contained in this Agreement.

ARTICLE 1
INTENT AND PURPOSE

1.1 The Parties to this Agreement express through this Agreement their
mutual and sincere commitment to the families and quality of life within
Northwest Ohio by; (a) helping to ensure that the 12,000-plus building
tradesmen and their families direetly benefit from the eonstruction of the
region’s publie and civic infrastructure; (b) supporting the investment
made in training local building tradesmen to ensure the highest quality
construction, and (¢) protecting the area standards for wages and benefits
realized throngh the process of collective bargaining by imposing union
scale for all work covered by this Agreement.

1.2 The Owner, Contractor(s), and the Unions agree that the timely
construction of this Project will require substantial numbers of employees
from construction and supporting crafts possessing skills and
qualifications that are vital to its completion. They will work together
cooperatively to furnish skilled, efficient, eraftsmen who, whenever
possible, reside in the local area. The intent and understanding of the
parties is to maximize the employment opportunities of skilled
craftspeople living within the local area.

Lucas County Office of Management and Budget, One Government Center, Suite 800, 131
Toledo, OH 43604-2259
(419) 213-4500 Fax: (419) 213-2601
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1.3

1.4

1.5

2.1

2.2

The purpose of this Agreement is to establish conditions for the prompt
and efficient completion of construction work on the Project and to secure
optimum productivity by providing close cooperation between the
Employer and the Union. The Parties recognize the need for the timely
completion of the Project without interruption or delay. This Agreement is
intended to enhanee this cooperative effort through the establishment of a
framework for labor-management cooperation and stability.

A primary incentive for entering into this Agreement is elimination of the
risk of delays and disruption caused by labor disputes and unrest. This
Agreement creates effective and binding methods for the settlement of all
disputes or grievances, which may arise on the Project. There shall be no
strikes, work stoppages or lockouts for any reason whatsoever.

Further, the parties recognize the advantages of this project-specific
Agreement. In part, those benefits include standard work rules and
prohibitions againat strikes, lockouts, slowdowns, and other work
stoppages during the course of construction. The parties recognize the
need to minimize the impact of construction industry challenges such as
the short-term nature of employment, which makes post-hire collective
bargaining difficult, and to address the contractor's need for predictable
costs and a steady supply of skilled labor.

ARTICLE II
SCOPE OF AGREEMENT

This Project Agreement shall apply to all work recognized and accepted
within historical definitions of construction work under the direction of
and performed by the Contractor(s), of whatever tier who have contracts
awarded for such work on the Project. Such work shall include site work
and dedicated off-site work.

The scope of work includes all work assigned by the Owner to the
Contractor(s). To the extent any work covered by a Contractor’s
construetion contract for the Project entails work beyond the historical
definition of “construction work,” including but not limited to off-site
fabrication, assembly, insulation, skids, modules, manufacture and related
preparatory work, all Contractors agree to pay their employees not less
than the wage and fringe benefit rates set forth in the applicable local
collective bargaining agreement. Any such work to be subeontracted shall
only be subcontracted to contractors who pay their employees for such
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work at wage and fringe benefit rates not less than those set forth in the
applicable local collective bargaining agreement.

2.3 All work within the scope of this Project Agreement shall be performed
only by contractors and subcontractors that are signatory to this Project
Agreement. The Owner shall require all Contractors of whatever tier, as a
condition of being awarded contracts for work covered by this Agreement,
to accept, execute and be bound by the terms and conditions of this Project
Agreement prior to commencing work on the Project. The Contractor is
responsible for ensuring that its subcontractors become signatories to this
Agreement and abide by its terms.

2.4 The terms and conditions of the applicable local collective bargaining
agreements covering the eraftwork being performed shall govern the terms
and conditions of employment of employees on the Project, other than as
explicitly set forth here.

2.5 Itis further agreed that, where there is a conflict, the terms and conditions
of this Project Agreement shall supersede and override terms and
conditions of any and all other national, area, or local collective bargaining
agreements, except for all work performed under the NTL Articles of
Agreement, the National Stack/Chimney Agreement, the Naticnal Cooling
Tower Agreement, all instrument ealibration work and loop checking shall
be performed under the terms of the UA/IBEW Joint National Agreement
for Instrument and Control Systems Technicians, and the National
Agreement of the International Union of Elevator Constructors, with the
exception of Article IV (No Strikes and No Lockouts); Article VI
(Settlement of Grievances and Disputes); and Article VII (Jurisdictional
Disputes) of this Project Agreement, which shall apply to such worlc.

ARTICLE 1II
UNION RECOGNITION

3.1 The Contractor(s) recognize the Union(s) as the sole and exclusive
bargaining representatives of all eraft employees within their respective
jurisdictions working on the Project within the scope of this Agreement.

2.2 All employees while covered by this Agreement: (1) in the employ of the
Contractor at the time the Contractor enters into this Agreement shall, on
the 8t day of employment hereunder, become members in good standing
of the union, and so remain during the term of this Agreement; (2) hired
by the Contractor after entering into this agreement shall, during the term
of this Agreement, be hired according to the terms and conditions of the
applicable local collective bargaining agreement and, as a condition of
employment, shall become members in good standing of the union on the
8th day of employment and so remain for the term of this Agreement.

Lucas County Office of Management and Budget, One Government Center, Suite 800,
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3:3

3.4

4.1

4.2

5.1

5.2

53

Fach employee shall be required to comply with the Union security clause
set forth in the applicable local collective bargaining agreement for the
duration of the Project.

Upon being presented with a written authorization form by an employee
covered by this Agreement, the Employer will deduct from the wages of
such employee and remit to the Union all initiation fees, dues, and
representation fees in accordance with the signed authorization.

ARTICLE IV
NO STRIKES AND NO LOCKOUTS

The Union and its members, agents, representatives and employees shall
not allow, incite, encourage, condone or participate in any strike, walkout,
slowdown, picketing, sympathy strike or other work stoppage of any
nature whatsoever for any cause whatsoever, whether jurisdictional or
otherwise, or observe any picket of any nature during the term of this
Agreement, Any such action by the Union or its members, agents,
representatives and employees shall constitute a violation of this
Agreement.

All employees shall continue to work and to perform all their obligations
on the Project despite the expiration of any local collective bargaining
agreement.

ARTICLE V
WAGES AND FRINGE BENEFITS

Wages and fringe benefits to be paid for all work within the scope of this
Agreement shall be the rates set forth in the applicable local collective
bargaining agreement. The Contractor shall pay employees the prevailing
wage rate as set forth in R.C. Chapter 4115 for all work performed on the
Project that is not covered by an applicable local collective bargaining
agreement.

Upon notice to the Owner that a Contractor is delinquent in its obligation
to make fringe benefit contributions, the Owner shall withheld such sums
from the monthly progress payment(s) to the Contractor and shall pay
such sums directly to the appropriate fringe benefit fund(s).

Any future wage or fringe benefit increases negotiated and established by
an applicable local collective bargaining agreement shall be paid
retroactively to the expiration of the preceding local agreement.

Lucas County Office of Management and Budget,
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ARTICLE VI
SETTLEMENT OF GRIEVANCES AND DISPUTES

6.1 This Agreement is intended to provide close cooperation between
management and labor. Each of the Unions will assign a representative to
this Project for the purpose of completing the construction of the Project
economically, efficiently, continuously, and without interruptions, delays,
or work stoppages.

6.2  The Contractors, Unions and the employees, collectively and individually,
realize the importance to all parties to maintain continuous and
uninterrupted performance of the work of the Project, and agree to resolve
disputes in accordance with the grievance-arbitration provisions set forth
in this Article.

6.3 Any question or dispute arising out of and during the term of this Project
Agreement (other than trade jurisdictional disputes) shall be considered a
grievance and subject to resolution under the following procedures:

Step L. (a)  When any employee subject to the provisions of this
Agreement fecls he or she is aggrieved by a violation of this Agreement, he
or she, through his or her local union business representative or job
steward, shall, within five (5) working days after the occurrence of the
violation, give notice to the work-site representative of the involved
Contractor stating the provision(s) alleged to have been violated. The
business representative of the local union or the job steward and the work-
site representative of the involved Contractor and the Project Contractor
shall meet and endeavor to adjust the matter within three (3) working days
after timely notice has been given. The representative of the Contractor
shall keep the meeting minutes and shall respond to the Union
representative in writing (copying the Project Contractor) at the
conclusion of the meeting but not later than twenty-four (24) hours
thereafter. If they fail to resolve the matter within the prescribed period,
the grieving party may, within forty-eight (48) hours thereafter, pursue
Step 2 of the Grievance Procedure, provided the grievance is reduced to
writing, setting forth the velevant information concerning the alleged
grievance, including a short description thereof, the date on which the
grievance occurred, and the provision(s) of the Agreement alleged to have
been violated.

(b)  Should the Local Union(s) or the Project Contractor
or any Contractor have a dispute with the other party and, if after
conferring, a settlement is not reached within three (3) working days, the
dispute may be reduced to writing and proceed to Step 2 in the same
manner as outlined herein for the adjustment of an employee complaint.

Lucas County Office of Management and Budget, One Government Center, Suite 800,
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Step 2. The International Union Representative and the
involved Contractor shall meet within seven (7) working days of the
referral of a dispute to this second step to arrive at a satisfactory
settlement thereof. Meeting minutes shall be kept by the Contractor. If
the parties fail to reach an agreement, the dispute may be appealed in
writing in accordance with the provisions of Step 3 within seven (7}
calendar days thereafter.

Step 3. (a)  If the grievance has been submitted but not adjusted
under Step 2, cither party may request in writing, within seven (7)
calendar days thereafter, that the grievance be submitted to an Arbitrator
mutually agreed upon by them. The Contractor and the involved Union
shall attempt mutually to select an arbitrator, but if they are unable to do
so, they shall request the American Arbitration Association to provide
them with a list of arbitrators from which the Arbitrator shall be selected.
The rules of the American Arbitration Association shall govern the conduet
of the arbitration hearing. The decision of the Arbitrator shall be final and
binding on all parties. The fee and expenses of such Arbitration shall be
borne equally be the Contractor and the involved Local Union(s).

(b)  Failure of the grieving party to adhere to the time
limits established herein shall render the grievance null and void. The
time limits established herein may be extended only by written consent of
the parties involved at the particular step where the extension is agreed
upon, The Arbitrator shall have the authority to make decisions only on
issues presented to him or her, and he or she shall not have authority to
change, amend, add to or detract from any of the provisions of this
Agreement.

6.4 The Project Contractor and Owner shall be notified of all actions at Steps 2
and 3 and shall, upon their request, be permitted to participate in all
proceedings at these steps.

ARTICLE VII
JURISDICTIONAL DISPUTES

7.1 The assignment of work will be solely the responsibility of the Contractor
performing the work involved; and such work assignments will be in
accordance with the Plan for the Settlement of Jurisdictional Disputes in
the Construction Industry (the “Plan™) or any successor Plan.

7.2 All jurisdictional disputes on this Project, between or among Building and
Construction Trades Unions and employers, parties to this Agreement,
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7:3

7.4

8.1

9.2

9.3

shall be settled and adjusted according to the present Plan established by
the Building and Construction Trades Department or any other plan or
method of procedure that may be adopted in the future by the Building
and Construction Trades Departiment. Decisions rendered shall be final,
binding and conelusive on the Contractors and Unions parties to this
Agreement,

All jurisdictional disputes shall be resolved without the occurrence of any
strike, work stoppage, or slow-down of any nature, and the Contractor’s
assignment shall be adhered to until the dispute is resolved. Individunals
violating this section shall be subject to immediate discharge.

Each Contractor will conduct a pre-job conference with the appropriate
Building and Construction Trades Council prior to commencing work. The
Project Contractor and the Owner will be advised in advance of all such
conferences and may participate if they wish.

ARTICLE VIII
SAFETY

The Employer and their employees shall comply with all applicable federal
and state laws, ordinances and regulations relating to safety and health.
All employees shall comply with the reasonable safety regulations as
established by the Employer.

ARTICLE IX
UNION REPRESENTATION

The designated representative(s) of each local union signatory to this
Agreement shall be permitted to enter the Project site upon notification to
the Employer. Such designated union representative(s) will be permitted
on the Project site without an escort. The privilege to move unescorted on
the Project site is extended to the designated union representative(s) upon
the understanding that such representative(s) will not disrupt the efficient
operation of the Project and that the privilege will not be abused.

The Unions shall have the right to designate a working journeyman as a
steward. Such designated steward shall be a qualified workman
performing the work of that eraft and shall not exercise any supervisory
functions. There shall be no non-working stewards.

Visitors, including Union representatives and agents, shall not interfere
with the work of the employees. In addition, they shall fully comply with
the visitor safety and security rules established for the Project.

Lucas County Office of Management and Budget,
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ARTICLE X
HELMETS TO HARDHATS

10.1 The Contractor and the Unions recognize a desire to facilitate the entry
into the building and construction trades of veterans who are interested in
careers in the building and construction industry. The Contractor and
Unions agree fo utilize the services of the Center for Military Recruitment,
Assessment and Veterans Employment (hereinafter "Center”) and the
Center's "Helmets to Hardhats" program lo serve as a resource for
preliminary orientation, assessment of construction aptitude, referral to
apprenticeship programs or hiring halls, counseling and mentoring,
support network, employment opportunities and other needs as identified
by parties.

10.2 The Unions and Contractor agree to coordinate with the Center to create
and maintain an integrated database of veterans interested in working on
this Project and of apprenticeship and employment opportunities for this
Project to the extent permitted by law, the Unions will give credit to such
veterans for bona fide, provable past experience,

ARTICLE XI
TERM OF AGREEMENT

11.1  This Agreement shall become effective on the day of s
20, and shall remain in full force and effect as to each part or phase of
canstruction work until all parts and phases have been accepted by the
Owner,

ARTICLE XI1I
INCLUSION

12.1  The Parties intend for the Project to bring great opportunities for
contractors ag well as the local workforce. A prineipal goal of the Owner is
to ensure that, to the extent legally permissible, it uses Minority Business
Enterprises and Women’s Business Enterprises, which are qualified to
perform work on the construction of the Project. The Owner’s goal is to
achieve a percentage, which the Owner reasonably arrives at and includes
in its diversity plan, for MBE/WRE involvement for the construction of the
Project, regardless of union affiliation. All minority participation is
subject to inclusion in Owner’s periodic reports to certain regulatory and
legislative bodies.

12.2  The Parties agree to use their best efforts (including without limitation
accommodation on fringe bonding and other financial hurdles) and
cooperate in order to meet or exceed the above stated goals. The Union
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shall also provide the Owner, upon its request, with any data, statistics
and/or information that the Union possesses, relating to the stated hiring
goals. Further, in the event that the Union contractors are not available or
qualified to meet the diversity goal or if they fail to utilize best efforts
relative to diversity, the Union shall not object and it will not be a contract
breach for the Owner to use non-union contractors for such work.

ARTICLE XI1II
INCLUSION ADVOCACY

131 The Parties will mutually agree upon a system to monitor and enforce the
inclusion commitments in this Agreement.

IN WITNESS WHEREOF, the parties hereto have executed this
Agreement, which shall be deemed effective as of the date stated in Article X1.

ON BEHALF OF THE CONTRACTOR:

Signature Title

ON BEHALF OF THE UNIONS:

Signature Title

10
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IMPORTANT NOTE

Due to heightened security at One Government Center, if
your bid is to be delivered to the bid-opening site by
other than US Mail, UPS or Federal Express, you must
complete, print and attach this label to the front of
the container holding your document. Note: Upon
entering One Government Center, you will be required to
show a photo ID.

Formal bid to: Board of Lucas County Commissioners
One Government Center, Suite 800
Toledo, OH 43604

Item for bid

Invitation to Bid No. or Request for Proposal No.

Date of Bid Opening

Bid Opening Time

Vendor Name
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